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The current guidelines apply to the preparation of proposals for Integrated 

Projects (in the areas of nature, water, waste, air under the sub-programme 

for environment; and climate change mitigation and climate change 

adaptation under the sub-programme for climate action) to be submitted to 

the Contracting Authority in 2018.  They are intended to help the applicants 

to prepare the content of the project proposal.   

This document only applies to 2018 call for LIFE integrated project 

proposals under the sub-programme for environment and sub-programme 

for climate action. Separate guidance documents are available on the LIFE 

web page for other LIFE 2018 calls.  

The current guidelines are part of the call for proposals application 
package 2018 which also includes the following documents that should be 
carefully read before submitting a LIFE proposal: 
- Guide for the evaluation of LIFE Integrated Project proposals  
- Grant Agreement model for Integrated Projects 



3 

Table of contents 

1.  INTRODUCTION ......................................................................................................... 4 

1.1 What is LIFE? ....................................................................................................... 4 

1.2 What are Integrated Projects? ................................................................................ 4 

1.3 Scope of Integrated Projects for the period 2018-2020 ......................................... 6 

1.4 Funding of Integrated Projects .............................................................................. 9 

1.5 What is the application process for Integrated Projects? .................................... 16 

1.6 Who may submit a Concept Note and/or a proposal for an Integrated 

Project? ............................................................................................................ 18 

1.7 Who may participate in an Integrated Project? ................................................... 18 

1.8 How, where and when to submit a proposal? ...................................................... 20 

1.9 How will LIFE Integrated Projects be selected? ................................................. 22 

1.10 Specific issues ................................................................................................... 22 

1.11 Personal Data Protection Clause ....................................................................... 28 

2.  LIFE INTEGRATED PROJECTS ............................................................................ 30 

2.1 What are LIFE Integrated Projects versus traditional LIFE projects? 

Which one to choose? ...................................................................................... 30 

2.2 What type of actions can be included in Integrated Projects? ............................. 32 

2.3 Areas of intervention of Integrated Projects ........................................................ 33 

2.4.  How to conceive a LIFE Integrated Project proposal? ...................................... 44 

3.  APPLICATION FORMS............................................................................................ 53 

3.1 General remarks .................................................................................................. 53 

3.2 STAGE 1: The Concept Note – CN forms .......................................................... 54 

3.3 STAGE 2: The full proposal - Technical application forms ............................... 60 

3.4 Financial application forms ................................................................................. 81 

4.  CHECKLIST ............................................................................................................... 91 

ANNEXES ................................................................................................................ 93 

ANNEX 1: Calendar of the evaluation and selection procedure for the LIFE 

2018 Integrated Projects .................................................................................. 93 

ANNEX 2: Important links ....................................................................................... 93 

 



4 

1.  INTRODUCTION  

1.1 What is LIFE?  

LIFE is the European Programme for the Environment and Climate Action, for the period 
from 1 January 2014 until 31 December 2020.  The legal basis for LIFE is Regulation 
(EU) No 1293/2013 of the European Parliament and of the Council of 11 December 
20131 (hereinafter referred to as "the LIFE Regulation"). 

The LIFE Programme is structured in two sub-programmes: the sub-programme for 
environment and the sub-programme for climate action.   

The sub-programme for environment covers three priority areas:  

 LIFE Environment and Resource Efficiency  

 LIFE Nature and Biodiversity  

 LIFE Environmental Governance and Information 

The thematic priorities for each priority area are further described in Annex III to the 
LIFE Regulation. 

The sub-programme for climate action covers three priority areas: 

 LIFE Climate Change Mitigation 

 LIFE Climate Change Adaptation 

 LIFE Climate Governance and Information 

The overall financial envelope for the implementation of the LIFE Programme is EUR 
3.457 Billion, 75% of which is allocated to the sub-programme for environment (EUR 
2,592,491,250) and 25% of which is allocated to the sub-programme for climate action 
(EUR 864,163,750). 

According to Article 17(4) of the LIFE Regulation, at least 81% of the total budget shall 
be allocated to projects supported by way of action grants or, where appropriate, 
financial instruments.  The second LIFE Multiannual Work Programme (MAWP) 
covering the period 2018-2020 foresees a budget of EUR 1 243,81 million for the sub-
programme for environment and EUR 413,25 million for the sub-programme for climate 
action2.   

During the 2014-2020 period, the Contracting Authority will launch one call for LIFE 
project proposals per year.   

 

1.2 What are Integrated Projects? 

Definition 

Integrated Projects (hereinafter 'IPs') are defined in Article 2 of the LIFE Regulation and 
are further specified in the MAWP: 

Integrated Projects are projects implementing on a large territorial scale, in particular, 
regional, multi-regional, national or trans-national scale, environmental or climate 

                                                 
1 Regulation (EU) No 1293/2013 of the European Parliament and of the Council of 11 December 2013, 
published in the Official Journal L 347/185 of 20 December 2013   
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2013:347:0185:0208:EN:PDF 

2 Contracting Authority Implementing Decision (EU) 2018/210 of 12 February 2018 on the adoption of the 
LIFE multiannual work programme for 2018-2020 
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32018D0210Contracting Authority 

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2013:347:0185:0208:EN:PDF
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plans or strategies required by specific Union environmental or climate 
legislation, developed pursuant to other Union acts or developed by Member States' 
authorities, while ensuring involvement of stakeholders and promoting the coordination 
with and mobilisation of at least one other relevant Union, national or private funding 
source. 

For both sub-programmes, the LIFE MAWP for 2018-2020 defines for each of the 
areas nature, water, air, waste, climate change mitigation and climate change 
adaptation the specific related plans under EU legislation, which are to be implemented 

through Integrated Projects. 

Integrated Projects shall aim towards the full implementation of the targeted plan or 
strategy. This does not mean that the IP will cover all actions foreseen in the plan or 
that the plan will be fully implemented during the lifetime of the IP.  However, the IP shall 
include strategic actions to catalyse a process and mobilise supplementary 
commitments and funding that will lead, in due time, to the full implementation of the 
plan or strategy.  The IP should therefore be designed in a way to address this long term 
objective.   

The actual full implementation of the given plan or strategy would then happen through 
complementary measures or actions financed outside of the Integrated Project, using 
other available funding (Union, national or private). Some of these complementary 
measures or actions are expected to be linked to the IP implementation, while others 
might be carried out after its end. It is in general expected that beneficiaries of grants for 
LIFE Integrated Projects – together with other relevant actors in charge of the 
complementary actions – commit to implement the targeted plan and in particular that 
the relevant actors undertake to implement at least those complementary actions that 
are foreseen in the IP proposal as actions closely linked to the IP itself.   

Integrated Projects shall promote the coordination with and mobilisation of other 
relevant Union, national or private funding sources for the implementation of the 
complementary measures or actions outside of the Integrated Project in the framework 
of the targeted plan or strategy giving preference to Union funding.  Within the IP itself, 
however, co-funding may not come from other Union funding sources.  

Integrated Projects are expected to demonstrate effective and well-coordinated 
implementation of a plan or strategy in a given geographical area to realise Union 
environmental / climate objectives, and provide examples of how to replicate success in 
other geographical areas within that Member State or in other Member States.   

Integrated Projects should include a high quality multi-purpose delivery mechanism 
(e.g.  aiming at environmental and climate benefits and capacity-building) that make it 
possible to achieve results in other policy areas3, to create synergies with these policies 
and to integrate environmental and climate action objectives into them. 

Integrated Projects shall ensure that the main stakeholders are actively involved in 
the design and implementation of the given project.  This involvement is expected to be 
achieved by including them - where possible and reasonable - as associated 
beneficiaries of the IP, or through their active participation in the implementation of the 
IP itself and/or of the complementary actions. 

The design of IPs and the composition of the project partnership is again expected to 
facilitate and result in the building up of strategic capacities among the competent 

                                                 
3  in particular the marine environment in accordance with the objectives of Directive 2008/56/EC of the 

European Parliament and of the Council of 17 June 2008 establishing a framework for Community 

action in the field of marine environmental policy (Marine Strategy Framework Directive), OJ L 164, 

25.6.2008, p.  19. 
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authorities and stakeholders to ensure a long term sustainability of project results and 
actions, and to ensure that they will be able to function as co-deliverers of the targeted 
plan or strategy after the end of the IP.   
 

1.3 Scope of Integrated Projects for the period 2018-2020 

1.3.1 General 

In line with the priorities laid down in the LIFE Regulation, the LIFE MAWP for 2018-
2020 specifies that Integrated Projects under the sub-programme for environment shall 
aim at co-funding actions with the main purpose of helping Member States and 
regional/local authorities in the implementation of the following specific set of 
strategic environmental plans or strategies: 

- Nature IPs: should aim at the implementation of Prioritised Action Frameworks (PAF) 
elaborated pursuant to Article 8 of the Habitats Directive4 which may include Green 
Infrastructure actions that contribute to the coherence of the Natura 2000 network in 
a cross-border context;  

- Water IPs: should aim at the implementation of River Basin Management Plans 
(RBMP) that have been pursuant to the Annex VII to the Water Framework Directive5; 

- Waste IPs: should aim at the implementation of Waste Management Plans (WMP) as 
required by article 28 of the Waste Framework Directive6; and 

- Air IPs: should aim at the implementation of air quality plans developed pursuant to 
the Air Quality Directive7 or national air pollution control programmes pursuant to the 
National Emission Ceilings Directive8.   

In line with the priorities laid down in the LIFE Regulation, the LIFE Multiannual Work 

Programme for 2018-2020 specifies that Integrated Projects under the sub-programme 

for climate action shall aim at co-funding actions with the main purpose of helping 

Member States and regional/local authorities as well as main stakeholders in the 

implementation of the following specific set of strategic climate plans or 

strategies:                                               

- Climate change adaptation IPs: should aim at the implementation of national, 
regional or local specific adaptation strategy or action plan; 

- Urban climate change mitigation and/or adaptation IPs: should aim at the 
implementation of urban or community-based action plan pioneering the transition to 
a low carbon and/or climate resilient society; and  

                                                 
4 Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural habitats and of wild fauna 

and flora (OJ L 206, 22.7.1992, p.  7). 

5 Directive 2000/60/EC of the European Parliament and of the Council of 23 October 2000 establishing a 

framework for Community action in the field of water policy (OJ L 327, 22.12.2000, p.  1). 

6 Directive 2008/98/EC of the European Parliament and of the Council of 19 November 2008 on waste and 

repealing certain Directives (OJ L 312, 22.11.2008, p. 3) 

7 Directive 2008/50/EC of the European Parliament and of the Council of 21 May 2008 on ambient air 

quality and cleaner air for Europe (OJ L 152, 11.6.2008, p. 1) 

8 Directive (EU) 2016/2284 of the European Parliament and of the Council of 14 December 2016 on the 

reduction of national emissions of certain atmospheric pollutants, amending Directive 2003/35/EC and 

repealing Directive 2001/81/EC (OJ L 344, 17.12.2016, p. 1 ) 



7 

- Climate change mitigation IPs: national, regional or industry-/sector-specific 
greenhouse gas mitigation strategy or low carbon economy roadmap. 

Projects financed by the LIFE Programme under one priority area shall avoid 
undermining environmental or climate objectives in another priority area and shall 
promote synergies between different objectives, improving the functioning of 
ecosystems and provision of their services as well as the use of green public 
procurement. 

1.3.2 Multi-purpose mechanism, synergies and integration:  

In order to fulfil the requirement for IPs to include high quality multi-purpose delivery 
mechanisms, IP proposals should present comprehensive projects that will deliver on 
their core objective (increased biodiversity, better air quality, good water status, better 
managed waste, increased climate resilience and/or reduction of greenhouse gas 
emissions) and do so in a way that also delivers benefits for other environmental and 
climate objectives9. In this respect the following aspects may be relevant: 

Sub-programme for environment 

- for Nature IPs dealing with the implementation of PAFs for Natura 2000, their 
contribution to other targets of the EU biodiversity strategy as well as the achievement of 
‘good environmental status’ under the Marine Strategy Framework Directive (MSFD),  
and for achieving Water Framework Directive objectives like the: 

 evaluation, assessment and restoration of ecosystems and their services, 

 increase of the contribution of agriculture and forestry to biodiversity, 

 reduction of the impact of fisheries and of other uses of marine and coastal 
natural resources on biodiversity, 

 monitoring, prevention, eradication and control Invasive Alien Species 

- for Water IPs dealing with the implementation of River Basin Management Plans and 
their proposed actions such as targeted afforestation, wetland creation, re-instatement 
of floodplains, their contribution towards good status of inland waters, carbon 
sequestration, reduction of nutrient flows to marine waters, reduction to flood risk and 
support for improvements in terrestrial and aquatic biodiversity.   

- for Waste IPs dealing with the implementation of Waste Management Plans and/or 
Waste Prevention Programmes, their contribution to the objectives set in the Roadmap 
to a Resource Efficient Europe (COM(2011) 571), the Communication on the 
Sustainable Consumption and Production and Sustainable Industrial Policy Action Plan 
(COM/2008/0397)  and the Communication on the European Innovation Partnership on 
Raw Materials (COM(2012) 82) and its Strategic Implementation Plan adopted on 
25/09/2013 (1).  Where relevant, specific attention should also be given to marine litter. 

- for Air IPs dealing with the implementation of Air Quality Plans, their contribution to 
multiple requirements of the EU Air Quality Strategy (including contributions to National 
Air Pollution Reduction Programmes), to the urban dimension, to energy consumption, 
transport and to agricultural practice through e.g. : 

 contribution to decreasing concentrations of multiple pollutants (PM, NO2, O3, 
NH3) at the same time, 

                                                 
9 in particular the marine environment in accordance with the objectives of Directive 2008/56/EC of the 

European Parliament and of the Council of 17 June 2008 establishing a framework for Community action 

in the field of marine environmental policy (Marine Strategy Framework Directive), OJ L 164, 

25.6.2008, p.  19. 
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 contribution to reaching limit values in regional air quality plans under Directive 
2008/50/EC as well as to reducing emission for reaching compliance with the 
new National Emission Ceilings Reduction Commitments at national level at the 
same time, 

 reduction of noise problems by linking them to or integrating them into a 
Sustainable Urban Mobility strategy and/or noise plan, 

 encouragement of innovative local and regional energy projects addressing air 
quality PM hotspots in areas with continued high use of coal and biomass 
burning heating applications, 

 promotion of innovative and high quality biomass burning applications and their 
proper use, 

 reduction of energy consumption by being linked to or integrated in the national 
Energy Efficiency Action Plans mentioned in Directive 2012/27/EU, 

 support to the implementation of the UNECE code of Good Practice for reducing 
emissions from agriculture which should also contribute to minimising the losses 
of agricultural emissions to water. 

Also, projects showing synergies with actions financed or submitted for financing under 
the LIFE sub-programme for climate action will be considered for higher scoring, 
particularly if these synergies are expected to have a positive effect on biodiversity 
protection. 

Sub-programme for climate action 

 - for IPs dealing with the implementation of climate change adaptation strategies or 
action plans, their contribution to the objectives of the EU Adaptation Strategy, 
including ecosystem-based approaches to adaptation as well as support for 
improvements in biodiversity and nature conservation. Moreover, contributions to 
climate change mitigation and improved governance and capacity building in climate 
change as well as mainstreaming adaptation objectives across different sectors are 
relevant. 

- for IPs dealing with the implementation of urban action plans implementing the 
transition to a low carbon and/or climate resilient society, their contribution to the 
implementation of the 'Covenant of Mayors for Climate and Energy' and 'Mayors Adapt'). 
Moreover, contributions to improved governance, awareness raising and capacity 
building as well as mainstreaming climate change action across different policy areas 
are relevant. 

- for IPs dealing with the implementation of greenhouse gas mitigation strategies, 
action plans or low carbon economy roadmaps, their contribution to the 
implementation and development of Union policy and legislation on climate change 
mitigation including the EU ETS, the Effort Sharing Decision for sectors not covered by 
the EU ETS, the Renewable Energy Sources (RES) Directive, the Regulation on 
fluorinated greenhouse gases and the decision governing the inclusion of emissions and 
removals related to Land Use, Land Use Change and Forestry (LULUCF). Moreover, 
contributions to climate change adaptation, improved governance and capacity building 
in climate change as well as mainstreaming mitigation objectives across different policy 
areas are relevant.  

 Also, projects showing synergies with actions financed or submitted for financing under 
the LIFE sub-programme for environment will be considered for higher scoring, 
particularly if these synergies are expected to have a positive effect on climate resilience 
and reduction of greenhouse gas emissions. 
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In case of both sub-programmes, projects financed under one priority area that might 
undermine environmental or climate objectives in another priority area will likely receive 
a lower score unless this impact is clearly explained and justified in the proposal in the 
context of overall ecosystem service provision and mitigation measures have been 
correctly foreseen. 

Furthermore, all projects will also be evaluated with regard to their contribution to 
economic and social objectives. 

1.3.3 Replicability and transferability:  

Replicability and transferability is the potential of the project to be replicated in other 
regions of the same Member State or in other Member States during and after the 
implementation of the IP.  Successful replication and transferability requires a clear plan 
at the outset, an evaluation strategy, a capacity building strategy (skills, communication, 
funding) and a legacy strategy that will reach critical mass during the project and/or in a 
short and medium term perspective after the end of the LIFE project. 

This goes beyond transfer of knowledge and networking, and involves putting the 
techniques, methods or strategies developed or applied in the project into practice 
elsewhere.  It may be achieved by implementing some of the IP actions only within a 
limited part of the IP project area (eg.  in the case of Air IPs only in 1 of the 5 cities 
participating in the overall IP) and replicating those via complementary actions in the 
entire area covered by the IP (eg.  all 5 cities) and by the plan (eg.  the entire region or 
country).  For water IPs, having trialled a range of river restoration measures on a large 
scale in the IP, the most successful measures (that deliver widest ecosystem and 
societal benefits) would be included into other RBMPs through the most relevant EU or 
national funds in other regions in the next planning cycle. .   

For a climate change adaptation IP, having trialled a range of adaptation measures on a 
large scale in the IP, the most successful measures (that deliver widest ecosystem and 
societal benefits) shall be applied in the entire area covered by the IP and by the plan 
(e.g. the entire region or country) or in other regions or Member States.   

 

1.4 Funding of Integrated Projects 

Budget 

There is no fixed minimum size for IP budgets.  Beneficiaries should, however, be aware 
that considering their scale, the proposals for IPs are expected to be large and 
ambitious with a substantial budget that well exceeds the average LIFE grant size 

awarded to LIFE "traditional projects".   

It is foreseen that the LIFE programme would contribute – on average – EUR 10 million 
to each IP (i.e. the total project budget could be around EUR 17 million). 

Applicants should be aware that based on the availability of funds for the given 
budgetary year, and considering the number of proposals eligible for funding, the 
requested contribution under the LIFE programme may have to be decreased.  This can 
especially be the case when that request is beyond the above mentioned average LIFE 
contribution. 

Please note that the total indicative budget available for 2018 call for IPs under the 
sub-programme for environment is about EUR 94 million and under the sub-
programme for climate action it is about EUR 30 million.  
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Co-financing rate for Integrated Projects 

The maximum co-financing rate from LIFE for the Integrated Projects is 60% of the 
total eligible project costs.  The remaining 40% of the cost shall be covered fully by 
the own contributions of the project beneficiaries or supplemented by co-financers.  In 
order to avoid any potential double-funding of projects using EU funds, no other EU 
funds may be used to contribute to these 40%.  This means that the specific actions 
targeted and co-financed by LIFE funds cannot receive co-financing from any other EU 
fund.   

N.B.: Financial obligations resulting from application of the "polluter-pays-principle", 
such as fines or obligatory compensation payments for damage to the environment, will 
under no circumstances be co-funded under LIFE. 

Mobilisation of and complementarity with funds other than LIFE 

One of the fundamental characteristics of Integrated Projects is that they have to 
mobilise other (EU, national or private) funds for the financing of complementary 
measures or actions within the targeted plan or strategy, but outside of the 
Integrated Project itself. Financing from other EU funds can - and is in fact expected -

to be used for this purpose. 

The proposal for an Integrated Project should therefore not only identify the funds that 
will contribute to the project itself, but should also provide a summary description of 
the complementary actions that will be carried out during the Integrated Project 
period by using funding sources mobilised in addition to the LIFE project. 

Please remember that an IP must be able to mobilize at least one relevant Union, 
national or private funding source other than LIFE to finance complementary actions 
needed for the implementation of the targeted plan or strategy. 

The general concept of an Integrated Project is illustrated in the following schematic 
diagram: 

 

 Plan/strategy implemented by the Integrated Project: 

Complementary actions/measures (X, Y, Z…) financed by non-

LIFE funds (EU/national/private)… 

 

 

 

 

 
 
Accordingly, applicants should design the LIFE Integrated Projects by selecting from 
the targeted plan or strategy a coherent set of measures or actions for which LIFE 
is the most appropriate funding source.  Other complementary measures or actions 
should be financed using other (Union, national or private) funding sources and should 
be implemented in complement to the LIFE interventions.   

In particular, the LIFE Programme should be complementary to other major Union 
funding programmes, including the European Regional Development Fund, the 

LIFE Integrated Project 

LIFE co-financing: 

Up to 60% 

Own contribution: 

40% 

No other EU funds 

involved!! 
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European Social Fund, the Cohesion Fund, INTERREG, the European Agricultural Fund 
for Rural Development, the European Maritime and Fisheries Fund and Horizon 2020 
(the Framework Programme for Research and Innovation).  At the same time other 
financial instruments such as JESSICA, Natural Capital Financing Facility10 (NCFF), etc. 
can also provide complementary funding, even though NCFF – being supported by LIFE 
– will not be considered as a mobilised fund.  

In addition to these EU funding sources, international (e.g.  EFTA, UNESCO funds, 
etc.), national or private donors will be equally considered.  Please note that 
international, national, and private funds can also contribute co-financing to the 40% of 
the eligible costs of the Integrated Project itself, which have to be provided by its 
beneficiary/ies. 

Complementary actions shall always implement the same large scale plan or strategy 
that the Integrated Project is targeting.  This complementarity could take the form of: 

 Actions similar to those financed by the LIFE Integrated Project, but 
implemented on a different geographical area.  Activities implemented in the 
framework of the Integrated Project would thus be replicated at a larger scale.  
This would allow solving a given set of critical issues possibly in the entire area 
covered by the plan.  (e.g. ensuring removal of all barriers to fish migration from 
source to sea in a river basin or sub-catchment). 

 Actions different from but complementary to those implemented in the 
framework of the LIFE Integrated Project, implemented in the same 
geographical area as the Integrated Project.  This would allow the 
implementation of a broader range of actions foreseen in the plan/strategy in this 
area (e.g. to restore rivers, 10 m buffers could be established through rural 
development programmes, fish barriers removed through fisheries funds and 
restoration of floodplains could be implemented in certain locations through LIFE 
funding.) 

In most cases, in order to ensure the largest possible impact by the LIFE IP and 
complementary actions, a combination of the above described two forms of 

complementarity is expected. 

The quality of the coordination with other funding mechanism(s) and the level of 
mobilisation of complementary funds as well as the likelihood of their actual mobilisation 
and their functional link to the plan to be implemented will have an impact on the 
evaluation of the EU added value of the IP.   

It is therefore important to highlight that for the purposes of Integrated Projects, 
complementary funding can only be considered to be "mobilised" if such funding: 

- has not been granted to or spent by one of the beneficiaries of the IP before the 
launch of this 2018 call for applications. In exceptional cases and having explicit 
justifications from the applicants, funds granted before that date can also be 
accepted but under no circumstances will funds granted or spent before the launch 
of the LIFE2016 call (19/05/2016) be accepted; and 

- has been committed/confirmed by the relevant funding source by the time of the 
submission of the full proposal and evidenced by a formal letter of intent (i.e A8 
form) signed by the competent body representing the funding source clearly 
confirming the availability or the actual commitment of the complementary 
funding; or 

                                                 
10 http://ec.europa.eu/environment/life/funding/financial_instruments/ncff.htm 
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- in the absence of an actual commitment/confirmation by the time of the full 
proposal, a formal letter of intent has been signed by the competent body 
representing the funding source referred to by the applicant, confirming the 
potential eligibility of the actions proposed by the applicant for funding from 
this source and indicating the timing and likelihood of a future funding 
commitment 

If, for objective reasons, such as the timing of application periods of other funds, 
these general requirements for a "mobilisation of additional funding sources" are 
not met, the applicants must provide – at the latest with their full proposal – an 
appropriate justification for the lack of a formal commitment or letter of intent 
regarding the funds concerned. 

In any case, for the application to be eligible, at least one letter of intent clearly 
confirming the availability or the actual commitment of the complementary 
funding to be mobilised has to be submitted with the full proposal." 

While fulfilling the requirement for mobilisation of funding for complementary actions, 
applicants must comply with the provisions of Article 8 of the LIFE Regulation.  
Accordingly, "activities supported from the LIFE Programme must ensure consistency 
and synergies, and avoid overlap with other funding programmes of the Union.  In 
particular, the Contracting Authority and the Member States must ensure coordination 
with the European Regional Development Fund, the European Social Fund, the 
Cohesion Fund, the European Agricultural Fund for Rural Development, the European 
Maritime and Fisheries Fund and Horizon 2020."   

It is essential therefore that, prior to submitting their IP Concept Note and full proposal, 
beneficiaries check thoroughly whether the actions proposed within the IP itself are 
already or could be more appropriately funded through other EU funds.   

In addition, at the project revision stage, the relevant national authority may also be 
required to indicate the steps it has taken to ensure the coordination of LIFE funding 
with and complementarity to other EU funding programmes. 

Examples 

The concept of an Integrated Project and complementary actions and funding is 
demonstrated in the following schematic diagrams that give examples of the 
implementation of a Prioritised Action Framework (PAF), a River Basin Management 
Plan (RBMP) and Climate Change Adaptation Plan using LIFE funds and mobilising 
other funding sources for the implementation of the actions foreseen in the plan for a 
given period.   
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Diagram 1: Implementation of a Prioritised Action Framework 

The competent body responsible for the implementation of the PAF submits an IP 
proposal under LIFE covering specific activities of the PAF.  The proposal also shows 
how other funds (at least 1) will be used to finance complementary activities. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This diagram only details the involvement and mobilisation of various EU funds, but 
national or private programs and funds could also finance these or other complementary 
interventions in order to implement the given plan or strategy at regional or national 
level. 

An IP and its complementary activities are only a step of an evolutionary process that 
has already started before and will continue afterwards through subsequent iterations of 
planning and implementation activities.  The final goal of this process for a Nature IP is 
the favourable conservation status for all habitats and species.  The same logic applies 
to any IP even though the final objectives may differ. 
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Diagram 2: Implementation of a River Basin Management Plan 

Competent body responsible for the implementation of a RBMP submits an IP proposal 
under LIFE covering specific activities of the RBMP.  Proposal also shows how other 
funds (at least 1) will be used to finance complementary activities. 
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Diagram 3: Implementation of a climate change adaptation strategy  

The competent body responsible for the implementation of the climate change 
adaptation strategy submits an IP proposal under LIFE covering specific activities of the 
adaptation action plan.  The proposal also shows how other funds (at least 1 mobilised) 
will be used to finance complementary activities. 
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1.5 What is the application process for Integrated Projects? 

The submission and selection process for Integrated Projects has been designed based 
on a two stage procedure as foreseen in the LIFE Regulation.  The details of this 
process as well as the specific eligibility and award criteria are defined in the LIFE 
Multiannual Work Programme for 2018-2020 (MAWP).  The process should facilitate the 
work of potential applicants and ensure that they receive the best possible guidance 
from the Contracting Authority during the process and thus optimise the quality of the 
projects that will eventually receive LIFE financing. The workflow is structured in a way 
to accompany the progressive development and fine-tuning of each proposal. 

Stage 1 - Submission of a Concept Note: 

The applicant shall submit a Concept Note for the project that should:  

 summarize the context and indicate the geographical location(s) of the project;  

 present the main objectives of the project; 

 describe the main actions and means foreseen for the implementation of the 
Integrated Project itself together with their overall costs (so not an itemized 
budget) for the whole project period; 

 summarise the related complementary actions (implemented outside of the 
Integrated Project and for which complementary funding is foreseen); 

 outline the expected contribution to the implementation of the plan/strategy; 

 describe the qualitative and quantitative expected results (main outputs and 
achievements); 

 indicate the potential beneficiaries and stakeholders expected to be involved; 

 provide summary information on the long term sustainability (including capacity 
building) aspects; 

 describe expected major constraints and risks. 

The following should be attached to the Concept Note: 

A full copy of the relevant plan or strategy (as specified in section 1.3.1) the 
Integrated Project aims to implement.  The plan or strategy should have been 
formally adopted by the competent authority by the time of the submission of the 
Concept Note and be considered by the Contracting Authority as being of acceptable 
quality.  In case formal adoption has not yet taken place, the applicant has to provide 
a note explaining the status of adoption, the expected date of adoption. In such a 
case the adoption must happen before the deadline for the submission of the 
full Integrated Project proposal. When no formal adoption is foreseen, the 
applicant should demonstrate that the plan has completed all procedural steps 
foreseen in the legal base for it to be considered as final.  In case of Nature IPs, the 
PAF officially submitted to the Contracting Authority is considered as the relevant 
plan. 

A financial plan (according to form CNf) describing the overall financing of the 
project and demonstrating the mobilisation of funds (other than LIFE) for the 
implementation of measures or actions complementary to the Integrated Project 
within the targeted plan or strategy.  The financial plan, where appropriate, shall take 
into account the financing arrangements foreseen in the plan or strategy being 
implemented.   

Section 3.2 of the current guide contains information on how to fill in the forms for the 
Concept Note (CN forms).  Other supporting documents beyond the plan/strategy and 
financial plan - such as maps, photos, diagrams, graphs, etc. - may also be submitted as 
deemed necessary by the applicant. 
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Stage 2 – Submission of the full Integrated Project proposal 

If the Concept Note is retained by the Contracting Authority, the applicants concerned 
will be invited to submit a full proposal including all forms duly completed as foreseen in 
Section 3 of this guide.  Following the issuance of invitations to submit full proposals, 
there will be a written question and answer phase to allow applicants to clarify doubts, 
with the resulting information made available to all invited applicants. 

The full proposal should in particular:  

 provide details on the context and specify the geographical location(s) of the IP;  

 specify the associated beneficiaries and the stakeholders expected to be 
involved, including the roles they will play in delivery of the project; 

 present the objectives of the project; 

 describe the actions and means foreseen for the implementation of the 
Integrated Project itself together with their budgeted costs;  

 describe the qualitative and quantitative expected results (outputs and 
achievements) of the IP;  

 provide a summary of the above listed aspects also for the related 
complementary actions (implemented outside of the Integrated Project and for 
which complementary funding is foreseen); 

 provide detailed information on the long term sustainability of the project, 
including capacity building aspects. 

In order to demonstrate the availability of funds intended to be mobilised by the 
applicants for financing of complementary actions, letters of intent (A8 forms) signed by 
the managing authority/entity of the relevant funding source must be submitted with the 
full proposal. The letters of intent must indicate the status of the financial commitment by 
clearly confirming the availability or the actual commitment of the complementary 
funding, or by confirming the eligibility of the (potential) funding request and the 
likelihood of it being granted, as well as the expected (and if applicable maximum) 
amount to be granted and indicating the timing and likelihood of a future funding 
commitment 

Please note that in order for the application to be eligible at least one letter of 
intent clearly confirming the availability or the actual commitment of the 
complementary funding has to be submitted with the full proposal.   

While the full proposal should in principle be a detailed follow-up of the Concept Note, 
for the purposes of improvement it may differ in content, including the duration of the 
project or the partnership structure. 

The applicants must resubmit the underlying plan/strategy with the full proposal only in 
case a new updated version has been adopted since the submission of the 
Concept Note.  In such a case, re-submission is compulsory. 

In case the underlying plan/strategy was not adopted at the time of the Concept Note it 
must be formally adopted prior to the submission of the full proposal and be attached to 
it. 

When preparing the proposal, the applicants may wish to consult the relevant LIFE 
National Contact Point; the complete list of the names and contact addresses can be 
found on the LIFE website at 

http://ec.europa.eu/environment/life/contact/nationalcontact/index.htm  

http://ec.europa.eu/environment/life/contact/nationalcontact/index.htm
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The individual grant agreements are expected to be signed not earlier than  October 
2019 (for a detailed timetable, see Annex 1). 

The earliest possible starting date for projects is indicatively foreseen to be on 1  
November 2019. The definitive date will be fixed in the invitation to submit the full 
proposal. 

 

1.6 Who may submit a Concept Note and/or a proposal for an Integrated Project?  

While other LIFE project proposals may be submitted by any legal person registered in 
the European Union, in the case of Integrated Projects, it is strongly recommended that 
the competent authority or entity responsible for the implementation of the plan or 
strategy targeted by the Integrated Project submits both the Concept Note and the 
full proposal.  In any case, the competent authority must take part in the project as a 
beneficiary (coordinating or associated). If the grant is awarded, the organisation 
submitting the Concept Note and/or the proposal for an Integrated Project would 
become the coordinating beneficiary. 

In exceptional and well justified cases, the applicant submitting the full proposal may be 
different from the one that submitted the Concept Note (i.e.  in the case of restructuring 
of the public administration in the given country/region; or if during the evaluation 
process of the Concept Note, a more appropriate authority/entity to lead the project is 
identified). 

Applicants may fall under one of the following three categories: (1) public bodies, (2) 
private commercial organisations and (3) private non-commercial organisations 
(including NGOs). 

The term "public bodies" is defined as referring to national public authorities, regardless 
of their form of organisation – central, regional or local structure – or the various bodies 
under their control, provided these operate on behalf of and under the responsibility of 
the national public authority concerned.  In the case of entities registered as private law 
bodies wishing to be considered for the purpose of this call as equivalent to "public law 
bodies", they should provide evidence proving that they comply with all criteria 
applicable to bodies governed by public law and in the event the organisation stops its 
activities, its rights and obligations, liability and debts will be transferred to a public body.  
For a complete definition, please refer to the "Public body declaration" (form A3a). 

The applicant must demonstrate its legal status (by completing application form A2) 
confirming a legal registration in the EU.   

Please refer to the 'Guide for the Evaluation of LIFE Integrated Project proposals 2018' 
for full details regarding the compulsory administrative documents that are required with 
the proposal depending on the legal status of the coordinating beneficiary. 

1.7 Who may participate in an Integrated Project?  

Once a proposal has been accepted for LIFE co-funding, the applicant will become the 
coordinating beneficiary which will be the single point of contact for the Contracting 
Authority and the only beneficiary to report directly to the Contracting Authority on the 
project's technical and financial progress.   

The coordinating beneficiary receives the EU financial contribution from the Contracting 
Authority and ensures its distribution as specified in the partnership agreements 
established with the associated beneficiaries.  The coordinating beneficiary must be 
directly involved in the technical implementation of the project and in the dissemination 
of the project results. 
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The coordinating beneficiary must bear part of the project costs and must thus 
contribute financially to the project budget.  It cannot therefore be reimbursed for 100% 
of the costs that it incurs. 

In addition to the coordinating beneficiary, in view of the requirement to actively involve 
the key stakeholders, an Integrated Project proposal has to include one or more 
associated beneficiaries in order to be eligible. The nature and range of beneficiaries 
should bring an added value to the project, strengthen the feasibility or the 
demonstration character of the proposal, its European added value and/or the 
transferability of its results and lessons learnt.  The composition of the project 
partnership (beneficiaries) should also take into account the long term sustainability of 
the project results and activities as well as the requirement for capacity building 

ensuring the eventual implementation of the entire plan/strategy. 

While keeping in mind this expectation, the project applicants should avoid exceeding a 
reasonable number of beneficiaries so as to ensure that the activities of the project can 
still be efficiently managed.  In case the number of stakeholders is found to be beyond 
this reasonable level, a form of involvement other than as associated beneficiary needs 
to be sought. The coordinating beneficiary, when preparing the full proposal, may decide 
to change the composition or list of associated beneficiaries compared to the foreseen in 
the Concept Note. 

Each associated beneficiary must contribute technically to the proposal and hence be 
responsible for the implementation of one or several project actions.  An associated 
beneficiary must also contribute financially to the project.  Furthermore, it must provide 
the coordinating beneficiary with all the necessary documents required for the fulfilment 
of its reporting obligations to the Contracting Authority. 

Public undertakings whose capital is publicly owned and that are considered an 
instrument or a technical service of a public administration, and are subject to the public 
administration's control, but are in effect separate legal entities, must become 
beneficiaries if a public administration intends to entrust the implementation of certain 
project actions to these undertakings.  

For private beneficiaries, the Contracting Authority may accept that affiliated entities to 
a beneficiary participate in a project as long as all conditions listed in the Model Grant 
Agreement and its Annex X (Financial and Administrative Guidelines) are fulfilled. 
However, the association of entities as affiliates may complicate the project structure 
and thus have a negative impact on the technical and financial coherence of the project. 
It is therefore entirely in the Contracting Authorities administrative discretion to accept 
affiliates, and in no case will affiliated entities be accepted for public beneficiaries. 

An associated beneficiary may be legally registered outside the EU, provided that the 
coordinating beneficiary is based within the EU.  Any activities to be carried out outside 
the EU must be necessary to achieve EU environmental / climate  objectives and to 
ensure the effectiveness of interventions carried out in the Member State territories to 
which the Treaties apply.  To this end the proposal should include detailed and tangible 
evidence showing that the actions foreseen outside the EU are indeed necessary to 
ensure the effectiveness of the work done in the EU.  Only if such evidence is provided 
will work outside the EU be considered eligible. 

All associated beneficiaries must show their legal status (by completing application form 
A5) and provide full information on the Member State or third country in which they are 
registered.  In addition, all beneficiaries, whether registered or not in the EU must 
declare that they are not in any of the situations foreseen under Article 106(1) and 107 
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of the EU Financial Regulation11 (by signing the application form A3 or A4 – see 
instructions in section 3 of this document). 

Besides associated beneficiaries one or more project co-financers may also be 

involved to cover the cost of the project.   

A project co-financer only contributes to the project with financial resources but has no 
technical responsibilities and cannot benefit from the EU financial contribution.  
Furthermore, it cannot act, in the context of the project, as a sub-contractor to any of the 
project's beneficiaries. 

Project proposals involving business-sector co-financing will be favourably considered 
during the evaluation process where this co-financing contributes to the probable 
sustainability of the project results. 

Free of charge support from entities established in non-EU countries and cooperation 
with international organisations is also possible provided it is functional to the project 
objectives. 

For specific tasks of a fixed duration, a proposal may foresee the use of sub-
contractors.  Sub-contractors provide external services to the project beneficiaries who 
fully pay for the services provided.  Beneficiaries (including their affiliated entities) may 
not act as sub-contractors.  Sub-contractors should normally not be identified by name 
in the proposal; if they are, the conditions on external assistance set in the Grant 
Agreement must still be respected. 

At the time the coordinating beneficiary submits with the interim reports the proposed 
planning for the subsequent project period(s), a proposals for a change in the 
partnership may also be introduced, including adding new partners as associated 
beneficiaries.  Note that, entities which are not associated beneficiaries may not benefit 
from the LIFE financing.  

For a more detailed description of the respective rules related to the coordinating 
beneficiary, associated beneficiaries, affiliates, co-financers and sub-contractors, please 
refer to model grant agreement applicable to LIFE Integrated Projects. 

 

1.8 How, where and when to submit a proposal? 

LIFE applicants must submit their IP Concept Notes and, if so invited, full IP proposals 
using the forms included in this application guide and attaching all relevant documents. 

Concept Notes have to be submitted no later than 05 September 2018 to one of the 

following addresses:  

Postal address:  
 

LIFE 2018 – Integrated Projects 
European Commission 
EASME Unit B3 
B-1049 Brussels 
Belgium 

 

                                                 
11 Regulation (EU, EURATOM) No 966/2012 of the European Parliament and of the Council of 25 October 

2012 on the financial rules applicable to the general budget of the Union and repealing Council 
Regulation (EC, Euratom) No 1605/2002, OJ L 298 of 26/10/2012, p.1. 
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Proof of delivery will be the date on the postmark, which must be no later than 05 

September 2018.  

 
 

Delivery by hand is possible at the following address only:  

LIFE 2018 – Integrated Projects 
European Commission 
EASME Unit B3 
Avenue du Bourget 1 
B-1140 Brussels (Evere) 
Belgium 

The Central Mail Service is open from 08.00 to 17.00 Monday to Thursday, and from 
8.00 to 16.00 on Fridays. It is closed on Saturdays, Sundays and Commission holidays. 
 

Proof of delivery will be the date on the deposit slip, which must be not later than 05 

September 2018.  

Confirmation of receipt of the Concept Note and of the possible full proposal will be 
sent by e-mail to the applicants indicating also the allocated LIFE reference number.   

Only Concept Notes delivered within the indicated deadline by post or by hand to  
one of the above addresses are admissible and will be evaluated.  

The applicants are however requested to submit also the electronic version of the 
Concept Note (with the attachments) by e-mail to EASME-LIFE-
ENQUIRIES@ec.europa.eu by 05 September 2018. Please note that the Concept Notes 
submitted by e-mail are not considered as valid submission. They are requested merely 
in order to facilitate the preparation of the evaluation process in a timely manner by the 
Contracting Authority.   

The deadline for the submission of the full proposal will be specified in the relevant 
invitation but, indicatively it is foreseen to be on 14 March 2019  

The Concept Note as well as the full proposal and all their obligatory annexes must be 
submitted on CD-ROM, DVD or USB stick, in an electronic format, accompanied 
by a signed cover letter. The title of the proposal should be clearly labelled on the CD-
ROM/DVD/USB and on the letter.   

With regards to the full copy of the plan or strategy, in view of its volume and complexity, 
this document may also be submitted by simply providing in the proposal an internet link 
where the plan/strategy may be viewed.  It is the responsibility of the applicant to ensure 
that the provided internet link is operational and that the plan is fully accessible for an 
external user. If access to the plan is restricted, the applicant shall provide the 
necessary access rights to the Contracting Authority, including a clear set of instructions 
on how to access it in the cover letter accompanying the proposal. Please take into 
account the provisions of 1.5 above regarding the requirements for the adoption status 
of the plan.  

The Concept Note or full proposal itself must be submitted as one pdf document, 
including all technical forms (i.e.  CN forms for the Concept Note; A, B and C forms for 
the full proposal) and all financial forms (Financial plan for the Concept Note; F forms for 
the full proposal). Prior to submission, the proposal must be printable on a black-and-
white printer, and in an A4 format. These forms should then be scanned and submitted 
as a single pdf file of the original, printed, completed and signed (where applicable)  
paper forms.  Applicants should ensure that the corresponding pdf file is of a readable 

mailto:EASME-LIFE-ENQUIRIES@ec.europa.eu
mailto:EASME-LIFE-ENQUIRIES@ec.europa.eu
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quality (at a maximum resolution of 300 dpi - applicants must avoid sending files 
scanned at a higher resolution in order to keep file sizes manageable). Where proposal 
forms are signed, beneficiaries are strongly advised to check whether the signatures are 
still identifiable on a printout of the form. 

The Concept Note does not have to be resubmitted with the full proposal. 

The financial forms (F forms) of the full proposal should be submitted in addition to the 
pdf version also in in Excel format for validation purposes. 

Note that applicants should retain the original, signed Word and Excel files 
containing all of these forms, for possible use in preparation of the final grant 
agreements. 

Very important: Please note that the e-mail address specified by the applicant as 
the contact person's e-mail address in forms CNb and A2 will be used by the 
Contracting Authority as the single contact point for all correspondence with the 
applicant during any given stage of the evaluation procedure.  It should therefore 
correspond to an e-mail account that is valid, active and checked on a daily basis 
throughout the duration of the evaluation procedure.   

Section 3 of this guide contains detailed information and instructions on how to fill in the 
Concept Note (CN) forms and the administrative (A), technical (B and C) and financial 
(F) forms of the full proposal.  Other supporting documents - such as maps, photos, 
diagrams, graphs, etc. - may be submitted with the full proposal as deemed necessary 
by the applicant. Additional documents/annexes, other than those required, submitted by 
applicants (e.g.  brochures, CVs, additional information etc) will not be evaluated and 
therefore applicants must not include any such material in the CD-ROM/DVD/USB. 

When preparing their Concept Note or full proposal, applicants are invited to consult the 
“Frequently Asked Questions” from the 2014-2017 calls as well as the one that will be 
prepared  for 2018 and made available on the LIFE website at: 

http://ec.europa.eu/environment/life/funding/lifeIPs2018/faq.htm 

 

1.9 How will LIFE Integrated Projects be selected? 

The Contracting Authority is responsible for conducting the evaluation process.   

The technical methodology for the project selection procedure and the selection and 
award criteria are described in section 5 of the LIFE multiannual work programme for 
2018-2020.  For a detailed description on how this procedure will be implemented, 
please refer to the 'Guide for the evaluation of LIFE Integrated Project proposals 2018 – 
Environment and Climate Action sub-programmes. 

 

1.10 Specific issues  

The current chapter replies to some frequently asked questions on how to conceive a 
Concept Note and a full Integrated Project proposal.  For specific guidance, see sections 
3 and 4 of this document. 

1.10.1. In which language may I submit the Concept Note and full proposal for an 
Integrated Project? 

The Summary description of the project (form CNd and form B1) must be submitted 
in English. Applicants are encouraged to also complete all other forms for both stages in 

http://ec.europa.eu/environment/life/funding/lifeIPs2015/faq.htm
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English, although they may also be submitted in any of the official EU languages, except 
Irish or Maltese. 

The detailed strategies or plans accompanying the Concept Note may be submitted in 
any of the official EU languages. 

1.10.2. Is there a national allocation for Integrated Projects? 

National allocations are not foreseen for IPs in financial terms.  However, in order to 
ensure a geographical balance and an equal access to funding for these projects, 
indicatively maximum 3 Integrated Projects per Member State (including at least one 
Integrated Project per Member State under the sub-programme for climate action) could 
be financed during in 2014-2020 period.   

It should be noted that at least 60.5% of the total budget for IPs under the environment 
sub-program should be allocated to Nature IPs.   

Note that if an IP includes associated beneficiaries from other Member State(s), the 
above referred minimum of 2 Integrated Projects per Member State is applied only 
considering the applicant entity's nationality and does not count towards the country of 
the associated beneficiaries. 

1.10.3 How much should beneficiaries contribute to the Integrated Project 
budget? 

The coordinating beneficiary and the associated beneficiaries are each expected to 
provide a reasonable financial contribution to the project budget.  A beneficiary's 
financial contribution is considered as a proof of its commitment to the implementation of 
the project objectives.  A very low financial contribution may therefore be considered as 
an absence or lack of commitment. 

A proposal cannot be submitted if the financial contribution of any of the beneficiaries to 
the proposal budget is 0 EUR. 

Moreover, where public bodies are involved as coordinating and/or associated 
beneficiaries in a project, the sum of the financial contributions of all public bodies to the 
project budget must exceed (by at least 2%) the sum of the salary costs charged to the 
project for personnel who are not considered 'additional'.  In this respect, their 
contribution cannot be replaced by co-financers.  For details, please refer to section 3.4 
of this document. 

1.10.4. What is the optimal starting date and duration of an Integrated Project? 

When preparing the project's time planning, beneficiaries should be aware that the 
expected earliest date of the signature of the grant agreements for the LIFE 2018 
Integrated Projects will be in October 2019.  Therefore, the earliest possible starting 
date for these projects is expected to be 01 November 2019.  A definitive date will be 
fixed in the invitation to submit the full proposal.  Any costs incurred before the project's 
starting date will not be considered eligible and cannot be included in the project budget. 

There is no pre-determined project duration for a LIFE Integrated Project.  However, 
considering the project's direct link with long term plans and strategies most Integrated 
Projects are expected to last between 6 and 10 years. 

The experience of the previous LIFE programme has shown that many projects had 
difficulties completing all actions within the proposed project duration, mostly due to 
unforeseen delays and difficulties encountered during the project.  Beneficiaries are 
therefore strongly advised to build an appropriate safety margin (e.g.  6 months) into 

the timetable of their proposal. 
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Beneficiaries should also be aware that a project that has completed all of its actions 
prior to the expected end date can submit its final report ahead of schedule and receive 
its final payment before the official project end date mentioned in the grant agreement. 

1.10.5.  Where can a LIFE Integrated Project take place? 

LIFE projects shall in general take place in the territory of the European Union 
Member States.  The LIFE Programme may also finance activities outside the EU and 
in overseas countries and territories (OCTs), provided that the coordinating beneficiary 
is based in the EU and strong evidence is provided that the activities to be carried out 
outside the EU are necessary to achieve EU environmental / climate objectives and to 
ensure the effectiveness of interventions carried out in the Member State territories to 
which the Treaties apply (e.g. actions supporting migratory birds or actions implemented 
on a transboundary river). Note that the Treaties do not apply to the OCTs. 

For example, a project targeting a migratory bird species that has conservation actions 
in one of the Member States as well as conservation actions in an overseas country 
and/or an OCT could be eligible. Any action that takes place entirely outside the 
Member State territories to which the Treaties apply, ie entirely in overseas countries 
and/or OCTs and is not necessary to ensure the effectiveness of a related action inside 
the EU, will not be eligible.  

The eligibility criteria formulated in European Commission notice Nr.2013/C-205/05 (OJ 
EU C-205 of 19/07/2013, pp.  9-11), concerning the eligibility of Israeli entities and their 
activities in the territories occupied by Israel since June 1967 for grants, prizes and 
financial instruments funded by the EU from 2014 onwards, shall apply for all actions 
under this call for proposals, including with respect to third parties referred to in article 
137 of the EU's Financial Regulation. 

 

1.10.6.  Who should manage an Integrated Project? 

The competent authority or entity responsible for the implementation of the plan 
or strategy targeted by the IP is normally expected to submit both the Concept Note 
and the full proposal, and thus become the coordinating beneficiary of the Integrated 
Project.   

It is expected that the project management is carried out by the staff of the coordinating 
beneficiary.  However, on the basis of an appropriate justification, it may be carried out 
by a sub-contractor under the direct control of the coordinating beneficiary.  Any other 
arrangements for the project management would have to be adequately explained and 
justified.  It is also strongly advised that each project has a full-time project manager.   

The proposal should clearly describe who will be in charge of the project management, 
how much personnel and time will be devoted to this task and how and by whom 
decisions on the project will be made during the project period (i.e.  how and by whom 
the project management will be controlled). 

1.10.7.  Is outsourcing of project activities possible? 

The beneficiaries should have the technical and financial capacity and competency to 
carry out the proposed project activities.  It is therefore expected that the share of the 
project budget allocated to external assistance should remain below 35%.  Higher 
shares may only be accepted if an adequate justification for this is provided in the 
project proposal. 

In line with Article 19 of the LIFE Regulation, beneficiaries (public and private) are 
strongly advised to use "green" procurement.  The European Commission has 
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established a toolkit for this purpose.  More information can be found at 
http://ec.europa.eu/environment/gpp/toolkit_en.htm. 

1.10.8.  May I give financial support to third parties as part of a LIFE IP? 

Under specific conditions laid down in the Grant Agreement the beneficiaries of the LIFE 
IP may provide financial support to third parties in order to finance specific actions 
that for objective reasons cannot be implemented by one of the beneficiaries of the IP 
but are considered instrumental for the implementation of the targeted plan.  Such 
actions should be aimed, in particular, at supporting local initiatives by e.g.  non-profit 
organisations, local authorities or citizens groups. 

These costs are eligible only if: 

a) This type of support is foreseen in the project – the different types of activities that 
may receive such financial support should be listed in the project proposal (in 
particular they should be clearly identified in the C forms); 

b) The Contracting Authority is informed about the allocation procedure and gives its 
prior approval; 

c) The criteria for allocation and financial support are transparent, non-discriminatory 
and clearly documented; 

d) The support is provided to private, non-profit, educational/research or public local 
entities and regulated by specific contracts or agreement based on a model agreed 
by the contracting authority; 

e) The maximum amount allocated to any third party involved may not exceed EUR 
15,000 and the total amount of such costs overall may not exceed EUR 100,000 
during the lifetime of the IP. 

1.10.9. Are transnational Integrated Projects favored? 

The LIFE Regulation indicates that, while selecting the projects to be co-funded, the 
Contracting Authority shall have special regard to transnational projects, when 
transnational cooperation is essential to guarantee environmental or nature protection or 
for the achievement  of the project’s climate objectives.  

A transnational proposal should therefore be submitted only if the project proposal 
provides sufficient arguments for an added value of the transnational approach.  If such 
evidence can be provided, the proposal will be considered for a higher scoring in the 
project selection process and will therefore have a higher chance of being selected for 
co-funding. 

1.10.10.  How will a LIFE Integrated Project work in practice? 

An IP will usually last several years and involve a rather ambitious budget.  It will also 
deal with a complex task: the implementation of a plan or a strategy.  The IP will cover  a 
large geographical area and will involve several stakeholders and many complementary 
activities funded by different funds. 

This complexity requires an adaptive approach in the design of the implementing 
mechanism.  For this reason, IPs will be implemented based on a revolving 
programming mechanism structured in phases (i.e.  Phase 1, Phase 2, etc.). 

Each phase should normally last between 1.5 and 2.5 years.  The duration of each 
phase should be determined in view of the total duration of the IP and, each phase 
should, as far as possible, be of the same duration. 

http://ec.europa.eu/environment/gpp/toolkit_en.htm
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How will this work in practice? 

Let's assume an IP will last 8 years and that each phase will cover 2 years.  This means 
that an IP will be organized in four phases. 

The applicant will be asked to provide full technical and financial details concerning all 
actions foreseen during phase 1.  For the following phases, the applicant will have to 
provide more concise information that is still sufficient to demonstrate the technical and 
financial coherence of the project as well as the EU added value. 

Three months before the end of phase 1, the beneficiary will submit an amendment 
request with a new detailed planning for phase 2 (including the necessary adaptations 
for the summary information on the remaining two phases). The new plan for phase 2 
will be checked and once agreed an amendment to the grant agreement will be signed.  
This will form the reference base for the work during the following 2 years.  

At the latest 3 months after the end of phase 1, the beneficiary must submit an interim 
report together with a request for payment (see also Article I.4.9 of the model Grant 
agreement) and The Contracting Authority will evaluate the report and request for 
payment and, if accepted, will release the payment.   

This mechanism will be repeated for each phase until the end of the last one when the 
final report and cost claim will be submitted.  In this way a beneficiary will be able to 
adapt the IP to a constantly changing reality while providing sufficient information to 
allow the Contracting Authority to carry out its monitoring and verification functions. 

Note, that in the case of projects where the original application and thus the signed grant 
agreement included full technical and financial details for the entire project period there 
may be no need for an overarching amendment at the end of each phase. 

1.10.11.  How voluminous should a LIFE Integrated Project proposal be? 

Differentiation has to be made between a Concept Note and a full Integrated Project 
proposal. 

a) The descriptive part of the Concept Note (CNd form), depending on the scope and 
timescale of the project, should not be longer than 10 pages.  Similarly, the financial 
plan (CNf form) should be brief and concise (maximum 3 pages).  The accompanying 
plan (eg. PAF) or strategy should be the full document as prepared in line with the 
requirements of the relevant legislation.  In order to provide adequate information and 
details, a Concept Note will have to make precise references to the relevant 
points/chapters of the plans/strategies being implemented.   

b) The full project proposal will be longer than the Concept Note, but still should be as 
concise and clear as possible.  Applicants should avoid voluminous proposals and 
should not provide excessively detailed descriptions of project areas, environmental / 
climate technologies, lists of species, etc.  To this effect, while they should provide clear 
and detailed descriptions for all project actions, they may do so by making precise 
references to the relevant points/chapters of the plans/strategies being implemented.  
Maps should be annexed (and may be in colour) wherever this would be useful to clarify 
the location of the proposed actions (note that they are obligatory in some cases).   

Applicants should take note of the different requirements - described in section 3.3.2 of 
this guide - regarding the level of details in the description of actions to be implemented 
during the first phase of the project and beyond. 

Brochures, CVs and similar documents should not be submitted and will always be 
ignored even if provided. 

1.10.12.  Can the Integrated Project include ongoing activities?  
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Actions already ongoing before the start of the project are not eligible. 

Where actions to be undertaken in the project are significantly different from previous or 
ongoing activities in terms of frequency or intensity, they are not considered ongoing.  
Applicants should provide explanation and justification why such actions would be 
considered "significantly different". 

Exceptionally, in case of actions that were undertaken and completed in the past and 
that are proposed to be repeated at a similar frequency or intensity during the project, 
the applicant must provide evidence that such actions would not have been carried out 
in the absence of the LIFE project.   

1.10.13.  Can the Integrated Project include recurring activities? 

A recurrent management action is an action that needs to be carried out periodically (at 
least annually) in order to maintain eg. the conservation status of a species, habitat, or 
ecosystem. 

In line with the general rule about ongoing actions, ongoing recurrent actions are 
generally ineligible. For example, any site surveillance, periodic mowing or long-term 
monitoring actions, which were ongoing already before the start of the project, is 
generally ineligible. 

New recurrent actions are, in principle, eligible for funding in LIFE IPs.  In particular 
recurring actions with a clear pilot demonstration value may be considered as eligible for 
funding. 

However, projects foreseeing recurring actions must sufficiently demonstrate the long 
term sustainability and European added value of the proposed action.  The applicant 
must therefore explicitly undertake that the project beneficiaries will continue after its 
end any recurrent actions started and carried out during the project, and explain how 
this continuation will be financed. The implementation of this commitment will be 
checked at the time of the final payment, when the Contracting Authority will verify that 
the recurring actions are still being undertaken at the required periodicity, or that all 
administrative and budgetary conditions are fulfilled to ensure their continuation at the 
appropriate time. If there is no such assurance that the recurrent action will be continued 
after the end of the project, all related costs will be ineligible.   

1.10.14. Is the long term sustainability of the Integrated Project and its actions 
important? 

Integrated Projects represent a considerable investment, and the European Union 
attaches great importance to the long term sustainability of these investments.  It is 
obligatory that throughout the duration of the project, the beneficiaries consider how 
these investments will be secured, maintained, developed and made use of after the 
end of the project.   

While an IP normally cannot achieve during its lifetime the full implementation of the 
targeted plan or strategy, it shall facilitate the capacity building at the competent 
authority and other main stakeholders to catalyse a process towards the full 
implementation of that plan.  To this effect actions aiming at the satisfactory 
coordination of the implementation of the activities foreseen in the targeted plan or 
strategy (whether funded by LIFE or not) and the use of various funds should also be 
foreseen. 

These considerations should be built into the Concept Note and the possible full 
proposal and will be carefully checked during the evaluation process. 

1.10.15.  Can the Integrated Project include research activities? 
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Whereas EU funding for research activities is provided under Horizon 2020 – the 
Framework Programme for Research and Innovation (2014–2020)12, limited research 
aimed to improve and enhance the knowledge data underpinning the project may be 
carried out within a LIFE project.  Research must be strictly and intrinsically related to 
the project's objectives and the applicant shall explain in detail how the proper 
implementation of the project relies on these research activities, showing that the 
existing scientific basis is insufficient, and how the additional knowledge will be used to 
implement the project actions.  In such a case, scientific publications are considered 
important deliverables of the project. 

However, as IPs are implementing existing plans or strategies, in most cases no need 
for such research activities is expected. 

1.10.16. Can the Integrated Project include construction of large infrastructure? 

The target plan or strategy may include the establishment of infrastructure, however, 
projects dedicated to the construction of large infrastructure do not fall within the scope 
of the LIFE Programme and are therefore not eligible.  A project is considered to be 
dedicated to the construction of large infrastructure if the cost of a "single item of 
infrastructure" exceeds 500,000€.  A "single item of infrastructures" means all elements 
that are physically bound to ensure the functionality of the infrastructural investment 
(e.g.  for an eco-duct: the bridge, barriers, signposting, etc.) Such amount may be 
exceptionally exceeded if full technical justification is provided in the proposal 
demonstrating the necessity of the infrastructure for ensuring an effective contribution to 
the objectives of articles 10 or 11 of the LIFE Regulation. 

1.10.17 Efforts for reducing the project's "carbon footprint" 

Applicants must explain in their full proposal how they intend to ensure that the "carbon 
footprint" of the project remains as low as it is reasonably possible.  Details of efforts to 
be made to reduce CO2 emissions during a project's life shall be included in the 
description of the project.  However, they should be aware that expenses for offsetting 
greenhouse gas emissions will not be considered as eligible costs. 

1.11 Personal Data Protection Clause 

The personal data supplied with the proposal, notably the name, address and other 
contact information of the beneficiaries and co-financers, will be placed in a database 
called BUTLER, which will be made available to the EU Institutions and agencies and to 
an external monitoring team who are bound by a confidentiality agreement.  BUTLER is 
used exclusively to manage LIFE projects. 

A summary of each project, including the name and contact information of the 
coordinating beneficiary, will be placed on the LIFE website and made available to the 
general public.  At a certain point the coordinating beneficiary will be invited to check the 
accuracy of this summary. 

The list of successful beneficiaries and the relative amounts awarded to successful 
proposals will also be published in a public database called the Financial Transparency 
System13. 

                                                 
12 Regulation (EU) No 1290/2013 of the European Parliament and of the Council of 11 December 2013 

laying down the rules for participation and dissemination in "Horizon 2020 - the Framework Programme 
for Research and Innovation (2014-2020)" and repealing Regulation (EC) No 1906/2006 (OJ L 347, 
20.12.2013, p.  81). 

13 Financial Transparency System (FTS) - European Commission 

http://ec.europa.eu/budget/fts/about_en.htm
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The Contracting Authority, or its contractors, may also use the personal data of 
unsuccessful applicants for follow up actions in connection with future applications. 

Throughout this process, Regulation (EC) No 45/2001 of the European Parliament and 
of the Council of 18 December 2000 on the protection of individuals with regard to the 
processing of personal data by the Community institutions and bodies and on the free 
movement of such data will be respected by the Contracting Authority and its sub-
contractors.  Applicants will notably have the right to access data concerning them in our 
possession and to request corrections.   

Submission of a proposal implies that the applicant accepts that the personal data 
contained in the proposal is made available as described above.  It will not be used in 
any other way or for any other purposes than those described above. 
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2.  LIFE INTEGRATED PROJECTS 

2.1 What are LIFE Integrated Projects versus traditional LIFE projects? Which one 
to choose?  

When applying for LIFE funding, applicants shall choose the appropriate project 
category. A project application may only be submitted under one LIFE project 
category.   

The following table provides a summary comparison highlighting the major differences 
between LIFE "traditional projects" and LIFE Integrated Projects: 

 Traditional projects* Integrated Projects 

Scope (sub-programme for 
environment):       

Target one or several 
thematic priorities for the 
sub-programme 
environment indicated in 
Annex III of the LIFE 
Regulation and possibly 
targets one or several 
project topics 
implementing the thematic 
priorities, as laid down in 
the MAWP. 

(sub-programme for 
climate action): 

Target one or several of 
the priority areas for the 
sub-programme climate 
action and policy areas as 
laid down in the 
Multiannual Work 
Programme.  
 

Are limited to specific areas of 
intervention related to certain 
strategic plans in nature, air, 
water, waste, climate change 
adaptation and mitigation as 
follows: 
 Nature IPs implement the 

PAFs;  
 Water IPs implement the 

River Basin Management 
Plans; 

 Waste IPs implement 
Waste Management 
Plans or Waste 
Prevention Programs; 

 Air IPs implement Air 
Quality Plans. 

 IPs implementing climate 
change adaptation 
strategies or plans;  

 IPs implementing climate 
change mitigation 
strategies, action plans or 
low carbon economy 
roadmaps ; 

 IPs implementing urban 
mitigation and/or 
adaptation action plans ; 

Co-financing rates (%) 
and amounts (EUR) of 
LIFE contribution 

Up to 60% (or up to 75%)  

Historical average of EUR 
1-2 million 

Up to 60% 

Expected average of EUR 10 
million  

Application Two stage submission 
(sub-programme for 
environment):       

1.  Concept Note.   

2.  Full proposal. 

One stage submission 
(sub-programme for 

Two stage submission:      

1.  Concept Note.   

2.  Full proposal. 
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climate action):  

1.  Full proposal  

Geographical scale Shall be implemented on 
a local, regional, multi-
regional, national or trans-
national scale. 

Shall be implemented on a 
regional, multi-regional, 
national or trans-national 
scale.   

For IPs in the air sector, a 
scale of minimum 5 cities is 
required. 

Required link to a plan 
or strategy developed 
pursuant to EU/national 
legislation 

No.   

Link to plans/strategies is 
optional (may get extra 
scores). 

Yes.   

Must contribute to and 
catalyse the full 
implementation of specific 
plans or strategies developed 
pursuant to EU/national 
legislation. 

Mobilisation of 
complementarity funds 
outside of the project 
itself 

Not required. 

No double funding or 
overlaps with other EU 
funds. 

Yes. 

Compulsory mobilisation of at 
least one other relevant 
Union, national or private 
funding source for the 
implementation of 
complementary activities, 
within the same plan or 
strategy. 

No double funding or overlaps 
with other EU funds for the 
LIFE IP per se. 

The implementation of IPs 
may result in better access to 
other EU funding.   

Beneficiaries Public or private bodies. Public or private bodies. 

The competent authority in 
charge of the implementation 
of the relevant plan or 
strategy is in general 
expected to submit and lead 
the Integrated Project.  

Stakeholder involvement Expected Compulsory  

Project period (average) Historically, 1 to 5 years Expected, 6 years or more 

Type of projects Pilot, demonstration, best 
practice or information, 
awareness and 

IPs are a combination of 
elements of "traditional" 
project types: they should 



32 

dissemination projects. include mainly best practice 
elements that can be 
combined with pilot, 
demonstration and 
information, awareness 
raising and dissemination 
elements.  A capacity building 
element is mandatory. 

Eligible costs As per Grant Agreement. As per Grant Agreement. 

Implementing 
mechanism 

Full detailed project plan 
from beginning 

Revolving programming and 
reporting in phases 

Sustainability Required for most 
projects.   

Required for all Integrated 
Projects, including long term 
commitment and capacity 
building. 

* For further details on traditional projects please see the Guidelines for applicants under 
LIFE Environment and Resource Efficiency, LIFE Nature and Biodiversity and LIFE 
Climate Action. 

 

2.2 What type of actions can be included in Integrated Projects? 

Due to their possible complexity, IPs normally do not fall into any of the specifications 
seen under LIFE "traditional" projects but rather combine elements of those.   

It is expected that IPs address and resolve environmental / climate problems at a larger 
scale.  Most IPs would therefore implement actions that apply mostly best practices.  
At the same time, there will probably also be actions of demonstrative or 
innovative/pilot nature if those are needed in order to find the best solution to a 
problem that has not been resolved so far at a given scale or under the given conditions 
or no solutions exist at all.  A capacity building element to allow an efficient and well-co-
ordinated implementation of the targeted plan or strategy is mandatory in all Integrated 
Projects. 

IPs are expected to be set up in such a way as to ensure replicability or transferability of 
the core project actions.  IPs are expected to pave the way for the actual replication and 
transfer of the core project actions at the latest right after the end of the project.  The 
replicable/transferable actions are to be identified and would need to be foreseen in the 
Concept Note and in particular in the full proposal. 

"Best practice elements": "best practice actions" apply appropriate, cost-effective and 
state-of-the-art techniques, methods and approaches taking into account the specific 
context of the project.   

It is foreseen that Integrated Projects will aim at the implementation of measures and 
actions foreseen in the relevant plan or strategy, using in most cases previously tested 
and confirmed methods and techniques.   

“Demonstration elements”: put into practice, test, evaluate and disseminate actions, 
methodologies or approaches that are new or unknown in the project's specific context, 
such as geographical, ecological, socio-economic, and that could be applied elsewhere 
in similar circumstances;  
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"Pilot elements": apply a technique or method that has not been applied or tested 
before, or elsewhere, and that offer potential environmental or climate advantages 
compared to current best practice; 

IPs should facilitate the building up of capacities of the beneficiaries and stakeholders 
with special regard to competent authority(s) in order to ensure the implementation of 
the complementary actions and of the entire plan or strategy targeted by the project as 
well as the sustainability of the investments made by the IP.  The actions targeting 
capacity building can include the strengthening of human resources by hiring staff for 
the beneficiaries or training staff and stakeholders to improve their technical capacities 
and knowledge.  They can also include the strengthening of the technical capacities of 
the entities or systems involved eg.  via the establishment of monitoring systems or 
other technical facilities.  In this respect, actions aiming at the efficient coordination of 
the use of various funds should also be foreseen.  This may also entail the set-up of 
specific coordination groups or structures, the adoption of administrative or legal 
instruments, etc. 

While an IP normally cannot achieve a full implementation of the targeted plan or 
strategy, it shall include strategic capacity building actions to catalyse a process towards 
the full implementation of that plan.  IPs should therefore facilitate the building up of 
capacity for a more efficient implementation of the relevant plan or strategy including an 
enhanced absorption capacity for available funds.   

2.3 Areas of intervention of Integrated Projects 

Sub-programme for environment 

2.3.1 Nature IPs 

Nature Integrated Projects shall contribute towards achieving, in particular, target 1 of 
the EU Biodiversity Strategy and the general objectives of the Habitats and Birds 
Directives.  The IPs should in particular contribute towards improving the conservation 
status of species and habitat types of Community Interest (Habitats Directive) and/or the 
status of bird species (Birds Directive)14. 

Specifically, Integrated Projects should be used to facilitate the implementation of 
Prioritized Framework Programmes (PAF) - elaborated pursuant to Article 8 of the 
Habitats Directive15 - for Natura 2000 networks of the countries or regions concerned.  
To this effect, LIFE Nature Integrated Projects should support the further development, 
implementation and management of the Natura 2000 network, in particular via the 
development, testing, demonstration and application of conservation methods and 
practices, improving knowledge base about the nature values of the sites, raising 
awareness and improving administrative capacity of the beneficiaries and management 
authorities. The Integrated Projects may include Green Infrastructure16  actions if 
referred to in the PAF, so as to for instance improve the structural and functional 

                                                 
14 Directive 2009/147/EC of the European Parliament and of the Council on the conservation of wild birds  

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2010:020:0007:0025:EN:PDF 

 
16 Green Infrastructure (GI) is a strategically planned network of natural and semi-natural areas with other 

environmental features designed and managed to deliver a wide range of ecosystem services. It 

incorporates green spaces (or blue if aquatic ecosystems are concerned) and other physical features in 

terrestrial (including coastal) and marine areas. On land, GI is present in rural and urban settings. See 

http://eur- lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:52013DC0249 

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2010:020:0007:0025:EN:PDF
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connectivity of the Natura 2000 sites or the condition of ecosystems and the services 
they provide17. 

Integrated Projects are expected to implement a chosen set of actions foreseen to be 
financed by LIFE in the corresponding PAF or PAFs of a country or region (or a 
combination of countries/regions).  Due to this requirement, neither a Nature Integrated 
Project Concept Note nor a full proposal can be submitted in the absence of a PAF 
approved/adopted at the appropriate level and submitted to the European Commission 
which considered it of acceptable quality. 

It is worth noting that the majority of the PAFs have already been developed by the 
Member States/regions and submitted to the European Commission in the course of 
2013-2014.  However, should the PAF require a major modification regarding e.g.  
selection of conservation measures or financial architecture, e.g.  as a result of the 
operational programmes negotiations, the relevant authority should submit the updated 
PAF to the  European  Commission through the normal channels and attach it together 
with the full proposal. 

Depending on the administrative structures of the Member States, PAFs cover either an 
entire country or a region.  This has a direct impact on the geographical scope of a 
Nature IP as in most cases they would address the implementation of only one PAF.  
Nevertheless, applicants may find it appropriate to submit an IP covering territories 
falling under the scope of more than one PAF of the same or a neighbouring country. 

The PAFs are expected to describe the measures that are necessary to achieve the 
objectives of Natura 2000, and as such contribute to meeting the goals of the 
Biodiversity Strategy.  They should also indicate the financing sources intended to be 
used for their implementation.  The timeframe for the PAFs corresponds to the deadlines 
set in the Biodiversity Strategy and in the Multiannual Financial Framework, i.e.  it 
covers the period 2014-2020. 

The authorities that elaborated the PAF normally indicated the LIFE programme among 
the funds that can contribute to achieving in particular targets 1 and 2 of the Biodiversity 
Strategy.  Other complementary funds (ERDF; EAFRD, INTERREG, Horizon 2020, 
EMFF) could provide financing for achieving targets 3, 4 and 5 and, in some cases, also 
target 2.  The applicants of Nature IPs can in principle base themselves on these 
indicative funding arrangements when designing the IP itself. 

In a Nature IP application, the applicants should demonstrate how the project aims at 
the implementation of the PAF.  To this effect the project should include actions that 
may facilitate the mobilisation and use of other complementary funds that can finance 
the implementation of actions or measures beyond those supported by the LIFE IP – 
both as regards scope and timeframe. 

This means in practice that the IP shall include (i) a combination of actions that 
contribute directly to the implementation of measures – and achievement of targets - of 
the PAF foreseen to be financed by LIFE; and (ii) horizontal actions that facilitate the 
implementation of the PAF. 

Further to the general objectives of IPs, the proposal should therefore present 
information on: 

 the expected level of implementation of the PAF as a direct consequence of the 
actions foreseen in the IP or through the complementary actions financed by other 
means mobilized in parallel to the IP,  

                                                 
17 http://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/index_en.htm 
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 the area covered by measures, the number of sites, the relevance of these sites in 
terms of species and habitat types within their bio-geographical regions, 

 the expected improvement of the conservation status of species and habitats with 
particular attention to those habitats and species that are considered as priority  
and/or those that have been reported as being in unfavorable conservation status, 

 the expected improvement on the long term capacity to monitor and assess the 
status of species and habitats of EU importance (art 11 and 17 of the Habitats 
Directive). 

2.3.2 Water Integrated Projects  

Integrated Projects falling under the thematic priority area of Water shall support the 
targeted implementation of measures that will deliver progress towards achivement of 
WFD good status/potential objectives, in line with River Basin Management Plans 
(RBMP) established in Member States pursuant to the Water Framework Directive.   

Due to this requirement, neither a water IP Concept Note nor a full proposal can be 
submitted in the absence of a RBMP adopted at the level at which the IP is to be carried 
out. 

Integrated Projects should implement a chosen set of measures identified as necessary 
in the RBMP in a whole river basin or large sub-catchment. 

The projects should focus on large scale (e.g. major sub-catchment or river basin) 
planning and establishment of measures to increase water retention in urban and rural 
areas, enhance infiltration, increase water storage capacity and remove pollutants 
through natural or "natural-like" processes.  They should seek synergies to implement 
actions that will redress existing hydro-morphological pressures and improve biodiversity 
and amenity value. 

The proposed actions should target significant pressures impacting on current water 
status in that river basin in general, and significant pressures affecting the environment’s 
capacity for water retention in particular.   Such pressures should have been identified in 
the most recent assessments carried out by the Member State for the preparation of 
implementation plans for relevant EU legislation and policies (e.g.  Water Framework 
Directive, Marine Strategy Framework Directive, Urban Waste Water Treatment 
Directive, Drinking Water Directive, Bathing Water Directive, Flood Directive and/or 
Drought plans).   

The extent to which proposals for Water IPs contribute to one or several of the general 
and specific objectives of LIFE as set out in articles 3, 10, 11 and 12 of the LIFE 
Regulation will be evaluated. 

Water IPs should demonstrate their EU added value with regard to their contribution 
towards achieving WFD objectives – either in a quantified reduction of pressure or a 
predicted improvement in water bodies towards good status.  Where possible this 
should be supplemented with an assessment of the wider ecosystem service benefits 
that will be realised through the IP.   

Further to the general objectives of IPs, the proposals should address the following 
aspects: 

 the expected level of implementation of the target RBMP as a direct consequence of 
the actions foreseen in the IP or through the complementary actions financed by 
other means mobilized in parallel to the IP, 
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 the impact of the project in terms of addressing significant unaddressed pressures 
and or improvement towards WFD good status/potential objectives,  

 how an ecosystems approach will be used to define and implement actions that 
deliver for WFD but also for other EU water policy objectives (Marine Strategy 
Framework Directive, Urban Waste Water Treatment Directive, Drinking Water 
Directive, Nitrate Directive, Bathing Water Directive, Flood directive and/or Drought 
plans), and an assessment of the environmental, social and economic benefits that 
are expected to be realized through the IP, 

 how the IP will help delivery of the WFD outside the scope of the IP - transferability of 
results to other river basins.  

2.3.3 Waste Integrated Projects 

Integrated Projects falling under the thematic priority area of Waste shall be designed to 
support the application, development, testing and demonstration of integrated 
approaches for the implementation of the Waste Management Plans (WMP) as required 
by article 28 of the Waste Framework Directive 2008/98 (WFD) and/or Waste Prevention 
Programmes (WPP) as requested by article 29 of the WFD. 

Due to this requirement, neither a waste IP Concept Note nor a full proposal can be 
submitted in the absence of a WMP or WPP adopted at the appropriate level. 

With the chosen set of actions, the Waste IP proposals should demonstrate their EU 
added value with regard to their contribution to the implementation of the waste 
hierarchy (article 4 of the WFD), the achievement of the recycling targets as foreseen in 
article 11 of the WFD and additional targets included in the EU waste legislation, as well 
as the implementation of necessary measures to support those objectives. 

The extent to which each proposal contributes to one or several of the general and 
specific objectives of LIFE as set out in articles 3, 10, 11 and 12 of the LIFE Regulation 
will be evaluated. 

Further to the general objectives of IPs, the proposals should therefore address the 
following aspects: 

 the expected level of implementation of the WMPs/WPPs as a direct 
consequence of the actions foreseen in the IP or through the complementary 
actions financed by other means mobilized in parallel to the IP in particular for 
investments for collection and treatment of waste; 

 the impact on the reduction of waste generation, the re-use of products and 
preparing for re-use activities, increase in separate collection (in particular for 
paper, glass, metal, plastic and bio-waste), recycling, phasing out landfilling, 
reduction of littering and reduction or adequate treatment of hazardous waste; 

 the implementation of specific waste streams directives, like the WEEE Directive, 
Packaging and Packaging Waste Directive, Landfill Directive; 

 the implementation of economic instruments in support of sustainable waste 
management (extended producer responsibility, Pay-As-You-Throw schemes, 
landfill/incineration taxes); 

 the development of communication and awareness-raising actions in support of 
the above mentioned objectives; 

 the expected improvement of the long term capacity to monitor and assess the 
generation of municipal waste, its composition, its treatment according to the 
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waste hierarchy, as well as the reinforcement of controls on movements 
(shipments) of waste; 

 where applicable, the contribution to the implementation of the recommendations 
to the Member States included in the Roadmap elaborated under the 
compliance-promotion exercises in support of the implementation of the 
European waste legislation 
http://ec.europa.eu/environment/waste/framework/support_implementation.htm 

2.3.4 Air Integrated Projects 

Integrated Projects falling under the thematic priority area of Air shall be designed to 
support support the application, development, testing and demonstration of integrated 
approaches for the implementation and monitoring of local and regional air quality plans 
(AQP) as defined by Directive 2008/50/EC with the ultimate goal of contributing to the 
National Air Pollution Reduction Programmes.   

Due to this requirement neither an air IP Concept Note nor a full proposal can be 
submitted in the absence of an AQP adopted at the appropriate level. 

In general, large scale projects will be favoured.  Accordingly, if an Air IP is based on 
local Air Quality Plans, then it should include coordination and cooperation between at 
least five cities with such plans.   

In case the Air IP is based on one or more regional Air Quality Plans, the LIFE IP 
projects should include coordination and cooperation between all local administrations 
and regional administrations concerned.   

The extent to which each proposal contributes to one or several of the general and 
specific objectives of LIFE as set out in articles 3, 10, 11 and 12 of the LIFE Regulation 
will be evaluated. 

The proposals should therefore address the following aspects: 

 the expected level of implementation and associated air quality improvements of 
the Air Quality Plan as a direct consequence of the actions foreseen in the IP or 
through the complementary actions financed by other means mobilized in parallel 
to the IP (in particular the contribution towards compliance with EU air quality 
legislation (existing limit and target values for ambient air quality and, where 
possible, levels recommended by the WHO), as well as with the National 
Emission Ceilings and national emission reduction commitments), 

 the attention given to the chain of actions required to develop, implement and 
evaluate an Air Quality Plan: monitoring and modelling, establishing emission 
inventories and source attributions, policy development and implementation, 
public information and participation, 

 the contribution to strengthening the air quality management and governance, 
including the level of involvement and commitment of the relevant competent 
authorities at local, regional and national level,  

 the geographic area and the number of people that would benefit from better 
levels of air quality, taking into account any challenging geographical, 
meteorological and socio-economic conditions. 

 

 

Sub-programme for climate action 

http://ec.europa.eu/environment/waste/framework/support_implementation.htm
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2.3.5 Climate change adaptation Integrated Projects18  

Integrated projects falling under this category aim to implement climate change 
adaptation strategies or plans that address specific climate change vulnerabilities (e.g. 
coastal areas, drought or flood prone areas) or vulnerable sectors (e.g. water, 
agriculture/forestry, public health), using ecosystem-based approaches where relevant.  

Synergies with other environmental and climate policies should be a central theme of 
adaptation projects, e.g. between climate change adaptation, disaster risk reduction, 
biodiversity and water policy should be promoted, wherever relevant. EU value added 
will also be assessed with regard to the contribution of the IP to meeting climate 
resilience objectives, the level of mainstreaming into different sectors and the 
involvement of a broad range of stakeholders. 

Integrated Projects are expected to implement a chosen set of actions in the 
corresponding adaptation strategy or plan to be financed by LIFE.  Measures funded via 
the LIFE programme should complement measures funded from national sources or 
measures funded from other relevant Union funding programmes in order to implement 
an overarching adaptation strategy or plan.  

The applicants should demonstrate how the project aims at the implementation of the 
strategy, plan or roadmap. To this effect the project should include actions that may 
facilitate the mobilisation and use of other complementary funds that can finance the 
implementation of actions or measures beyond those supported by the LIFE integrated 
project – both as regards scope and timeframe. This means in practice that the 
application/ integrated project shall include  

(1) a combination of actions that contribute directly to the implementation of measures – 
and achievement of targets – of the integrated project foreseen to be financed by LIFE; 
and 

(2) horizontal actions that facilitate the implementation of the overall strategy or plan , 
such as capacity-building. 

The submission of a climate change adaptation Integrated Project Concept Note or full 
proposal requires that the national, regional or local adaptation strategy/plan in question 
is approved/adopted at the appropriate level. 

Further to the general objectives of IPs, the proposal should therefore present 
information on: 

 the expected level of implementation of the adaptation strategy/ plan  as a direct 
consequence of the actions foreseen in the IP or through the complementary actions 
financed by other means mobilized in parallel to the IP,  

 the geographical area covered by measures and the number of citizens reached 
under the adaptation strategy or action plan, 

 the expected improvement on climate resilience in a region and economic sectors 
through actions funded under LIFE and complementary projects 

 the expected improvement on climate resilience of climate change vulnerabilities 
identified in the EU Adaptation Strategy 

 the  expected increase in the number of countries/regions/cities applying integrated 
approaches with support of the IP or replicating the results from the IP 

 the contribution to strengthening climate change adaptation management and 
governance, including the level of involvement and commitment of the relevant 
competent authorities and stakeholders at local, regional and national level,  

 the contribution to mainstreaming climate change action into different sectors 
Example of an integrated project concerning the implementation of adaptation 
strategies or plans, such as a National Adaptation Strategy19: 

                                                 
18 Note: specific urban adaptation plans are included under section 2.3.6 
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A national adaptation strategy may contain research, knowledge transfer and 
communication measures, in addition to further assessing risks and vulnerabilities to 
climate change.  The integrated project funded by LIFE could be used to fund risk or 
vulnerability assessments, and communication and awareness raising on climate 
change adaptation.    While the LIFE integrated project can include limited research 
activities, dedicated research actions identified in the adaptation strategy could be 
covered by complementary actions through national funds or Horizon 2020.  Related 
knowledge transfer activities (e.g. investments in education and training and 
infrastructure) may also be implemented through complementary actions funded by 
national funds or European Structural and Investment Funds. 

Most, if not all, adaptation strategies have been developed with a sectoral focus20 , 
reflecting the need for cross-government and cross-sectoral adaptation working groups 
to drive implementation.   There should therefore be actions to ensure multi-stakeholder 
involvement.  The integrated project funded by LIFE could be used to establish and 
manage inter-regional or trans-boundary cooperation on a specific action or a shared 
challenge between stakeholders.   Further, the integrated project funded by LIFE 
should also include capacity-building action and must include monitoring and evaluation 
actions.   

As regards implementing adaptation options, the integrated project funded by LIFE 
could focus on a number of sectors.  Under this example, a project could target 
agriculture and forestry and water management sectors.  While the integrated project 
funded by LIFE can cover pilot nature-based solutions in flood-prone areas, large-scale 
flood management actions can be covered by complementary actions funded from ESIF.   
As regards agriculture, the integrated project funded by LIFE can include actions to 
establish networks on climate change and agriculture and rural development, as well as 
pilot projects.  Complementary actions such as organic farming, forest conservation, 
prevention and restoration of damage to forest fires and natural disasters can be funded 
from European Structural and Investment Funds or national funds.   

2.3.6 Urban climate change mitigation and/or adaptation Integrated Projects 

Integrated projects under this category shall support the targeted implementation of 
urban action plans pioneering the transition to a low carbon and/or climate resilient 
society. Projects are encouraged to address the following themes:   

- the implementation of urban or local adaptation and/or mitigation strategies and action 
plans, such as those linked to the 'the Covenant of Mayors for Climate and Energy' 

- developing and deploying innovative adaptation solutions in urban areas, including in 
the water, energy and construction sectors, promoting and developing green 
infrastructure, contributing to nature conservation and biodiversity objectives in 
urban areas; and implementing public-private partnerships on climate change 
resilience. 

- the implementation of urban or rural low-emission strategies, including urban transport, 
energy efficiency of public and private buildings, district heating training, low-emission 
city lighting.   

                                                                                                                                                 
19  This example is given for illustrative purposes to show how an IP could take shape and should not be 

considered as a priority area, 

20   Commission Staff Working Document (SWD(2013) 134 final), Guidelines on developing adaptation 

strategies, http://ec.europa.eu/clima/policies/adaptation/what/docs/swd_2013_134_en.pdf   
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Urban action plans contributing at the same time to climate change mitigation and 
adaptation objectives are highly encouraged.  

An integrated project under this category must cover several cities and should 
support the implementation of whole strategy or action plan.  

The applicants should demonstrate how the project aims at the implementation of the 

strategy, plan or roadmap. To this effect the project should include actions that may 

facilitate the mobilisation and use of other complementary funds that can finance the 

implementation of actions or measures beyond those supported by the LIFE integrated 

project – both as regards scope and timeframe. This means in practice that the 

application/ integrated project shall include  

(1) a combination of actions that contribute directly to the implementation of measures – 

and achievement of targets  of the integrated project foreseen to be financed by LIFE; 

and 

 (2) horizontal actions that facilitate the implementation of the overall strategy, plan or 

roadmap, such as capacity-building. 

Further to the general objectives of IPs, the proposal should therefore present 
information on: 

 the expected level of implementation of the adaptation and/or mitigation action plan 
as a direct consequence of the actions foreseen in the IP or through the 
complementary actions financed by other means mobilized in parallel to the IP,  

 the geographical area covered by measures and the citizens reached under the 
adaptation and/or mitigation  action plans, 

 the expected contribution to a shift towards a low emission and climate-resilient 
economy in the cities/local communities targeted through actions funded under the IP 
and complementary projects 

 the  expected increase in the number of cities/local communities applying integrated 
approaches with support of the IP or replicating the results from the IP 

 the contribution to strengthening climate change adaptation and/or mitigation 
management and governance, including the level of involvement and commitment of 
the relevant competent authorities and stakeholders at local, regional and national 
level  

 the contribution to mainstreaming climate change action across different policy areas 

 

2.3.7 Climate change mitigation Integrated Projects21 

Integrated projects falling under the area of climate change mitigation shall support the 
implementation of greenhouse gas mitigation strategies, action plans or low carbon 
economy roadmaps and concern specific municipalities or regions (e.g. as announced in 
the Global Covenant of Mayors), industrial or agricultural (by analysing land use on a 
regional scale, in a social and economic context) sectors, or other economic sectors by 
introducing technology and services based approaches in a sustainable and innovative 
way.  
 
Integrated projects should contribute to the implementation and development of Union 
climate change mitigation policy and legislation, which could include: 
 
- - the EU Emissions Trading System; 
 

                                                 
21 Note: Specific urban mitigation plans are included under 2.3.6 
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- the Effort Sharing Decision for sectors not covered by the EU ETS 
 
- the LULUCF Information Action as required by Decision 519/2013; 

- the Renewable Energy Sources (RES) Directive; 
 
- the Regulation on fluorinated greenhouse gases 517/2014; 
 

- the 2030 climate  and energy framework, based on breakthrough solutions and 

processes, possibly derived from sectoral low-emission roadmaps and strategies as well 

as the implementation of the 2050 low-carbon economy roadmaps. 

Integrated Projects to be financed by LIFE are expected to implement a chosen set of 

actions in the corresponding greenhouse gas mitigation strategy or low carbon economy 

roadmap.  Measures funded via the LIFE programme should complement measures 

funded from national sources or measures funded from other relevant Union funding 

programmes in order to implement an overarching mitigation strategy, plan or roadmap. 

The applicants should demonstrate how the project aims at the implementation of the 

strategy, plan or roadmap. To this effect the project should include actions that may 

facilitate the mobilisation and use of other complementary funds that can finance the 

implementation of actions or measures beyond those supported by the LIFE integrated 

project – both as regards scope and timeframe. This means in practice that the 

application/ integrated project shall include  

(1) a combination of actions that contribute directly to the implementation of measures – 

and achievement of targets  of the integrated project foreseen to be financed by LIFE; 

and 

(2) horizontal actions that facilitate the implementation of the overall strategy, plan or 

roadmap, such as capacity-building. 

The submission of a climate change mitigation Integrated Project Concept Note or a full 
proposal requires that the transnational, national, regional or industry/sector 
strategy/action plan/roadmap in question is approved/adopted at the appropriate level. 

Further to the general objectives of IPs, the proposals should therefore address the 
following aspects: 
 the expected level of implementation of the mitigation strategy/ plan/ roadmap  

as a direct consequence of the actions foreseen in the IP or through the 
complementary actions financed by other means mobilized in parallel to the IP,  

 the geographical area covered by measures and the number of citizens reached 
under the mitigation strategy or action plan, 

 the expected decrease in GHG emissions in a region or economic sector, 
 the increased number of innovative technologies, systems and instruments 

and/or best practice solutions for reduction of greenhouse gas emissions 
 the expected increase in the number of countries/regions/sectors applying 

integrated approaches with support of the IP or replicating the results from the 
IP. 

 the contribution to strengthening climate change mitigation management and 
governance, including the level of direct involvement and commitment of the 
relevant competent authorities and stakeholders at local, regional and national 
level 

 the contribution to mainstreaming climate change action into different policy 

areas 
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Three examples of integrated projects concerning the implementation of climate change 
mitigation strategies, action plans or roadmaps are illustrated below22:  
 
Two examples of integrated projects concerning the implementation of LULUCF 
Information Action as required by Decision 519/2013: 
 
1st example: Greenhouse has mitigation strategy for the dairy sector 

Non CO² emissions from agriculture are subject to the member states' reduction targets 
under the Effort Sharing Decision. While they have gone down during the past years, 
further progress can be made in view of the liberalisation of the dairy market. 
In this context, the implementation of the strategy for the dairy sector at local, regional, 
national or translational level in the context of LULUCF could require a broad range of 
actions to be funded by different sources available to the potential stakeholders to be 
involved (sector representatives, dairy farms, grazing land owners/ feed providers, dairy 
industry, supply chain, advisors, researchers, local or national authorities, managing 
authorities of EU funds, the National Rural Network, local Action Groups, etc.).  

For example the integrated project funded by LIFE could be used to fund different 
measures to implement such a dairy sector strategy or roadmap, including capacity 
building, mandatory monitoring and evaluation actions,  preparatory actions such as the 
analysis of the carbon footprint and mitigation potential of the sector and  
development/testing/implementation of dairy breeding and feeding system, .  

Complementary actions in this field could come from other sources such as the 
Common Agricultural Policy, Horizon 2020, the European Innovation Partnership for 
agriculture, European Structural and Investment Funds, nationally funded projects, 
private funds, etc.  These actions that would help reduce emissions from the dairy sector 
could include research, development testing and implementation of dairy breeding and 
feeding techniques, carbon audit and development of farm level decision making tools 
taking into account carbon benefits, innovative waste management, short supply chains 
but also advisory services, vocational training and collective and individual investments 
needed for the implementation of these complementary actions. Some of these actions 
could also be included in the integrated project funded by LIFE, if necessary. 

The implementation of the whole sectoral strategy is expected. 

2nd example: Emission reduction through climate friendly management of 
peatland: 

In the context of the implementation of LULUCF actions drawn up by Member States as 
referred to by decision 529/2013 an IP could envisage funding part of the nationally 
appropriate measures to limit or reduce emissions and to maintain or increase removals 
from the LULUCF. 

 If, for example, the LULUCF actions include measures to improve the management of 
agricultural organic soils, in particular peat lands, the integrated project funded by 
LIFE could fund the mapping and analysis of peatlands of a region, the elaboration of a 
climate friendly management plan of these peatlands as well as the implementation 
structure of this plan, including the mandatory monitoring and evaluation actions.  

                                                 
22 These example are given for illustrative purposes to show how an IP could take shape and should not be 

considered as a priority area,  
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The potential stakeholders to be involved could include peatland owners and 
managers, local, regional and national authorities, NGOs, farmers and foresters and 
other economic actors, managing authorities of EU funds, the National Rural Network, 
local Action Groups, etc. 

Complementary actions could be funded from other funding sources such as 
European Structural and Investment Funds, Community Led Local Development 
strategies, Horizon 2020 as appropriate, to research, test, incentivise the most 
appropriate sustainable paludicultural practices, adapted agricultural practices, such as 
minimising soil disturbance or extensive practices or measures to prevent drainage and 
to incentivise rewetting of wetlands. Some of these actions could also be included in the 
integrated project funded by LIFE, if necessary. 

In duly justified cases a partially implementation might be required. 

Example on the implementation of the 2050 Roadmaps for competitive low-carbon 
economy 

Industrial sectors have prepared 2050 Roadmaps for competitive low-carbon economy, 
analysing how particular industries can contribute to reaching EU's 2050 climate action 
targets23, while maintaining their international competitiveness. These Roadmaps could 
therefore serve as a strategic basis for proposed investments under this LIFE IP priority. 
Other strategic documents, with clear contribution to the 2030 climate and energy 
targets, possibly combined with resource efficiency goals24, can also be 
considered. 

The integrated project funded by LIFE could be used to finance concrete 
implementation actions such as sector-specific application of advanced resource and 
energy efficient industrial processes, recycling and equipment. For example, multiple 
paths for emission reductions could be explored as part of an enhanced process, such 
as application of alternative fuels, substitution of fuels or raw materials, optimization 
technologies or higher energy efficiency during the production process. Furthermore, the 
integrated project funded by LIFE should also include capacity-building and must 
include monitoring and evaluation actions.   

Complementary support for larger infrastructure, research and innovation activities, 
short supply chains and other services in this field could come from other sources like 
the European Structural and Investment funds, Horizon 2020, other EU sources, 
national funds, private funds etc. In addition, financing through development banks (EIB, 
EBRD, IBRD, or national development banks) could be used. 

Potential stakeholders to be involved could include industry associations, 
companies along the supply chain, research institutions, public authorities, 
NGOs. Applications for implementation at local, regional, national or transnational 
level are welcome. 

 

                                                 
23 In March 2011, the European Commission published a “Roadmap for moving to a competitive low-

carbon economy in 2050”, a document presenting possible actions to enable the EU to reduce the GHG 

emissions in the long term, and encouraging industrial stakeholders to develop specific Roadmaps. It was 

followed by a Roadmap for a resource-efficient Europe, Energy Roadmap 2050 and Transport White 

Paper, as well as finally the new Climate change and energy package 2030. 

24 Resource efficiency goals need to be complementary with the climate and energy goals, and linked with 

EU targets, as stipulated in the Roadmap to a Resource Efficient Europe and Communication Towards 

a circular economy: a zero waste programme for Europe. 
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2.4.  How to conceive a LIFE Integrated Project proposal? 

An IP project proposal should be clear, coherent, realistic and feasible in terms of 
actions and timetable.  The proposal should be carefully structured in relation to the pre-
operational context, the problems and threats, and the priorities as described in the 
related plan or strategy.  Clear links should exist between the problems and threats, the 
project's objectives, the proposed actions and expected project's results.   

The project proposal shall include a clear description of all actions foreseen including 
how, where, where and by whom each action in the proposal will be undertaken.  The 
time planning must be realistic.   

Actions shall follow a logical sequence, and inter-relation between project actions should 
be specified in the project description.  Actions in the IP may be inter-related or 
dependent on actions outside the IP but necessary for the implementation of the 
targeted plan or strategy.  The design of the IP should be done in a way as to minimize 
the risk that this interdependence jeopardizes the IP implementation, if the actions 
outside the IP are not feasible anymore. 

To be considered eligible for funding, all actions must meet each of the following 
conditions: 

 The concrete implementation actions (C Actions) must be foreseen in the 
targeted plan or strategy; 

 The need of the action has to be well justified in view of the objectives of the 
project; and 

 The long-term sustainability of the results must be guaranteed. 
 

When designing the IP and in particular when preparing your IP proposal, the following 
main types of eligible actions must be clearly distinguished:  

 Preparatory actions (A Actions), 

 Concrete (conservation/implementation) actions (C Actions), 

 Monitoring of the impact of the project actions (D Actions), 

 Communication and dissemination actions (E Actions), 

 Project management and monitoring of project progress (F Actions). 

The attention of applicants for IPs is drawn to the required large territorial coverage of 
the IP.  The implementation of the targeted plan or strategy must cover a large 
territorial area, in particular regional, multi-regional, national or trans-national.  For 
example, for Water IPs, the projects should have large scale coverage, such as the sub-
catchment or river basin.   
 
In the case of Waste IPs, large territorial coverage means the full or a substantial 
coverage of the territory covered by the relevant waste plan. The coverage should be 
designed in a way to ensure that in the long term the plan may be implemented in the 
whole area it covers. 
 
In the case of Air IPs, if the project is based on local Air Quality plans, it should include 
coordination and cooperation between at least 5 cities with such plans.  If based on a 
regional Air Quality Plan, the project should include coordination and cooperation 
between all local administrations and the regional administration.   
 
The success of Integrated Projects is dependent on close cooperation between national, 
regional and local authorities (as relevant) and the non-state actors concerned.  IPs are 
aimed at creating the long term capacity to implement the plan or strategy they 
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address.  A proposal should therefore provide sufficient details and evidence to show 
that the necessary capacity building activities are foreseen and that all measures will 
be in place before the end of the IP to guarantee that the responsible authorities and 
stakeholders will be able to continue implementing the plan or strategy after the end of 
the IP.  In this respect capacity building actions may be included among the concrete C 
actions. 
 
IPs require the involvement of key stakeholders.  The key stakeholders shall be 
involved in the implementation of the targeted Union plan or strategy.  Applicants shall 
foresee appropriate actions in the project to allow the involvement of well-identified and 
appropriate stakeholders in project implementation. 

2.4.1 Preparatory actions (A actions) 

As a general principle, all preparatory actions must produce practical recommendations 
and/or information that can be implemented (either during the project or after the project) 
and be used without requiring further preparatory work.  Furthermore, where 
exceptionally preparatory actions do not lead to direct implementation during the project 
(either within the IP itself or by complementary actions implemented during the IP), the 
proposal must provide sufficient set of explanations, commitments and guarantees to 
show that their full implementation after the project is effectively ensured.  In fact, most 
projects include preparatory actions.  Projects cannot include preparatory actions that 
have been fully completed prior to the start of the project. 

Preparatory actions should: 

 be clearly related to the objective(s) of the project; 

 not be actions targeting the elaboration of the plan or strategy the IPs are 
actually implementing (or plans that need to be elaborated in any of the four 
areas of possible IP intervention); however they can include actions targeting the 
revision of the plan or strategy being implemented if the validity of the present 
version of the plan submitted with the IP Concept Note or full proposal expires 
during the IP implementation period; they can also include additional planning 
activities if these are necessary for the full and effective implementation of the 
plan; 

 not be actions that do not lead towards the actual implementation of the targeted 
plan; 

 be significantly shorter than the project duration and should end well before the 
end of the project; 

 not be research actions, unless they fall under the exceptions described in point 
1.10.15 of this Guide, 

 For Nature IPs: not be inventories of new Natura 2000 sites, with the exception 
of off-shore marine sites. 

Preparatory actions, while normally being limited in their timeframe, do not have to 
commence or be completed during the first phase of the IP. Depending on their scope 
they may be implemented throughout the project period or may commence during a later 
phase of the project. 

Preparatory actions may for example include: 

 Review of the technical studies on technologies and processes to be 
implemented in the project; 
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 Data collection and modelling or setting up of databases required for the project 
implementation; 

 Optimisation of the process to be implemented during the IP; 

 Setting up of appropriate monitoring systems (including eg. in the case of Nature 
IP those for the purposes of Art. 17 monitoring); 

 Actions preparatory to the concrete conservation/implementation actions of the 
project (technical planning, permit procedures, stakeholder consultations, etc.); 

 Drafting/revising site management plans (e.g.  for Natura 2000) or action plans 
(eg. for species and habitats); 

 

2.4.2 Concrete implementation actions (C actions) 

These are the core activities of the project proposal and must implement the actions 
foreseen in the plan or strategy targeted by the IP.  They are mostly expected to be 

best practice but can also be innovative and/or demonstration actions.   

Concrete implementation actions must have a tangible and measurable 
environmental / climate benefit. Actions' descriptions must therefore demonstrate a 
concrete environmental / climate benefit.  

For the purposes of Integrated Projects, certain capacity building actions, in addition to 
those falling under the category of preparatory action, may also be considered to be 
implementation actions.  This may include e.g.  the development or improvement of 
coordination processes, structures and procedures required to better implement the 
plan. 

The actual impact of the concrete implementation actions must be monitored during the 
project (see Monitoring of the impact of the project actions – D Actions). 

There is no specific requirement regarding a minimum level of concrete actions under 
any type of IPs.  However, it is expected that when implementing the targeted 
plan/strategy, most IPs would allocate a significant share of their budget to concrete 
actions with tangible results in accordance with the priorities of the plan/strategy.  This 
aspect will be taken into account during the evaluation of the proposals. 

Concrete implementation actions must aim to improve (or slow/halt/reverse the decline 
of) the environmental / climate aspects targeted either directly or through an increased 
capacity to implement the plan or strategy.  Their impact must be measurable and must 
be monitored and evaluated during the project. 

The actions may include the establishment of infrastructure, however, projects or actions 
dedicated to the construction of large infrastructure do not fall within the scope of the 
LIFE Programme and are therefore not eligible as indicated in chapter 1.10.16.  

The maintenance of the investments made through these actions must be ensured in 
the long-term after the end of the project.  Amongst others, where actions take place on 
land that does not belong to any of the beneficiaries, they must establish a convention 
with the owner in which he/she commits not to take any action that would compromise 
the investments/restoration made by the project.  This convention must be for a suitably 
long period (ideally 30 years or longer).  The establishment of these conventions must 
appear explicitly in the description of the relevant action(s) and in the corresponding 
"expected results" section.   

a) Land purchase/lease of land and/or compensation payment for use rights  
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The concrete actions of Nature IPs may include the purchase or lease of land or 
compensatory payments.  Inclusion of such actions in other types of IPs (e.g.  Water, 
Climate Action IPs) can also be eligible in well justified exceptional cases.   

This includes: 

 the purchase of land and associated costs (e.g. notary expenses, taxes, etc.); 

 the long-term lease of land and associated costs; 

 one-off land use compensation payments and associated costs. 

(Note: Short term lease and/or compensation payments can only be eligible for funding if 
they serve for demonstration of pilot actions – see below) 

Any land purchase payments, compensation payments or lease payments to 
public bodies are not eligible, with the exception of compensation or short-term 
lease payments to local authorities (i.e. municipalities or similar).   

It is recommended that local authorities re-invest the income from such payments into 
conservation or public awareness-raising measures for the Natura 2000 network or the 
Biodiversity Strategy.  Those proposals that include a commitment from the local 
authorities in question to do so will be considered for a higher scoring on EU added 
value in the project evaluation process and may therefore have a higher chance of being 
selected for co-funding. 

a1) Land purchase  

The eligibility of any costs for land purchase is subject to the conditions listed below.  
The applicant must address each of these conditions in his full proposal, 
explaining how each condition is met or will be met during the project. 

1. The land purchase must be clearly related to the objectives of the project. 

2. The land purchased must contribute to improving, maintaining or restoring the 

integrity of the Natura 2000 network. 

3. The purchase is the only or most cost-effective way of achieving the desired 

conservation outcome. 

4. The land purchased is reserved in the long-term for uses consistent with the 

objectives set out in Article 11, 14 or 15 of the LIFE Regulation, through the most 

appropriate form of legal protection.   

5. The beneficiaries must ensure that the sales contract / notary act and/or entry in 

the land register includes a guarantee that the land is assigned definitively 

(without time limitation) to nature conservation purposes.  Where both 

possibilities exist (sales contract and land registry entry), the beneficiaries must 

use the option that offers the strongest long-term protection.  Note that with the 

final report, the beneficiaries will have to submit a copy of the sales contract 

and/or entry in the land register including the above mentioned guarantee.  

Should they fail to provide such documents, the corresponding land purchase 

costs and associated costs will be considered ineligible.  For countries where it 

would be illegal to include such a guarantee in both the land register and in the 

sale contract, the Contracting Authority may accept an equivalent guarantee, 

provided it offers the same legal level of protection in the long term. 

6. The land must be purchased by one of the project beneficiaries who is either a 

well-established private organisation (e.g. nature conservation NGO or other) or 
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a public body with nature conservation responsibility, and must remain in its 

ownership after the end of the project. 

7. The proposal must demonstrate that each beneficiary that will carry out land 

purchase has the necessary competence and experience in land purchase for 

nature conservation, and that the planned target is realistic within the time 

framework of the project, 

8. If the purchasing body is a private organisation, its statutes must include a 

provision that, in case of dissolution, the land will be transferred to another legal 

body primarily active in the field of nature conservation (e.g. another 

conservation NGO or appropriate public body). 

9. Evidence must be provided in the proposal that the purchase price is consistent 

with the current market prices for the type of land and the region concerned.   

10. Evidence must be provided that the land purchased was not owned by a public 

authority prior to the project starting date.  Purchase of land that has recently 

been transferred from public to private ownership will not be eligible. 

11. Land purchased must be the subject, during the project, of specific restoration 

and/or active management or restrictions of use that go beyond legal obligations 

and existing restrictions that could not be imposed without purchasing the land.  

The purchase of land that is in excellent conservation status (i.e. that requires no 

restoration or specific management or restrictions of use) is only eligible if 

strategic to the objectives of the project.   

 

a2) Long-term land lease, purchase of rights and one-off compensation 
payments 

The same conditions listed above apply, as and where appropriate, to these types of 
payments.  The applicant must address each of these conditions in the proposal, 
explaining how each condition is met or will be met during the project.  The duration of a 
lease must be sufficient to guarantee the durability of the conservation investment (e.g.  
30 years).   

 

ac) Short term land lease or temporary compensation payments  

Land lease or compensation payments with a limited duration, within the project period, 
will only be eligible insofar as they are necessary for the demonstration of pilot 
actions favourable to the conservation status of the species, habitats or 
ecosystem targeted.  Note that appropriate justification for the cost-effectiveness of 
short term lease payments (consistency with current market prices for the type of land 
and the region concerned) will have to be provided with the project's final report. 

2.4.3 Monitoring of the impact of project actions (obligatory D Actions)  

Each project will have to report on the outcomes and impact of the project taking into 
account the LIFE integrated project performance indicators (see further instructions 

under "Obligatory action" here below).  

The proposal should therefore identify specific indicators to be used to measure the 
impacts of the project (or foresee action(s) to do so).  These indicators should be 
coherent with the plan being implemented and its objectives, with the problems 
addressed in the IP and with the type of activities planned.  The initial situation from 
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which the project starts should be assessed (baseline) and progress should be regularly 
evaluated against it.   

The monitoring of the project impact on the implementation of the targeted plan, on 
the particular conservation, biodiversity or environmental /climate  problems addressed 
and on the capacities being built up, should allow the project management either to 
confirm the adequacy of the developed means to address the specific problems and 
threats, or to question these means and alternatively develop new ones.  At the end of 
the project, the beneficiaries should be able to quantify the progress achieved, also in 
terms of the impact on the implementation of the targeted plan.   

Monitoring of the IP impacts and effects should take place throughout the project and 
its results should be evaluated on a regular basis. In this regard, every project proposal 
must contain an appropriate amount of monitoring activities in order to measure the 
project's impact. All projects will therefore have to include monitoring actions. These 
activities are distinct from the monitoring of the project progress (see F actions). 

Monitoring of the project's contribution to the implementation of the targeted plan 
or strategy 

IP project actions, and in particular the concrete implementation actions (C actions) 
must lead to a measurable increase in the rate of implementation of the targeted 
plan or strategy.   

Particular attention should also be paid to and covered by dedicated sub actions for: 

 the monitoring of the capacity building impacts of the project for an efficient 
well-coordinated implementation of the plan or strategy; and  

 the direct or indirect impact on mobilisation of and coordination with 
complementary funds used for the implementation of the targeted plan, including 
the After LIFE period..   

Monitoring of the project's environmental impact / project's impact on climate 
objectives  

IPs must have a tangible and measurable impact on the environment / climate 
objectives.  Concrete indicators should be established in order to evaluate the project's 
impact, during its implementation, and at final stage, and their assessment against the 
baseline Separate actions for the monitoring of the environmental / climate impact 
should be set covering also the multi-purpose delivery aspects of the project.  

The indicators should be coherent with the targeted plan or strategy being implemented 
and its environmental / climate objectives, with the conservation, biodiversity or 
environmental / climate problems addressed in the IP and with the type of activities 
planned.   

Monitoring of the project's socio-economic impact 

In addition, each proposal must include – as applicable – separate actions aimed to 
assess the socio-economic impact of the project actions on the local economy and 
population, and to assess the IP's impact on the ecosystem functions, as relevant.  
This can take the form of a study or studies consolidating the data and results over the 
project lifetime, to be delivered with the Final Report.  Projects should aim to increase 
social awareness and acceptance of the benefits of protecting the environment and 
adapting to and limiting climate change.   Examples of positive effects of a project are: 
direct or indirect employment growth, enhancement of other activities (e.g. ecotourism) 
aimed to develop supplementary income sources, offsetting social and economic 
isolation, raising the profile of the area/region, resulting in increasing the viability of the 
local community (especially in rural areas).   
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Furthermore, IPs having pilot/demonstration elements must have a clear set of 
actions for evaluating the main project findings and outcomes, including the cost-
efficient replicability or transferability of the actions and results and the measures taken 
to ensure the actual replication or transfer of successful pilot/demonstration actions.  
Proposals that are insufficient in these aspects will not be considered to have a 
pilot/demonstration value. 

For Nature IPs, the direct linkages between the project measures and key 
ecosystem services provided, such as carbon sequestration, water purification, 
pollination, etc., should be clearly assessed.  The impact of project actions aimed at 
restoring multi-functional ecosystems such as rivers, floodplains, forests, peatlands or 
mires should be assessed as far as possible in economic terms (monetary terms or if 
this is not possible there should be a qualitative estimation).  All these should be 
consistent in so far as possible with the methodology on Mapping and Assessing 
Ecosystems and their Services (MAES) agreed at European level within action 5 of the 
Biodiversity Strategy. 

http://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/index_en.ht
m  

Obligatory action: A specific action to monitor and measure the impact of the project 
(that will feed the online dynamic indicator database), should be part of the proposal with 
a defined budget. Each project will have to report on the outputs and impact of the 
project taking into account the LIFE Key project level indicators. These indicators will 
contribute to evaluating the impact of the LIFE project. Each proposal must include an 
action to compile the information needed to regularly report on project indicators and 
enter data related to those indicators in the dynamic indicators database (KPI database). 
The data will need to be entered at the latest during the first phase of the project and at 
the end of the project (include clear quantification in absolute and relative terms) and  3 
or 5 years after the project ends (please select the timeframe most suitable for your 
project). 

A dynamic indicators database is available to successful applicants. The database 
preview can be accessed for information at the following webpage:  

http://ec.europa.eu/environment/life/project/Projects/files/kpi/kpi_demo.htm 

In case the webpage is not working (this can happen, for example, if the applicant does 
not have the Flash Plugin installed in the browser), it is possible to download an .mp4 
movie from the following link: 

http://ec.europa.eu/environment/life/project/Projects/files/kpi/kpi_demo.mp4 

At the application stage, the applicants need to fill in the provided Excel table (LIFE Key 
Project Level Indicators Call 2018.xlsx). The dynamic online database cannot be 
completed at this time and is presented only to show the applicants the type of 
information they will be asked to complete if and after their grant agreement is signed. 

2.4.4 Communication and dissemination actions (obligatory – E actions) 

LIFE IPs are expected to aim at the eventual full implementation of the targeted plan, in 
particular by building up capacities and facilitating the mobilization of other funds.  IPs 
shall provide examples of good practice for an efficient and well-coordinated 
implementation of Union environmental / climate policies in Member States and 
regions.   

The IPs shall include actions to ensure project's replicability and transferability during 
and after its implementation.  Successful replication and transferability require including 
tasks to multiply the impacts of the project's solutions and mobilise a wider uptake, 

http://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/index_en.htm
http://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/index_en.htm
http://ec.europa.eu/environment/life/project/Projects/files/kpi/kpi_demo.htm
http://ec.europa.eu/environment/life/project/Projects/files/kpi/kpi_demo.mp4
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reaching a critical mass during the project and / or in a short and medium term 
perspective after the end of the IP. 

Therefore, IPs must include a significant set of actions to disseminate the results 
of the project so that the knowledge gained - eg. through the demonstrative elements - 
is actively communicated to those targeted stakeholders that may best make use of it 
and apply the lessons from the project.  A crucial element is active networking with, and 
dissemination to, other stakeholders that could apply the results, including at EU level.  
Proposals that are insufficient in this respect will not be considered favourably.   

Certain communication actions are obligatory for IPs (project web site, notice 
boards, use of LIFE / Natura 2000 logos, etc.) and should therefore be explicitly 
foreseen in the proposal as separate actions.  In addition, each proposal must include 
an action entitled "Networking with other LIFE and/or non-LIFE projects".  This must 
include visits, meetings, exchange of information, and/or other such networking activities 
with an appropriate number of other relevant LIFE projects (ongoing or completed).  It 
may also include similar exchanges with other non-LIFE projects and/or participation in 
information platforms related to the project objectives (including at international level 
where justified). 

Communication and dissemination actions will include, depending on the nature of the 
project, the following type of activities:  

 information and awareness raising activities regarding the project to the general 
public and stakeholders.  These actions should in general begin early on in the 
project and should aim at facilitating the implementation of the project;   

 public awareness and dissemination actions aimed at publicising the project and 
its results both to the general public and to other stakeholders that could usefully 
benefit from the project's experience; 

 more technical dissemination actions aimed at transferring the results and 
lessons learnt from pilot/demonstration actions to those stakeholders that 
could usefully benefit from the project's experience and implement 
themselves the actions demonstrated in the project.  These actions should in 
general begin only once the method/technique being tested has been evaluated.  
They should continue for a sufficiently long period so that the results and lessons 
learnt are extensively disseminated before the end of the project. 

For Nature IPs, activities to raise the awareness of Natura 2000 network are obligatory.  
Should the proposal include the development of general guidelines for setting up 
management plans for eg.  Natura 2000 sites / habitat types / species / river basins / 
waste or guidelines for their practical management, it must demonstrate the need for 
such guidelines and that equivalent guidelines do not already exist elsewhere, and must 
identify the target "public" and how the guidelines will be distributed to them.   

Should the proposal include the creation of small-scale visitor infrastructures, these 
may not exceed 10% of the budget allocated to concrete/implementation (C) actions in 
the proposal budget, and must be well-justified and cost effective or else they will be 
deleted from the proposal during the revision phase.   

The range of possible communication actions serving the dissemination of result of 
pilot/demonstrative actions is large (media work, organisation of events for the 
local/regional community, didactic work with stakeholders or with schools, seminars, 
workshops, brochures, leaflets, newsletters, DVDs, technical publications, …), and 
those proposed should form a coherent package.  Each communication and 
dissemination action must clearly define and justify its target audience, and should be 
expected to have a significant impact, which is to be assessed within the corresponding 
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project actions.  To be effective, these actions should in general begin early on in the 
project.   

The organisation of large and costly scientific meetings or the financing of large-scale 
visitor (or other) infrastructures is not eligible.   

The LIFE website http://ec.europa.eu/environment/life/toolkit/comtools/index.htm also 
contains detailed advice on communication and dissemination actions, in particular LIFE 
Nature: Communicating with stakeholders and the general public – Best practices 
examples for Natura 2000 and the guidelines on how to design a LIFE web-site. 

2.4.5 Project management and monitoring of project progress (obligatory - F 
actions) 

The project's operational and management structures must be well organised and 
controlled by the coordinating beneficiary.  Appropriate means (equipment, personnel 
etc.) shall allow a high quality implementation of the project.   

Every project proposal must therefore contain an appropriate amount of both project 
management and project progress monitoring actions.  This typically involves at least all 
of the following actions and associated costs: 

 Project management activities undertaken by the beneficiaries for the 
management of the project (administrative, technical and financial aspects) and 
for meeting the LIFE reporting obligations.  The technical project management 
may be partially outsourced, provided the coordinating beneficiary retains full and 
day to day control of the project.  The proposal should clearly describe how this 
control will be guaranteed.  The project management structure must be clearly 
presented (including an organigram and details of the responsibilities of each 
person and organisation involved).  It is strongly recommended that the project 
management staffs have previous experience in project management.  It is 
strongly recommended that the project manager be full-time.  If a coordinator 
or project manager also directly contributes to the implementation of certain 
actions, an appropriate part of his/her salary costs should be attributed to the 
estimated costs of those actions. 

 Due to the implementation of the IPs in several phases, the project management 
should perform beyond the standard technical and financial reporting also the 
preparation of detailed plans for the next stages of the project (see 1.10.10) . The 
resulting plan for each stage will be a normal deliverable part of the scheduled 
reporting. As such it does not require to be specified as a single action, however, 
beneficiaries may decide if they wish to highlight this activity as a single action. 

 Coordination/Working Group – or similar arrangement - with the relevant 
complementary funds is expected to be established to improve over the long-
term the mobilisation of these funds for the implementation of the plan in 
question (e.g. PAF) 

 Training, workshops and meetings for the project beneficiaries' staff, where these 
are required for the achievement of the project objectives.   

http://ec.europa.eu/environment/life/toolkit/comtools/index.htm
http://ec.europa.eu/environment/life/publications/lifepublications/lifefocus/documents/natcommunicat_lr.pdf
http://ec.europa.eu/environment/life/publications/lifepublications/lifefocus/documents/natcommunicat_lr.pdf
http://ec.europa.eu/environment/life/publications/lifepublications/lifefocus/documents/natcommunicat_lr.pdf
http://ec.europa.eu/environment/life/toolkit/comtools/resources/documents/website.pdf
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3.  APPLICATION FORMS 

3.1 General remarks 

There are 2 sets of LIFE Integrated Project application forms:  

 the Concept Note (CN) forms of stage 1 in a Word file; and  

 the Full proposal forms of stage 2:  

Technical A, B, C forms in a Word file, and  

Financial F forms in an Excel file.   

While filling in the Concept Note and technical forms A – C of the full proposal, please 
respect the standard A4 format.  Maps illustrating the location of the proposed actions 
should be presented in annex.  Insofar as possible, these maps should also be in A4 
format but may if necessary be presented in A3 format.  No formats other than A4 or A3 
are allowed. 

While in general – with the exceptions indicated in the following chapters - there are no 
formal limits on the number of characters in the various fields of the forms, please 
exercise prudence and include text and information that is strictly needed for the 
purposes of the proposal.  The character numbers indicated in certain forms or fields 
only serve as indications of the normally expected length of text, but applicants do not 
have to strictly adhere to them. 

The predefined texts of the various forms with special regard to declarations are in 
principle not to be modified so as to avoid that they would be considered incomplete and 
invalid.  Exceptions to this general rule are indicated below. 

Whenever several copies of one form need to be produced, please use the following 
reference number per page: 2018-XY/1; 2018-XY/2 etc. 

The data between various technical and financial forms are intrinsically connected, 
therefore please ensure the coherence of information of relevant forms across the 
application. 

Enter all dates in DD/MM/YYYY format. 
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3.2 STAGE 1: The Concept Note – CN forms 

The CN forms in general require only concise and summarized information with precise 
references to details in the related plan or strategy that shall be provided with the 
Concept Note (in its original language). 

Where you have no specific information to put on certain parts of the forms, indicate "not 
applicable" or "none" or "no relevant information" or an equivalent indication.  Do not 
leave empty sections in the forms. 

Form CNa – General project information  

Project title (max 120 characters): It should include the key elements and objective of 
the project, such as the environmental climate issue targeted and the geographical 
scope.  Note that the Contracting Authority may ask you to change the title in order to 
make it clearer.  The title must be in English. 

Project acronym (max 25 characters): The acronym must contain the word 'LIFE-IP', 
e.g.  'LIFE-IP RBMP-TAMDESI" or "LIFE-IP PAF-BURGLANDIA'.  All CN forms shall 
bear this acronym. 

Geographic location of the project: Indicate the Member State(s), region(s) or/and 
cities where the project will take place, as relevant.  If project actions will be 
implemented outside the EU, the country has to be specified here. 

Expected start date: Type in the date in the format DD/MM/YYYY.  The earliest 
possible start date is (indicatively) 01 November 2019 – a definitive date will be fixed in 
the invitation to submit the full proposal.  Please note that if you choose a later date, the 
costs of participation in the kick-off meeting for all new projects may not be eligible. 

Expected end date: Type in the date in the format DD/MM/YYYY. 

Project policy area: the policy area is determined by the plan you wish to implement 

irrespective of the fact that project activities may also benefit other policy areas.. 

The targeted plan/strategy: Please provide the exact title of the plan or strategy being 
implemented by the IP - a full copy is to be provided with the Concept Note. 

Name of beneficiaries: List the full name of the coordinating beneficiary and of all the 
associated beneficiaries identified at this stage. 

Project budget and requested EU funding: Indicate the total cost of the actions 
foreseen within the LIFE Integrated Project itself as well as the total cost eligible for co-
financing by LIFE.  Indicate the requested amount and percentage of contribution from 
LIFE in proportion to the eligible cost.   

Note that summary information on funding from sources other than LIFE needed for 
complementary actions serving the implementation of the targeted plan are to be 
provided in the financial plan (see form CNf). 

Form CNb – Coordinating beneficiary 

Short Name (max 10 characters): The beneficiary will be identified throughout the 
technical forms, the financial forms and the reports by its short name. 

Legal name (max 200 characters): Provide the full name under which the beneficiary 

is officially registered. 

Legal Status: Select one of the following 3 choices: Public body, Private commercial or 
Private non-commercial (including NGOs).  Tick the appropriate box.  Further guidance 
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on how to distinguish private entities from public bodies can be found in section 1.6 of 
this document. 

Value Added Tax (VAT) number: If applicable, provide the entity's VAT registration 

number. 

Legal Registration Number: If applicable, provide the entity's legal national registration 
number or code from the appropriate trade register (e.g. the Chamber of Commerce 
register), business register or other. 

Registration date: Type in the date in the format DD/MM/YYYY. 

Legal address: Enter Street name and no., PO Box, Town / City, Post code. 

Member State: Use the relevant member state code as indicated at:  

http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction 

Contact person information: Enter Surname, First Name.    

Function: Provide the function of the person in charge of coordinating the proposal.  
Example: Managing Director, Project Manager, etc. 

Telephone/Fax: Provide information for the contact person. 

E-mail: IMPORTANT This e-mail address will be used by the Contracting Authority as 
the single contact point for all notifications to or correspondence with the applicant 
during the evaluation procedure. 

Department / Service Name: Name of the department and / or service in the entity co-
ordinating the proposal and for which the contact person is working.  The address 
details given in the fields which follow must be for the department/service and not the 
legal address of the entity.  Enter: Street name and no., PO Box, Town / City, Post code, 
Country. 

Website:  Provide the beneficiary's official website. 

Brief description of the activities of the coordinating beneficiary (max 2000 
characters): Please describe the entity, its legal status, its activities and its competence 
in the field of the proposed actions.  Please indicate whether the coordinating 
beneficiary is the competent authority responsible for the implementation of the targeted 
plan/strategy.  The description given should enable the Contracting Authority to evaluate 
the technical reliability of the coordinating beneficiary, i.e. whether it has the necessary 
experience and expertise for a successful implementation of the proposed project. 

Form CNc – Coordinating beneficiary declaration 

Fill in the following fields: 

 The name of the beneficiary.   

 'At….on….': Indicate the place and the date of the signature. 

 'Signature': This form must be signed. 

 'Name(s) and status of signatory': The name and status of the person signing 
the form must be clearly indicated. 

Important: Before completing this form, please check that the beneficiary does not fall 
into any of the situations listed in art.  106(1) and 107 of the Financial Regulation n° 
966/2012 of 25 October 2012 (JO L 298 of 26/10/2012), reference:  

http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction
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http://eur-
lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:298:0001:0096:EN:PDF 

Form CNd – Summary description of the project (MUST be completed in English) 

This form is the essence of the Concept Note as the descriptions provided herein would 
be the fundamental basis for the decision whether the concept fits or not the provisions 
for IPs and whether it is suitable to be further elaborated into a full proposal.  It must be 
completed in English. 

The description shall be structured, concise and clear - with a total extent not exceeding 
10 pages.  Accordingly the applicants shall avoid including detailed description, instead 
they have to make precise references (with at least page and chapter numbers) to the 
plan/strategy being implemented.   

Further to the description of the IP itself, the form should include sufficient information 
on the foreseen complementary actions intended to be financed by other funds and to 
be implemented in the framework of the plan in addition to the IP.  Information 
concerning the IP itself and information concerning complementary actions is to be 
clearly separated, as indicated on the form. 

The number of complementary action/measures and their description should be kept at 
a reasonable level that would be sufficient to demonstrate the plans of the applicants for 
implementing the overall plan without providing exhaustive details.  In this respect, 
priority should be given to those that may be a prerequisite for implementing the IP itself 
and to those that build upon or are directly linked to the IP (eg.  by utilizing the methods 
demonstrated therein or by performing in parallel actions that are similar to the IP in 
other areas covered by the plan). 

Where possible, make a distinction between the objectives and actions foreseen during 
the first phase the project and the following phases.   

The form should include: 

 Overall context/background/geographical scope:  

Describe the environmental / climate issues directly targeted by the project within 
the framework of the relevant plan or strategy.  Describe the present gaps or 
shortcomings that hinder the effective implementation of the plan.  Indicate the 
geographical coverage of the LIFE IP actions.  The applicant has to explain here 
why he considers that the proposal should fall under the IP definition. 

Provide also similar brief information on the complementary actions foreseen 
during the implementation period of the IP strand.   

 Project Objectives:  

Provide a brief description of the main objectives of the IP itself, listing them by 
decreasing order of importance.  These objectives must be realistic (be 
achievable within the timeframe of the project with the proposed budget and 
means) and clear (without ambiguity).  They should be directly related to the 
identified gaps and shortcomings identified above and the environmental / 
climate issues targeted by the project, and should directly address the problems 
and threats identified in the underlying plan.   

Provide also similar brief information regarding the complementary actions. 

 Actions and means involved:  

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:298:0001:0096:EN:PDF
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:298:0001:0096:EN:PDF
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Describe those within the framework of the Integrated Project.  Note that focus 
should be only on the main actions that outline the intentions of the project.  The 
full scale of actions would be described later in the full proposal.  Please explain 
clearly what means will be utilised during the project to reach the objectives 
indicated above (financial means should not be indicated).  Please ensure that 
there is a clear link between the proposed actions and means and the underlying 
plan/strategy as well as with the project's objectives.  Please include specific 
references to sections of the plan/strategy. 

Please also summarize – separately - the complementary actions/means 
financed by sources other than LIFE.   

 Expected results (quantified as far as possible):  

List the main results expected at the end of the project.  These must directly 
relate to the environmental / climate issues targeted by the project and to the 
project's objectives.  They should in general also relate to the objectives of the 
targeted plan and reflect the degree of implementation of that plan.  The 
expected results must be concrete, realistic and quantified as far as possible.   

Indicate separately those expected from the complementary actions.   

 Expected contribution of the project to the implementation of the target 
plan/strategy:  

In addition to the expected specific results, indicate the level or degree of 
implementation of the target plan/strategy intended to be achieved directly by the 
IP by the end of the IP. 

Indicate separately the expected contribution by the complementary actions.   

 Main stakeholders involved in the project:  

Provide the name and role of each main stakeholders (the associated 
beneficiaries already appearing in form CNa do not have to be repeated) and 
provide a brief justification for your intention to involve them directly or indirectly 
in the LIFE Integrated Project.   

 Long term sustainability (including capacity building):  

Please indicate how sustainability of the project's results and effects will be 
ensured.  Also provide a brief description of how the requirement for capacity 
building – including the enhanced coordination in mobilizing the use of various 
funds - would be ensured during and after the project.   

 Expected major constraints and risks:  

It is important that applicants identify all possible internal or external constraints 
and risks that could have major negative impacts on the successful 
implementation of the project.  Consideration should be given to possible 
constraints and risks due to the socio-economic environment or to 
administrative aspects (e.g.  need for licencing).  For the purposes of the 
Concept Note, it is sufficient to summarize here only aspects that would likely 
block the implementation of the entire project and indicate how you envisage 
overcoming these.   

Make differentiation between the LIFE IP itself as well as the foreseen main 
complementary actions. 
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 Climate-related project (not applicable to LIFE Climate Action IPs):  
applicants are required to indicate whether their project is significantly climate-
related by ticking the appropriate box.  A significantly climate-related project is 
defined as a project where the main actions concern initiatives and measures 
that can be used to reduce the vulnerability of natural and human systems 
against actual or expected climate change effects.  If this is the case please 
provide a brief explanation. 

 Biodiversity-related project (not applicable for LIFE Nature IPs):  applicants 
are required to indicate whether their project is significantly biodiversity-related 
by ticking the appropriate box.  A significantly biodiversity-related project is 
defined as a project where the main actions concern initiatives and measures 
that can contribute to the objectives of the EU Biodiversity Strategy to 2020.  If 
this is the case please provide a brief explanation. 

Form CNe – Map of the general location(s) of the project area(s) in the 
country/region:  

Please indicate clearly the area covered by the targeted plan/strategy and the area(s) 
covered by the IP.  If possible, please also mark the area of complementary actions 
(outside the IP).  The map at this stage serves only indicative purposes facilitating the 
understanding of the concept.  (Please include a scale of the map and clear explanation 
of the areas marked).  You may include reference to the plan/strategy. 

For this purpose a visual river/basin catchment plan (or other equivalent plans) 
indicating where and how interventions will be prioritised shall also be provided. 

More than one map may be provided.  The format of maps shall only be A4 or A3. 

Form CNf - Financial Plan: 

In accordance with the descriptions and logic of form CNd, the financial plan 
summarizes in a table format the main funding sources planned to be mobilised for the 
financing of the actions or measures intended to be implemented for the purposes of the 
targeted plan or strategy, at least during the lifetime of the Integrated Project. 

Accordingly, the table must indicate funds expected to be co-financing the actions of the 
LIFE IP itself, as well as the funds financing the complementary actions/measures 
implemented in addition to the IP. 

The format of the table cannot be modified with the exception of adding the required 
number of rows under the various funding sources.   

The table can indicate larger individual actions (e.g. construction of XX) or groups/types 
of actions (eg.  support for grazing activities by farmers in …., land purchase of X ha, 
etc.) as best fit for the purposes of a reasonable presentation of the intentions of the 
applicant. 

For the LIFE project itself, only the amount of funding (EUR) needs to be filled in. 

For complementary actions the following information should be provided: 

Sources of financing: Indicate the name of the financing source/fund (eg.  EAFRD) if 
possible specifying the name of the measure, operational program or equivalent scheme 
of the given funds.  The sources/funds shall be grouped according to their types (EU, 
public, private or international).  Provide the subtotals per funding source and per 
funding type.   
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Note that the funds mentioned specifically in the form are only examples.  If those funds 
are not relevant please delete them.  If other funds will contribute please add rows as 
necessary to the right cluster (e.g.  Horizon2020 should be listed under EU funds, etc) 

Actions/measures to be financed: Under each funding source/fund, list the 
actions/measures to be financed (for this purpose, it is advised to make references to 
the descriptions in form CNd and/or to the plan/strategy).  Related to this listing, also 
indicate the corresponding amount of funding (EUR) and indicate whether this would 
be a contribution to the Direct co-financing of the LIFE project itself (yes) or 
complementary (no).  N.B.  No other EU funds than LIFE may be used as direct co-
financing source to the budget of the LIFE IP. 

Status/date of Funding: granted/ at application stage/ not yet requested: For each 
funding source/fund, indicate the status of granting.  Choose between the following 
options if the funding scheme is already definitive:   

- granted (indicate the date of the grant by dd/mm/yyyy),or 

- at application stage (indicate the date of application); or 

- not yet requested (indicate if known, the deadline of applications). 

You may indicate in the notes field if the scheme (e.g. the Rural Development or 
Operative Program) is still to be formally adopted. 

Authority/entity managing the fund: For each funding source/fund, indicate the full 
name of the authority managing (granting) the fund. 

Note: add any notes you may find useful to better explain e.g.  the status, magnitude 
and likelihood of the funding listed in the form.  
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3.3 STAGE 2: The full proposal - Technical application forms 

IMPORTANT: These forms are required from the applicants whose Concept Notes 
have been positively assessed and who were subsequently invited to submit a full 
proposal in the second stage of the IP application process. 

The technical application forms of the full LIFE IP proposal consist of 3 parts (A, B and 
C). 

The Contracting Authority strongly recommends that applicants complete the proposal in 
English. 

The title of the proposal and form B1 ("Summary description of the project") must always 
be submitted in English.   

The forms in general should include only concise descriptions with precise (eg. chapter, 
page number) references to details in the related plan or strategy that has been 
submitted with the Concept Note or with the full proposal (in case updated version has 
been adopted since the Concept Note submission).   

Where you have no specific information to put on certain parts of the forms, indicate "not 
applicable" or "none" or "no relevant information" or an equivalent indication.  Do not 
leave empty parts in the forms. 

Enter all dates in DD/MM/YYYY format. 

3.3.1  Administrative information (A forms) 

Form A1 – General project information  

Project title (max 120 characters): It should include the key elements and objective of 
the project, such as the environmental /climate issue targeted and the geographical 
scope.  Note that the Contracting Authority may ask you to change the title in order to 
make it clearer.  The title of the project must always be in English, even if the proposal 
itself is submitted in a different language. 

Project acronym (max 25 characters): The acronym must contain the word 'LIFE-IP', 
e.g.  'LIFE-IP RBMP-TAMDESI" or "LIFE-IP PAF-BURGLANDIA'.   

Geographic location of the project: Indicate the Member State(s), region(s) or/and 
city(ies) where the project will take place.  If project actions will be implemented outside 
the EU, the country has to be specified here. 

Expected start date: Type in the date in the format DD/MM/YYYY. The earliest possible 
start date is 2 October 2018. Please note that if you choose a later date the costs of 
participation in the kick-off meeting for all new projects may not be eligible. 

Expected end date: Type in the date in the format DD/MM/YYYY. 

Project policy area: The policy area is determined by the plan you wish to implement 
irrespective of the fact that project activities may also benefit other policy areas. Please 
select only one project policy area. 

The targeted plan/strategy: Please provide the exact title of the plan or strategy being 
implemented by the IP - a full copy is to be provided in case it has been updated since 
the submission of the Concept Note. The plan must be one of the strategic 
environmental /climate plans or strategies indicated in chapter 1.3.1 (page 6) of the 
Guidelines for applicants. In case the IP aims at implementing an existing plan, and 
some activities of the IP would contribute to the development of a new plan, both plans 

should be quoted in this section. 
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Name of beneficiaries: List the full name of the coordinating beneficiary and of all the 
associated beneficiaries. 

Project budget and requested EU funding: Indicate the total cost of the actions 
foreseen within the LIFE Integrated Project itself as well as the total cost eligible for co-
financing by LIFE.  Indicate the requested amount and percentage of contribution from 
LIFE in proportion to the eligible cost.   

Note that summary information on funding needed for complementary actions serving 
the implementation of the targeted plan from sources other than LIFE is to be provided 

in the revised financial plan (see form F8).   

Form A2 – Coordinating beneficiary 

Short Name (max 10 characters): The beneficiary will be identified throughout the 

technical forms, the financial forms and the reports by its short name. 

Legal name (max 200 characters): Provide the full name under which the beneficiary 

is officially registered. 

Legal Status: Select one of the following 3 choices: Public body, Private commercial or 
Private non-commercial (including NGOs).  Tick the appropriate box.  Further guidance 
on how to distinguish private entities from public bodies can be found in section 1.6 of 
this document. 

Value Added Tax (VAT) number: If applicable, provide the entity's VAT registration 

number. 

VAT Reimbursement: please note that non-deductible VAT is an eligible cost, except 
for those activities matching the concept of sovereign powers exercised by Member 
States.  

If your organisation is unable to recover VAT paid (for public entities it can only concern 
VAT related to activities that do not match the concept of sovereign powers) you can opt 
to include the reimbursement of VAT in your costs submitted under this proposal, in that 
case then please tick the box 'YES', otherwise tick the box 'NO'. 

Legal Registration Number: If applicable, provide the entity's legal national registration 
number or code from the appropriate trade register (e.g.  the Chamber of Commerce 
register), business register or other. 

Registration date: Type in the date in the format DD/MM/YYYY. 

PIC Number (not compulsory): The PIC (Participant Identification Code) is a unique 9-
digit code used for the identification of validated legal entities of projects funded under a 
number of EU programmes. It is not mandatory to provide this number at the time 
of the proposal submission, however applicants are invited to create it, by following 
the instructions provided at the link: 

 http://ec.europa.eu/research/participants/portal/desktop/en/organisations/register.html25 

                                                 
25 During the registration for the PIC number, applicants will be required to provide some information which 

is used only for Horizon 2020 Programme and is irrelevant for the LIFE Programme. Therefore, when 
completing Step 1 - Status of the Organisation and if you wish to participate as a beneficiary only in 
LIFE projects, choose the minimal status by ticking only the 'Legal person' box. Similarly, for the cost 
method section, select the indirect cost method 'standard flat rate'. Should you decide at a later moment 
to participate in a project financed under the Horizon 2020 Programme, you may change the related 
information anytime. 

http://ec.europa.eu/research/participants/portal/desktop/en/organisations/register.html
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The PIC will have to be validated at a later stage for all proposals selected for LIFE co-
financing. Note that beneficiaries whose PIC is already validated will not have to submit 
anymore their legal and supporting documents. 

Legal address: Enter Street name and no., PO Box, Town / City, Post code. 

Member State: Use the relevant member state code as indicated at:  

http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction 

Contact person information: Enter Surname, First Name.    

Function: Provide the function of the person in charge of coordinating the proposal.  
Example: Managing Director, Project Manager, etc. 

Telephone: Provide information for the contact person. 

E-mail: IMPORTANT This e-mail address will be used by the Contracting Authority as 
the single contact point for all notifications to or correspondence with the applicant 
during the evaluation procedure. 

Department / Service Name: Name of the department and / or service in the entity co-
ordinating the proposal and for which the contact person is working.  The address 
details given in the fields which follow must be for the department/service and not the 
legal address of the entity.  Enter: Street name and no., PO Box, Town / City, Post code, 
Country. 

Website:  Provide the beneficiary's official website. 

Brief description of the activities of the coordinating beneficiary (max 2000 
characters): Please describe the entity, its legal status, its activities and its competence 
in the field of the proposed actions. Please indicate whether the coordinating 
beneficiary is the competent authority responsible for the implementation of the 
targeted plan/strategy.  The description given should enable the Contracting Authority 
to evaluate the technical reliability of the coordinating beneficiary, i.e.  whether it has the 
necessary experience and expertise for a successful implementation of the proposed 
project. 

Form A3 – Coordinating beneficiary declaration 

Fill in the following fields: 

 Full name of the coordinating beneficiary. 

 Amount of contribution to the project in EUR. 

 The codes of actions within the IP itself where the coordinating beneficiary 
participates in; and 

 The costs (in EUR) estimated to be incurred by the coordinating beneficiary 
when implementing for those actions  

 'At….on….': Indicate the place and the date of the signature. 

 'Signature': This form must be signed. 

 'Name(s) and status of signatory': The name and status of the person signing 
the form must be clearly indicated. 

http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction
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Important: Before completing this form, please check that the beneficiary does not fall 
into any of the situations listed in art.  106(1) and 107 of the Financial Regulation n° 
966/2012 of 25 October 2012 (JO L 298 of 26/10/2012), reference:  

http://eur-
lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:298:0001:0096:EN:PDF 

and that the beneficiary complies with all relevant eligibility criteria, as defined in the 
LIFE multiannual work programme for 2014-2018 and the LIFE Call for Proposals, 
including this Guidelines for Applicants. 

For accuracy purposes, make sure that this form is completed, signed and dated after 

having entered all the technical and financial data into your application.   

Form A3a – Public body declaration 

The Coordinating Beneficiary that is a public body must fill in, date and sign the template 
provided.  Accordingly, fill in the following fields: 

 Full name of the coordinating beneficiary. 

 'At….on….': Indicate the place and the date of the signature. 

 'Signature': This form must be signed. 

 'Name(s) and status of signatory': The name and status of the person signing 
the form must be clearly indicated. 

Form A4 – Associated beneficiary declaration and Mandate 

The form has to be filled in separately for each associated beneficiary. 

For completing this form, please also see instructions for form A3. 

You need to fill in the following fields: 

 Full name of the associated beneficiary. 

 Amount of its contribution to the project in EUR. 

 The codes of actions within the IP itself where the associated beneficiary 
participates in. 

 The costs (in EUR) estimated to be incurred by the associated beneficiary when 
implementing for those actions.  

 The forename and surname of the legal representative of the future associated 
beneficiary signing the form. 

 'At….on….': Indicate the place and the date of the signature. 

 'Signature': This form must be signed. 

 'Name(s) and status of signatory': The name and status of the person signing 
the form must be clearly indicated. 

For accuracy purposes, it is strongly advised that this form is completed, signed and 
dated after having entered all the technical and financial data into your application.   

Form A5 – Associated beneficiary 

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:298:0001:0096:EN:PDF
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:298:0001:0096:EN:PDF
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Short Name (max 10 characters): The beneficiary will be identified throughout the 
technical forms, the financial forms and the reports by its short name. 

Legal name (max 200 characters): Provide the full name under which the beneficiary 

is officially registered. 

Legal Status: Select one of the following 3 choices: Public body, Private commercial or 
Private non-commercial (including NGOs).  Tick the appropriate box.  Further guidance 
on how to distinguish private entities from public bodies can be found in section 1.6 of 
this document. 

Value Added Tax (VAT) number: If applicable, provide the entity's VAT registration 

number. 

VAT Reimbursement: please note that non-deductible VAT is an eligible cost, save for 

those activities matching the concept of sovereign powers exercised by Member States.  

If your organisation is unable to recover VAT paid (for public entities it can only concern 
VAT related to activities that do not match the concept of sovereign powers) you can opt 
to include the reimbursement of VAT in your costs submitted under this proposal, in that 
case then please tick the box 'YES', otherwise tick the box 'NO'. 

Legal Registration Number: If applicable, provide the entity's legal national registration 
number or code from the appropriate trade register (e.g. the Chamber of Commerce 
register), business register or other. 

Registration date: Type in the date in the format DD/MM/YYYY. 

PIC Number (not compulsory): The PIC (Participant Identification Code) is a unique 9-
digit code used for the identification of validated legal entities of projects funded under a 
number of EU programmes. It is not mandatory to provide this number at the time 
of the proposal submission, however applicants are invited to create it, by following 
the instructions provided at the link: 

 http://ec.europa.eu/research/participants/portal/desktop/en/organisations/register.html 

The PIC will have to be validated at a later stage for all proposals selected for LIFE co-
financing. Note that beneficiaries whose PIC is already validated will not have to submit 
anymore their legal and supporting documents. 

Legal address: Enter Street name and no., PO Box, Town / City, Post code. 

Member State: Use the relevant member state code as indicated at:  

http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction 

Brief description of the activities of the associated beneficiary (max 2000 
characters): Please describe the entity, its legal status, its activities and its competence 
in the field of the proposed actions. Please indicate in case the beneficiary is the 
competent authority responsible for the implementation of the targeted plan/strategy.  
The description given should enable the Contracting Authority to evaluate the technical 
reliability of the beneficiary, i.e. whether it has the necessary experience and expertise 
for a successful implementation of the proposed project. 

Form A6 – Co-financers 

The form has to be filled in separately for each co-financer. 

For completing this form, please see also the instructions for form A3 above. 

http://ec.europa.eu/research/participants/portal/desktop/en/organisations/register.html
http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction
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Note that the co-financer contribution will have to be entered here and also in 
form FC (see below). 

Status of the financial commitment: please indicate either "Confirmed" or "To be 
confirmed".  If the status is "to be confirmed", this must be explained with an indication 
on when the confirmation is expected.  Note that at a later stage in the selection 
process, you will be required to provide the A6 form with status "confirmed".   

Comments: please make any relevant comments. 

Important note: A coordinating / associated beneficiary should only appear in the 
proposal with that single role of coordinating / associated beneficiary and not also as a 
co-financer. 

Form A7 – Other proposals submitted for European Union funding 

Applicants should not underestimate the importance of this form: Clear and 
complete answers must be provided to each question (max 5000 characters for each 
question).  LIFE projects should not in general finance actions that are better financed 
by other EU funding programmes with special regard to the requirement for mobilisation 
of complementary funding.  Please also note point 1 of the declaration in form A3 that 
you have to sign; national authorities may be asked to review this declaration. 

The primary purpose of the questions on this form is to ensure that there is no double 
funding from the EU for the actions that are planned under the IP itself and can also help 
to see if LIFE is indeed the best option for financing. You should include all relevant 
project applications, linked to the implementation of the targeted plan, that are ongoing 
and all projects that are already receiving EU finance, regardless of whether or not they 
make reference to the IP. 

Form A8 – Letter of intent from managing/competent authority/entity  

Clear and unambiguous letters of intent are expected from each of the other 
complementary funding sources that are intended to be mobilised by the 
applicant.  The letter has to be provided separately for each authority or entity that 
manages public or private funds intended to be mobilised by the applicant to finance 
actions complementary to the IP itself. 

N.B.  To be considered for financing, an IP should show that at least one additional 
fund has been mobilized for complementary actions.  The corresponding letter of intent 

MUST unambiguously confirm the commitment to finance.   

Please note that this template form is provided only for your convenience but it can also 
be submitted in different formats if needed.  However, irrespective of the format, the 
information foreseen on this template must be provided. 

These letters should confirm that the proposed complementary actions are in principle 
eligible for financing from the given fund and provide information of the likelihood of 
getting actual financing (ie. indicate if financing has been granted already, application 
has been received and is being processed; whether LIFE IP complementary actions are 
considered as a priority for financing decisions, etc.). 

The letter should provide confirmation on whether or not: 

- the complementary actions identified in the proposal and intended to be financed by 
the given fund are in principle eligible for financing from the given fund.  Indicate as 
precisely as possible the matching scheme or measure. 
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- the current IP application indicates correctly the potential financial contribution from 
the given fund.  Please indicate also the maximum percentage rate or amount of 
potential funding. 

-  the application indicates correctly the timing of potential funding from the given fund. 

- during the assessment of applications for funding (to be) received by your 
authority/entity you (will) take into account that they are linked to the LIFE IP.  You may 
specify here any specific conditions that may impact the likelihood of funding. 

Status of the financial commitment: The letter should also provide information about 
the status of financial commitment from the given funding source.  Please indicate if 
applications from beneficiaries/stakeholders involved in the IP have already been 
received or funds are already granted or when they can be expected to be granted. 

In case the funds have already been confirmed or granted, also indicate here the date of 
the corresponding decision.   

Comments may be provided on any of the above aspects. 

Important note: A coordinating / associated beneficiary / co-financer of the LIFE IP may 
also sign this form if it is responsible for the management of the given complementary 
fund. 

 

3.3.2  Project outline (B forms) 

IMPORTANT: Throughout the B forms, applicants have to provide full details 
about all information requested in the forms for the first phase of their project - as 
described in section 1.10.10 of these guidelines - ("short term") of the 
implementation period of the IP unless otherwise stated in the instructions of the 
given form.  For the remaining period ("long term"), the information can be more 
concise and be summarised as long as it provides a clear view on the technical 
and financial coherence as well as the EU added value of the IP.   

This approach also applies to the complementary actions to be described in the 
forms where indicated. 

In the case of complementary actions – throughout the application - the primary 
focus should be on actions financed by funds genuinely mobilised by the IP itself, 
with a secondary focus on complementary actions that are, if not mobilised, 
actively coordinated with the IP actions. In this regard, please pay attention to the 
provisions of chapter 1.4 of the guideline, in particular that: 

- "Complementary actions shall always implement the same large scale plan or 
strategy that the Integrated Project is targeting."  

- "The quality of the coordination with other funding mechanism(s) and the level of 
mobilisation of complementary funds as well as the likelihood of their actual 
mobilisation and their functional link to the plan to be implemented will have 
an impact on the evaluation of the EU added value of the IP."  

Actions and funds neither genuinely mobilised nor actively coordinated by the IP 
shall only be mentioned in case they are needed for the provision of 
comprehensive information on the implementation of the plan. 

It is up to the applicants, if they wish to, to provide detailed information about part 
of or the entire project beyond the first phase in order to better substantiate their 
proposal. 
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Form B1 – Summary description of the project (MUST be completed in English) 

The description shall be structured, concise and clear - with a total extent not exceeding 
10 pages. Accordingly, applicants shall avoid including detailed description – instead, 
they have to make precise references (with at least page and chapter numbers) to the 
plan/strategy being implemented. Details of IP actions and various other aspects must 
be included in the subsequent B and C forms. 

Further to the description of the IP itself, the form should include sufficient information – 
in line with the general instruction above - on the foreseen complementary actions 
intended to be financed by other funds and to be implemented in the framework of the 
plan in addition to the IP. 

We advise avoiding listing complementary actions unless the beneficiaries are 
reasonably confident that they will be able to have a good overview of how these actions 
will be implemented in time and how they will contribute to the targeted plan and to the 
general objective of the IP. 

Information concerning the IP itself and information concerning complementary actions 
is to be clearly separated, as indicated on the form.  

The number of complementary action/measures and their description should be kept at 
a reasonable level that would be sufficient to demonstrate the plans of the applicants for 
implementing the overall plan without providing exhaustive details.  In this respect, 
priority should be given to those that may be a prerequisite for implementing the IP itself 
and to those that build upon or are directly linked to the IP (eg.  by utilizing the methods 
demonstrated therein or by performing in parallel actions that are similar to the IP in 
other areas covered by the plan). 

Where possible, make a distinction between the objectives and actions foreseen during 
the first phase the project and the following phases.   

The form should include: 

 Overall context/background/geographical scope:  

Describe the environmental / climate issues directly targeted by the project within 
the framework of the relevant plan or strategy.  Describe the present gaps or 
shortcomings that hinder the effective implementation of the plan.  Indicate the 
geographical coverage of the LIFE IP actions.  The applicant has to explain here 
why he considers that the proposal should fall under the IP definition. 

Provide also similar brief information on the complementary actions foreseen 
during the implementation period of the IP strand.   

 Project Objectives:  

Provide a brief description of the main objectives of the IP itself, listing them by 
decreasing order of importance. These objectives must be realistic (be 
achievable within the timeframe of the project with the proposed budget and 
means) and clear (without ambiguity).  They should be directly related to the 
identified gaps and shortcomings identified above and the environmental / 
climate issues targeted by the project, and should directly address the problems 
and threats identified in the underlying plan.   

Provide also similar brief information regarding the complementary actions. 

 Actions and means involved:  
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Describe those within the framework of the Integrated Project.  Note that focus 
should be only on the main actions that outline the intentions of the project.  The 
full scale of actions would be described later in the full proposal.  Please explain 
clearly what means will be utilised during the project to reach the objectives 
indicated above (financial means should not be indicated).  Please ensure that 
there is a clear link between the proposed actions and means and the underlying 
plan/strategy as well as with the project's objectives.  Please include specific 
references to sections of the plan/strategy. 

Please also summarize – separately - the complementary actions/means 
financed by sources other than LIFE.   

 Expected results (quantified as far as possible):  

List the main results expected at the end of the project.  These must directly 
relate to the environmental / climate issues targeted by the project and to the 
project's objectives.  They should in general also relate to the objectives of the 
targeted plan and reflect the degree of implementation of that plan.  The 
expected results must be concrete, realistic and quantified as far as possible.   

Indicate separately those expected from the complementary actions.   

 Expected contribution of the project to the implementation of the target 
plan/strategy:  

In addition to the expected specific results, indicate the level or degree of 
implementation of the target plan/strategy intended to be achieved directly by the 
IP by the end of the IP. This information should also be presented in a clear 
quantitative way (table format where possible) indicating initial status and 
intended improvements. It is reminded that the IP is to be clearly designed with 
the aim of creating the conditions for the full implementation of the plan/strategy. 

Indicate separately the expected contribution by the complementary actions.   

 Main stakeholders involved in the project:  

Provide the name and role of each main stakeholders (the associated 
beneficiaries already appearing in form A1 do not have to be repeated) and 
provide a brief justification for your intention to involve them directly or indirectly 
in the LIFE Integrated Project. It is reminded that key stakeholders must be 
involved in the implementation of the targeted plan/strategy.  

 Long term sustainability (including capacity building):  

Please indicate how sustainability of the project's results and effects will be 
ensured.  Also provide a brief description of how the requirement for capacity 
building – including the enhanced coordination in mobilizing the use of various 
funds - would be ensured during and after the project.   

 Expected major constraints and risks:  

It is important that applicants identify all possible internal or external constraints 
and risks that could have major negative impacts on the successful 
implementation of the project.  Consideration should be given to possible 
constraints and risks due to the socio-economic environment or to 
administrative aspects (e.g.  need for licencing). For the purposes of the 
Concept Note, it is sufficient to summarize here only aspects that would likely 
block the implementation of the entire project and indicate how you envisage 
overcoming these.   



69 

Make differentiation between the LIFE IP itself as well as the foreseen main 
complementary actions. 

 Climate-related project:  (not applicable to LIFE Climate IPs) 

Applicants are required to indicate whether their project is significantly climate-
related by ticking the appropriate box.  A significantly climate-related project is 
defined as a project where the main actions concern initiatives and measures 
that can be used to reduce the vulnerability of natural and human systems 
against actual or expected climate change effects.  If this is the case please 
provide a brief explanation. 

 Biodiversity-related project (not applicable for LIFE Nature IPs):   

Applicants are required to indicate whether their project is significantly 
biodiversity-related by ticking the appropriate box.  A significantly biodiversity-
related project is defined as a project where the main actions concern initiatives 
and measures that can contribute to the objectives of the EU Biodiversity 
Strategy to 2020.  If this is the case, please provide a brief explanation. 

Form B2a – General description of the area(s) targeted by the project 

Please describe as precisely as possible where the project will be implemented (city, 
area, region, site(s), river, etc.).  Please use only one form, which should include: 

 Name of the project area(s) (max 200 characters): Please indicate the name of 
the city, area, region, river, etc.  The name indicated should be short and must 
be used consistently on all maps and technical forms of the proposal. 

 Please explain (in max 10,000 characters) where the project will be implemented 
and justify why you have selected this particular area(s) for your project within 
the geographical area covered by the targeted plan.  You should explain why 
your choice is the most appropriate to reach the objectives of that plan.   

 You should include both an overview description - and map(s) as per Form B2b - 
indicating also the specific sites where field actions will be implemented. Further 
details of those field actions can be provided on the C forms.  

Form B2b – Maps of the general location of the project area 

This map should locate the project area(s) described in form(s) B2a.  It should locate 
the project area(s) within the country and, if necessary, within the region(s) concerned.  
In case the project does not include actions targeting a defined area, you should locate 
as clearly as possible where the project is implemented (city, area, region etc.).   

The title and scale of the map must be indicated.  The map should be of high quality 
and high resolution, preferably in colour.  The map should be easy to read.  It should 
include, as a minimum, a clear legend and the background (main cities, main 
administrative delimitations, main rivers, lakes and sea(s) with the corresponding 
names, and the main roads).  In addition, topography and vegetal coverage may be 
indicated on the map, if appropriate.   

Note, that site specific maps need to be annexed to the relevant C forms as per 
instructions in 3.3.3 of these guidelines. 

For complementary actions, only an overview map is obligatory that clearly indicates the 
areas of those actions and the ones within the IP itself.   

Form B2c – Description of the strategy for the implementation of the overall plan 
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Please describe your overall strategy for the implementation of the targeted plan: e.g. as 
regards the selection and combination of IP and complementary actions and their area 
of coverage; describe your choice for project partnership; the institutional or technical 
background and capacity having an impact on the plan, etc. 

Describe how these actions will contribute to solve the gaps and shortcomings identified 
as factors hindering the effective implementation of the plan/strategy. 

The explanation should also cover the impact of the present state of institutional/ 
technical background and capacity on the implementation of the plan (eg. the PAF or 
RBMP). This explanation should reflect the situation with regard to the responsible 
authorities and main stakeholders. Lack of existing capacities among the beneficiaries 
or other stakeholders would provide the reasons for your capacity building efforts. 

Please differentiate, where applicable, between short term and long term aspects (as 
indicated before). 

Form B3 – EU added value of the project and its actions (max 10,000 characters): 

Note that the information provided on this form will be used for the evaluation of the 
proposal under award criteria 'EU added value'. For details, see the Guide for the 
evaluation of LIFE Integrated Project proposals 2018. 

Please provide arguments as regards the extent and quality of your project’s 
contribution to the objectives of the given plan or strategy the IP implements in particular 
and of the underlying EU legislation in general. Please also refer to the information 
under chapter "2.3 Areas of intervention of IPs" of this application guide. 

Please also describe here the extent and quality of the mobilisation of other funds, in 
particular other EU funds for the purposes of the implementation of the given plan or 
strategy. Note that projects financed by any other strands of the LIFE programme (e.g. 
traditional projects, NCFF) will not be considered as mobilised funds even though their 
actions should be coordinated with the IP whenever relevant. 

Describe here if the IP contributes to the integration of the environment /climate issues 
into other policies and/or if it contributes to sustainable development.  Also indicate if it 
created synergies with the objectives of other EU policies in particular those that can be 
subject of IPs.  An IP should be, as far as possible, designed to deliver benefits in 
several other policy areas beyond the core target of the project and the related plan.  
For example, working on Natura 2000 will aim at ensuring a favourable conservation 
status for species and habitats of EU interest.  Many project actions, while pursuing this 
final objective and being designed for this scope, will deliver many collateral benefits 
e.g. on ecosystems and their services, on water and marine pollution, on climate 
adaptation and mitigation, social and economic benefits and more.  The most relevant of 
these additional benefits should be carefully considered in the design of the IP to ensure 
that they can be effectively delivered, measured and made visible to stakeholders and 
public.  This is, in simple terms, what is meant by the expression "a multipurpose 
delivery mechanism".  This aspect should be carefully considered by all applicants. 

Please indicate to what extent the actions, methods, approaches or techniques put into 
place and tested are potentially replicable in other areas of the country or the EU.   

A mechanism to ensure extensive application of green procurement or which foresees 
uptake of results from EU financed research projects may be considered as having 
added value. 

A project with a well-justified transnational approach may be considered as having 
added value.  In case actions take place outside the EU, the reasons for it should also 
be explained and argued here. 
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Form B4 – Character of project actions, carbon footprint 

LIFE Integrated Projects usually implement best practice but may also include 
demonstration and/or pilot actions or elements.  Please refer to section 2.2. 

The form should include information at the overall level of the project, making reference 
to individual project actions, as needed. Not all individual actions have to be categorised 
here in an exhaustive manner. 

Best Practice character of the project actions (max 10,000 characters): Please 

explain the best practice character of your project, if relevant.   

Demonstration character of the project actions (max 10,000 characters): Please 
explain the demonstration character of your project, if relevant.  In this respect, please 
provide a description of the technical scale of the given element of the project (pilot 
scale, pre-industrial scale, first full-scale application).  Describe activities for monitoring / 
measurements (which, how?) and / or evaluation of the impacts/results.   

State of the art and pilot (innovative) aspects of the project actions (max 10,000 
characters): If applicable, provide a description of the state of the art of the technique or 
method addressed.  Elaborate on the technical description of the processes or methods 
and / or proposed innovation(s), new elements, improvements.  Describe the previous 
research and experience carried out in preparation for the project implementation, 
including feasibility studies.   

Efforts for reducing the project's "carbon footprint" (max 10,000 characters): 
Please explain how you intend to ensure that the "carbon footprint" of your project 
remains as low as is reasonably possible.   

Form B5 – Stakeholders involved (max 10,000 characters) 

Indicate the stakeholders the proposal intends to involve and how.  Please indicate what 
kind of input you expect from them and how their involvement will be used in and/or 
needed for the project. Also provide your arguments in case main stakeholders are not 
involved as associated beneficiaries.   

Describe also the capacity building aspects of the project with the aim of the full 
implementation of the plan.   

Form B6 – Expected constraints and risks related to the project implementation 
and mitigation strategy (max 12,000 characters) 

It is important that applicants identify all possible internal or external events 
("constraints and risks") that could have major negative impacts on the successful 
implementation of the project.  Please list such constraints and risks, in their decreasing 
order of importance.  Please also indicate any possible constraints and risks due to the 
socio-economic environment.  For each constraint and risk identified, please indicate 
how you envisage overcoming it. 

Please describe in particular the aspects of mobilisation of funds for financing 
complementary actions.   

You are also strongly advised to include in this section any details on licences, permits, 
EIA, etc., and to indicate what support you have from the competent bodies responsible 
for issuing such authorisations.  The experience of the LIFE programme has shown that 
some projects have difficulties completing all actions within the proposed project 
duration, due to unforeseen delays and difficulties encountered during the project.  It is 
important that applicants identify all possible external events ("constraints and risks") 
that could cause such delays.  One possible reason for such difficulties is the obligation 
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to perform assessments that were not foreseen during the preparation of the LIFE 
project, in particular: 

 Environmental Impact Assessment (EIA), according to the Directive 85/337/EEC 
(the EIA Directive), codified by Directive 2011/92/EU of 13 December 201126; 

 Strategic Environmental Assessment (SEA), according to the Directive 
2001/42/WE (the SEA Directive)27; 

 Assessment required under Article 6 of Directive 92/43/EEC (the Habitats 
Directive; Article 6 assessment).   

Sometimes LIFE projects could include "projects" (within the meaning of the EIA 
Directive) for which due to the EIA Directive itself or to the national transposition, an EIA 
must be preceded.  Although unlikely, it is also possible that LIFE project actions may 
require changes of existing plans or programs (e.g. spatial planning documents), which 
may in turn require an SEA.     

These assessments may involve long administrative procedures and data collection 
analysis.  This is normally not a problem if the time and funds necessary are foreseen in 
the project. 

Therefore, before submitting a LIFE IP proposal, applicants should find out whether one 
or more of the assessments mentioned above will be required under EU or national law.  
Consideration should be given for all actions that are intended to be implemented in the 
short or long term.   

Applicants should describe in Form B6 how these issues are taken into account and 
how they envisage overcoming potential problems.  To pre-empt unforeseen problems 
good communication and consultation with the competent authorities in charge of these 
procedures is essential.  This should already be done at the beginning of the LIFE 
proposal preparation.  Form B5 is the proper place to indicate whether the competent 
authorities in charge of assessments procedures have been consulted and the results of 
these consultations.   

Another risk applicants should consider is the possible negative impact of ongoing or 
planned development projects (infrastructure or industrial projects) on the LIFE 
proposal's actions or sites.  Direct or indirect impacts of development projects may lead 
to difficulties in the implementation of the LIFE project.  Therefore, before submitting a 
proposal, applicants should check the spatial planning documents for the areas selected 
for the LIFE proposal and check ongoing EIA procedures for development projects 
planned on or near the LIFE proposal sites.  Applicants need to be aware that 
compensatory measures resulting from implementing a development project (within the 
meaning of the EIA or Article 6.4 of the Habitats Directive) cannot overlap with the LIFE 
proposal actions.  There are four elements that determine whether an overlap exists:  

 geographic – whether compensatory measures are applied in exactly the same 
Natura 2000 site as LIFE measures; 

 substantive – whether the LIFE measures are technically different from the 
compensatory measures; 

 temporal – whether the LIFE actions and compensatory measures are applied at 
different moments; 

                                                 
26 Codified version of the EIA Directive:  
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:026:0001:0021:EN:PDF 
27 SEA Directive: 
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2001:197:0030:0037:EN:PDF 

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2012:026:0001:0021:EN:PDF
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2001:197:0030:0037:EN:PDF
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 financial – whether it is possible to clearly distinguish the funds used for the 
implementation of the compensatory measures and the LIFE funds (for example, 
through two different accounts). 

Any costs related to actions that can be considered as a compensatory measure, that 
are the responsibility of the Member State and that are decided in relation to the Birds 
and Habitats Directives are ineligible.   

Include also the main risks concerning complementary actions that would have 
an impact on the IP itself. 

Finally, please detail how you have taken into account the risks identified into the 
planning of the project (time planning, budget, etc.) and the definition of the 
actions. 

Form B7 – Continuation/valorisation and long term sustainability after the end of 
the project 

Describe how the implementation of the plan/strategy will be continued after the end of 
the LIFE funding, and what actions are required to consolidate the results.  Please 
indicate what mechanisms will be put in place to ensure that this will be done.  Please 
note that information provided in this section is indicative and will have to be updated 
during the project life.   

In particular, please reply to the following questions: 

 How will you ensure the long term implementation of the plan and beyond? 
(max 5,000 characters): please provide a strategic overview of your long term 
intentions for implementing the current plan and eventual subsequent ones for 
following periods. 

 Which actions will have to be carried out or continued after the end of the 
project? (max 5,000 characters) Please list, where relevant, such IP actions 
indicating their reference (e.g.  A1, A2,…) and title.   

 How will this be achieved? What resources will be necessary to carry out 
these actions and how these capacities will be ensured? (max 5,000 
characters) Please indicate how the above actions will be continued after the 
project, by whom, within what timeframe and with what financing.  Please also 
describe how the human and technical capacities built up during the project 
would be maintained and expanded and how the necessary financing can be 
ensured. 

 Will the staff recruited/trained continue to work on the plan/strategy 
implementation? Please explain how likely it will be that staff recruited and/or 
trained during the project will continue to be actively involved in the future 
implementation of the plan/strategy.  Please quantify the minimum level of 
staffing required to ensure continuity in the plan implementation and the possible 
impact, should most or all the staff be dismissed at the end of the project. 

 How, when and by whom will the equipment acquired be used after the 
project end (max 5,000 characters): Please list the main pieces of equipment 
to be purchased under the project and provide details on their utilisation after the 
end of the project.  Please bear in mind that the eligibility of durable goods 
purchased under the project shall be subject to the beneficiaries undertaking to 
continue to assign these goods definitively to nature conservation activities 
beyond the end of the project. 
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 To what extent will the results and lessons of the project be actively 
disseminated after the end of the project to those persons and / or 
organisations that could best make use of them? (Please identify these 
persons / organisations) (max 5,000 characters): Please indicate how 
dissemination activities will continue after the end of the project.  Please list the 
persons / organisations that have been so far identified as targets for these 
dissemination activities.   

 

3.3.3 Detailed technical description of the proposed actions (C forms) 

Contrary to previous forms, the C forms shall in principle describe in detail only 
the actions implemented within the IP itself.  However, where relevant, their link to 
complementary actions can be indicated with special regard to cases where an IP 
action may depend on such complementary actions (though such cases should 
be carefully considered when designing the IP and when assessing potential 
risks). 

At the same time, the applicants should clearly differentiate the "short term" 
actions that will be implemented during Phase 1 from those foreseen in the 
following phases.  Actions to be implemented during Phase 1 - or during the first 
2.5 years in case Phase 1 is shorter - must be described with all details, while 
actions beyond that period may be described in a concise but clear summary 
format.  Applicants may, however, provide full details of actions beyond Phase 1 if 
already known and if they consider that it is necessary for substantiating the 
coherence and/or the EU added value of the project. The actions foreseen beyond 
Phase 1 may be grouped if their objective is common and their scope or nature is 
similar.   

The applicant must list and describe all the actions that will be implemented 
within the IP itself. There are 5 types of actions:  

A.  Preparatory actions (elaboration of management plans, obtaining licences 
and permits, etc.), 

C.  Concrete (conservation/implementation) actions, 

D.  Monitoring of the impact of the project actions, 

E.  Public awareness and dissemination actions, 

F.  Project management and monitoring of project progress 

Under each type of action (A, C…), the applicant must list the different actions by giving 
sequential numbers under the same category of actions: A1, A2 … C1, C2 … etc.  Note 
that there are no B actions. 

Under each action (A1, A2,….etc.) specific sub-actions (A1.1, A1.2, ....) may also be 
included by the applicant if needed. When structuring a proposal, it is strongly 
recommended to limit the number of actions as much as possible grouping them into 
homogenous activities and clarifying the logical flow through sub-actions. Please be 
reminded that the number of actions and sub-actions should be limited to those 
strictly necessary to clarify the logical flow of the project. 

It is recommended that each action that is expected to have an important output for the 
project (e.g. preparation of a management plan, purchase of X ha of land, etc.) is 
presented as a separate action or sub-action. Actions, at the same time, must not 
be confused with deliverables. 
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The actions and sub-action must be described as precisely as possible. The 
descriptions may be accompanied by maps locating the actions, explanatory graphs, 

tables or pictures, which may be added to the forms. 

The description of each action or sub-action should clearly indicate the links with other 
actions (e.g.  action C2 follows the purchase of land in action C1 which follows the 
preparation in action A2) and should clearly (and in quantitative terms) indicate how it 
contributes to the project's overall objectives.  There should be a clear coherence 
between the technical description of the action or sub-action and the financial 
resources allocated.   

At the beginning of the description of each relevant action or sub-action, the 
applicant should include the specific reference(s) (section, page, etc.) to the 
appropriate chapter(s) of the targeted plans or strategy. 

For each action or sub-action, the applicant should provide the following information.  
Note that the max character numbers only serve to indicate the approximate length of 
information expected to be provided: 

 Name of the action/sub-action (max 200 characters): Please ensure that the 
name is short (maximum 200 characters) and that it clearly reflects the objective 
of the action. 

 Beneficiary responsible for implementation (max 500 characters): Please 
indicate which of the project's beneficiaries will be in charge of the coordination 
of the implementation of this action. Should more than one beneficiary be 
implicated, please give full but concise details of which beneficiary is responsible 
for what and include a brief justification of the involvement of each additional 
beneficiary.  

 Description (what, how, where, when and why) (max 10,000 characters): 
Please describe the content of the action indicating what will be done, using what 
means, on which location / site, with what duration and within what deadline.  
Specify the links with other actions. 

Please also indicate why the action is necessary and how it will contribute to 
reaching the project's objectives.  For actions implemented outside the EU, full 
details should be provided on why such actions are necessary to achieve EU 
environmental / climate objectives and to ensure the effectiveness of 
interventions carried out during the LIFE project in the Member State territories to 
which the Treaties apply. 

 Constraints and assumptions (max 2,000 characters): Indicate what may 
prevent you from implementing the action as planned and what will be done to 
address this risk.  Please ensure that these constraints and assumptions are in 
line with those indicated on Form B6. 

 Expected results (quantitative information as far as possible) (max 2,000 
characters): Please indicate concisely what results will be achieved at the end 
of the action (e.g.  xx ha of habitat type restored or yy ha land purchased) and 
what deliverable products (e.g. management guide) will be produced.   

 Cost estimation (max 2,000 characters): Please summarise the methodology 
used for estimating the costs of the main expenditures in this action/sub-action 
(e.g.  number of ha * cost / ha; number of days * average cost / day,…). The 
descriptions should be sufficiently robust and detailed to justify the main cost 
items.  
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 Deliverable products: Please list all deliverable products associated with each 
action/sub-action and the corresponding completion deadline (day/month/year).  
Deliverable products are all those tangible products that can be shipped (e.g.  
management plans, studies and other documents, software, videos, etc.).  
Please note that any deliverable product will have to be submitted separately 
(bearing the LIFE and – for Nature IPs – also the Natura 2000 logos) to the 
Contracting Authority together with an activity report. 

 Milestones: Please list all project milestones associated with each action/sub-
action and the corresponding delivery / achievement deadline (day/month/year).  
Project milestones are defined as key moments during the implementation of 
the project e.g.  ”Nomination of the Project Manager”, “Completion of land 
purchase”, etc.  The corresponding documents do not need to be submitted to 
the Contracting Authority.  You will need to inform the Contracting Authority 
whether the milestone has been completed or not in the technical reports you will 
send to the Contracting Authority. 

Please find below indication on the additional information to be provided for specific 
actions. 

Form C1 

A.  Preparatory actions (elaboration of management plans, obtaining licences and 
permits, trainings, etc) 

The preparatory actions should cover all that has to be completed to allow the start or 
proper implementation of other project actions indicated in categories C, D, E or F.  This 
includes the preparation of technical documents (blueprints, preparation of inventories, 
…) and any administrative or legal procedure needed to be carried out (consultation, call 
for tender, deliberations, training etc.).   

If the elaboration of a management plan and / or action plans is foreseen, the 
description of the corresponding preparatory action should specify what will be done to 
ensure that these plans will be implemented (e.g. competent authorities adopt the plan 
before the end of the project).   

Where preparatory actions do not lead to direct implementation during the project, their 
description should include a sufficient set of explanations, commitments and guarantees 
to show that their full implementation after the project is effectively ensured.  Otherwise, 
such actions may be deleted from the project. 

C.  Concrete (conservation/implementation) actions 

In case any of the concrete actions depend on preparatory actions or land purchase / 
leasing, please indicate this clearly.   

For LIFE Nature IPs targeting specific habitats/species, for each concrete conservation 
action proposed, please specify which habitat types and / or species are affected 
(and if possible provide their surfaces and numbers). 

For all IPs, please specify which environmental / climate issues and to what extent 
are affected by the given action (if applicable indicate the surface or water body areas, 
or populations impacted), or which environmental / climate aspects are tackled, and 
how these relate to the project's objectives.  If applicable, the impacts on other policy 
areas shall also be described. 

Provide clear information on the location and expected impact of each of these actions.  
Also indicate your reasons for selecting the specific project area.   
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If the beneficiaries need to build infrastructure, these items should be listed, described 
and justified in detail.  Please note the provisions under section 1.10.16 that no large 
infrastructure can be financed by LIFE. 

Specify, if needed and applicable, who will take care of the maintenance of 
investments made, areas restored and of other results of the actions after the end of 
the project.  Also, if appropriate, explain how, by whom and through which financing 
source the action will be continued after the project period.  Note also that any 
anticipated payments for (management or similar) actions that take place after the end 
of the project are not eligible for LIFE funding. 

The output of all C actions should be concrete, measurable and with a clear benefit 
for the habitats / species / biodiversity or environmental / climate  issues targeted by the 
project in general and to the implementation of the targeted plans/strategy in particular.  
This benefit should be measurable and should be measured and evaluated under D-
category monitoring action(s).  The outputs of each action should be indicated in the 
'expected results' section and should be quantified when possible. 

Purchase / lease of land and / or compensation payment for use rights actions are 
primarily eligible under Nature IPs: It is particularly important that the description of 
each action clearly indicates how each of the eligibility conditions described in section 
2.4.2 on land purchase is met.  For each action, please indicate the state of discussions 
with the landowners.  Have they been consulted and do they agree in principle? 
Evidence of this may be the availability of pre-agreements or letters of intent to sell that 
are included in the proposal. Specify clearly what kind of habitats will be bought / leased 
and where they are located.  Specify how much land will be bought / leased of each 
habitat types and justify the proposed cost/ha in relation to current land prices. Evidence 
in this regard could include – indicatively - statements from authorities monitoring land 
sales (Ministry of Agriculture or similar) or from real estate agencies, farmer 
organisations or other institutions or entities having a credible information. If the land is 
to be bought through land swaps, specify this clearly (to be eligible the swap must be 
completed before the end of the project).  If land is to be bought or leased in order to 
undertake other actions within the project, indicate which actions are dependent on 
the land purchase being achieved.  If appropriate, please indicate 'alternative' land that 

can be bought should difficulties arise with the prime target. 

Note: only concrete conservation/implementation actions should be listed as C actions.  
Many applicants incorrectly list as C actions, actions that are not concrete 
conservation/implementation actions (e.g.  actions related to inventories, management 
plans, monitoring, management guides, stakeholder communication, etc.). 

D.  Monitoring of the impact of the project actions (obligatory)   

All projects shall include separate impact monitoring action(s) to measure and document 
the effectiveness of the project actions as compared to the initial situation, objectives 
and expected results.  Specific indicators must be identified.  Regular reporting on 
monitoring should be foreseen.  A distinct “monitoring” action – or set of actions - with an 
individual budget should therefore be proposed.  In the description of this action, the 
"monitoring protocol", the “monitoring indicators” and “sources of verification” should be 
identified and described.   

For projects that have a demonstration or innovation character, the monitoring action 
should also clearly include the evaluation of the technique or method demonstrated. 

Special consideration shall also be given to the monitoring of the progress of the overall 
implementation of the plan or strategy. 

An assessment of the socio-economic impact of the project actions on the local 
economy and population, as well as an assessment on the ecosystem functions 
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restoration are also obligatory and shall be included as separate actions.  These can 
take the form of studies consolidating the data and results over the project lifetime, to be 
delivered with the Final Report. 

A distinct action must be included concerning the compilation of information needed to 
enter data in the KPI database. Please follow the guidance in 2.4.3 of this Application 
guide. 

E.  Public awareness and dissemination of results (obligatory) 

For each action, please specify and justify the target audience.  If an action involves 
meetings (e.g.  with local stakeholders), you should specify how many meetings, where, 
when, who will attend, what will be discussed, how many persons are expected to 
participate and how this will help the project.  If an action concerns brochures, leaflets, 
publications, ..., specify how many copies, how many pages (size, colour, ...), to whom 
they will be distributed and when.  Should an action concern a film, specify the format, 
duration, number of copies, where it will be shown, etc.  Should an action concern visitor 
access, specify what will be done, where, how many visitors are expected, how this will 
help the project, etc.  Should beneficiaries plan to present the project results in national / 
international events (conferences, congresses), the relevance and added value for the 
project should be clearly explained. 

All actions should specify the expected results in qualitative and quantitative terms (e.g.  
improved support from the local community, 2500 persons informed, 3000 newsletters 
circulated, …), indicating how this serves the project's objectives.   

The following dissemination activities are considered obligatory and shall be included as 
E-category actions:  

 Notice boards describing the project shall be displayed at strategic places 
accessible to the public.  The LIFE logo should always appear on them.  For 
actions taking place in Natura 2000 sites or with the objective of improving the 
integrity of the Natura 2000 network, the Natura 2000 logo should also appear. 

 A description of the project shall be included in a newly-created or existing 
website (with the LIFE logo, and the Natura 2000 logo if relevant), and full 
details of its objectives, actions, progress and results should be provided.  The 
web site shall be regularly updated during the project period and shall be 
maintained on-line for at least 5 years after the project's end.   

 Networking with other projects (including previous or current LIFE projects; 
and projects financed by other funds), information exchange activities etc.  
should be presented as one distinct E-category obligatory action with a separate 
budget. 

 A layman’s report shall be produced in paper and electronic format at the end of 
the project.  It shall be presented in English and in the project's language.  This 
report shall be 5 to 10 pages long and present the project, its objectives, its 
actions and its results to a general public. 

The following dissemination activities are not considered obligatory, but may be 
foreseen in many IP with special regard to the requirement of replicability:  

 Media work (press conferences, meetings with or visits by journalists, preparing 
articles for the press,…). 

 Organisation of events: e.g., public information meetings, meetings with 
interest groups, guided visits,… Describe exactly what is planned and how it 
contributes to the objectives of the project.  Describe final output. 



79 

 Workshops, seminars, conferences: If (one or more) beneficiaries are 
attending, specify which (if known already).  If (one or more) beneficiaries are 
organising, describe exactly what the topic will be, how it contributes to the 
project objectives, who will be invited (whenever possible, LIFE beneficiaries and 
beneficiaries of complementary funding mechanisms implementing or having 
implemented similar projects ought to be invited in order to foster networking).  
Finally, describe the output of each event and how it will be disseminated. 

 Production of brochures, films, visitor maps, etc.  Specify exactly what is 
planned (subject matter, number of copies, distribution to whom).  Note that all 
such material charged to LIFE must bear a clear reference to LIFE financial 
support (including the LIFE logo, and the Natura 2000 logo if relevant ) to be 
considered eligible for co-financing and that one copy of each product must be 
annexed to the interim reports or the final report. 

 Guidelines: for example on how to manage species or habitats, implement a 
technique/method or tackle a specific biodiversity issue.  Such guidelines must 
always be produced if the project is a demonstration or pilot project. 

 Technical publications on project: If already known, indicate in which journal 
the publication will take place.  Such publications must acknowledge the EU 
financial support. 

F.  Project management and monitoring of project progress (obligatory) 

The applicant should list the different actions aiming at managing / operating the project 
and monitoring the progress of the project as well as quality control and risk 
management, including contingency planning.   

Overall project management:  

Each project must include one or several distinct actions named "Project management 
by (name of the beneficiary in charge)".  This / these action(s) should include a 
description of the project management staff and describe management and reporting 
duties of the project beneficiaries.  The management should be described, even if no 
costs will be charged for this to the project.  Reporting should include the preparation of 
the mid-term interim and the final reports with payment requests.   

Please include a management chart of the technical and administrative staff involved.  
This chart must provide evidence that the coordinating beneficiary (Project Manager) 
has a clear authority and an efficient control of the project management staff, even if 
part of the project management would be outsourced.  The chart should indicate the 
links to the entities in charge of complementary actions and/or funding 

implementing the same plan the IP targets. 

Explain if the management staff has previous project management experience. 

Audit:  

As required (see II.23.2.d of the model Grant Agreement), an independent financial 
auditor nominated by the coordinating beneficiary must verify the financial statements 
provided to the Contracting Authority and a resulting audit report be submitted whenever 
an interim payment is requested as well as for the final cost claim.  This audit should not 
only verify the respect of national legislation and accounting rules but should also certify 
that all costs incurred respect the conditions set in the Grant Agreement.  

The audit may be conducted by the audit service of the public authority provided that it is 
indeed entirely independent of the beneficiaries. 
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In the financial forms, the costs for the audit should be under the budget item “other 
costs”. 

After-LIFE Plan: 

The coordinating beneficiary must produce an “After-LIFE Plan” as a separate chapter 
of the final report.  It shall be presented in the beneficiary’s language and optionally in 
English, in paper and electronic format.   

The After-LIFE Plan for IPs shall in general describe how the targeted plan would 
eventually be fully implemented (e.g. how actions implemented under the IP would be 
continued or replicated elsewhere, how human resource and management capacities 
built up during the IP will be maintained, how mobilisation of related funding would be 
ensured, etc.). 

In this respect, the After-LIFE Plan shall describe how the actions with best practice 
character and initiated in the LIFE project will be continued and developed in the years 
that follow the end of the project, and how the longer term management of the site(s) / 
habitats / species will be assured.  For pilot and demonstration elements of the project, 
the After-LIFE Plan shall in addition set out how the dissemination and communication 
of the results will continue after the end of the project and how those would be replicated 
in the given region or nationwide.  It should give details regarding what actions will be 
carried out, when, by whom, and using what sources of finance.  A separate F-action for 
this plan should be added to the proposal and the plan must be added to the list of 
deliverables. 

Form C2 -- Deliverables, milestones and reporting schedule 

Main deliverable: 

Please provide information here only on the main deliverables of the project covering the 
entire project period.  You may cluster such deliverables if needed, especially for later 
phases.   

Main milestones of the project: 

Please provide information here only on the main milestones of the project demarcating 
main achievements and completion of important actions or groups of actions.   

Activity reports foreseen:  

The coordinating beneficiary shall report to the Contracting Authority about the technical 
and financial progress of the project.  The project's achieved results and possible 
problems should be highlighted in these reports.   

An interim report should be foreseen at the latest within three months after the end of 
each implementation phase. 

Note that the grant agreement, project management, formal reporting (excluding 
annexes or deliverables) and all communication with the Contracting Authority must be 
in English, even if the language of the project proposal is different.  The costs for 
translation of reports (excluding annexes or deliverables) are therefore eligible.   

Beyond reporting on the previous phase in the interim reports, unless all actions for the 
entire project duration are described in detail in the initial application, an amendment 
request must be submitted 3 months before the end of each phase, including in 
particular an updated implementation plan for the next phase(s), where the actions and 
the corresponding costs will be detailed. For this purpose, all relevant forms have to be 
provided. The amendment request is expected to include a draft of the upcoming interim 
report in order to demonstrate the progress achieved. 
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Based on this information, an amendment to the grant agreement will be drawn up. 

One "Final Report with payment request" shall be submitted, not later than 3 months 
after the project end date. 

Form C3 -- Timetable 

For each project (sub-)action, please tick the corresponding implementation period.  
When planning your timetable please add an appropriate safety margin at the end of the 
project to allow for the inevitable unforeseen delays.   

3.4 Financial application forms 

Important: The project's budget may only include costs which are in accordance 
with the conditions set in the Grant Agreement.  The EU contribution will be 
calculated on the basis of eligible costs. 

The financial forms should include costs only of the IP itself with the exception of 
form FP with an overview of costs foreseen for complementary actions. 

General remarks:  

Similarly to the descriptions of actions in the C forms, applicants shall 
differentiate information concerning Phase 1 of the project from the following 
phases.  For Phase 1, full details will be provided, while for the following phases 
only aggregate information per action are foreseen.   

All costs must be rounded to the nearest Euro and must exclude value-added tax 
(VAT) when the beneficiary can recover this cost from its national authorities.  
Decimals should not be entered in the forms.  If the number is zero, put zero or 
leave the cell empty. 

The coordinating beneficiary and associated beneficiaries, as well as other 
companies that are part of the same groups or holdings, cannot act as sub-
contractors nor be considered as third parties referred to in 1.10.7 of this guide. 

Internal invoicing (i.e. costs that result from transactions between departments of 
a beneficiary) is allowed only if it excludes all elements of profit, VAT and 
overheads. 

All contracts attributed under any of the cost categories should respect the 
principle of absence of conflict of interest, regardless of the amount involved. 

Value added tax paid by the beneficiaries is eligible except for:  

a) taxed activities or exempt activities with right of deduction;  

b) activities engaged in as a public authority by the beneficiary where it is a 
State, regional or local government authority or another body governed by 
public law. 

For any procurement procedure (Equipment, prototype, infrastructure…) 

Specify the procedure foreseen to contract by using for public bodies ‘public 
procurement’ and for private entities: ‘direct treaty’, 'open tendering procedure', 
'multiple offers' ‘framework contract’. Contracts must be awarded in accordance 
with Articles II.10 and II.11 of the General Conditions of the Model LIFE Grant 
Agreement and the beneficiary's internal rules (for as far as they comply with the 
aforementioned Articles) 
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For each cost line add the short name of the beneficiary that will incur the 
respective cost and the number of the action to which the respective cost is 
related. 

3.4.1 Instructions for completing the detailed budget 

When filling in the financial forms please make sure you also consult the model 
Grant Agreement, with special regard to its Article II.19 

Cover page:  

Please fill in the acronym of your proposal as stated in the technical forms. 

Form FA - Budget breakdown and project funding  

This form is filled in automatically, based on the data provided in the other forms in this 
section.   

Only the total amount of overheads foreseen for the whole project shall be entered 
manually.  Overheads are eligible at a flat rate of up to 7% of total eligible direct costs of 
the entire project, excluding land purchase / lease / one-off compensations (and the 
overheads themselves, which are indirect costs).   

Please do not modify any cells. 

The form summarises the financial structure of the project, by providing a budget 
breakdown for the project and an overview of the financing plan.   

All cells must be completed for costs foreseen during Phase 1.  For the following phases 
only the cells in yellow should be filled in. 

Form FB – Cost breakdown for actions  

For every action described in the technical forms C1, a detailed breakdown of the total 
projects costs should be provided on this form.  Please use the same numbers and 
names for the actions as in forms C1. 

This form is very useful in order to link technical outputs and costs, and thus to show 
cost effectiveness of the actions.  Particular attention should be given to the coherence 
of the presented costs with the costs included in forms F1-F7.   

Depending on the number of actions, rows may have to be added on this table.  
Information should be consistent with the contents of the technical forms. 

The overheads cell is filled in automatically, based on the data provided in form. 

Form FC – Project funding breakdown 

This form describes the funding of the project by the beneficiary/ies, as well as the EU 
contribution requested per beneficiary. 

Goods or services which are to be provided “in kind”, i.e. for which there is no cash-

flow foreseen, should not be included in the project's budget. 

Beneficiary country: Select the relevant Member State code of the beneficiary as 
indicated at:  

http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction 

Beneficiary short name: Please use the short name given in the Coordinating 
beneficiary and Associated beneficiary profiles in the LIFE technical forms A2 and A5.   

http://epp.eurostat.ec.europa.eu/portal/page/portal/nuts_nomenclature/introduction
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Total costs of the actions in EUR: Indicate the total costs of the actions undertaken by 
the beneficiaries as detailed in the C-forms.  These amounts must include the purchase 
costs of durable goods infrastructure and equipment costs before depreciation.  The 
sum of beneficiaries' "total costs of the actions" must equal the total cost of the project 
as shown in form FA and FB. 

Coordinating beneficiary contribution: specify the amount of financial contribution 

provided by the coordinating beneficiary to the actions included in the detailed budget. 

Associated beneficiary contribution: specify the amount of financial contribution 
provided by each associated beneficiary to the actions included in the detailed budget.   

Co-financers contribution: specify the amount of financial contribution from each co-
financer to the actions in the detailed budget.   

Amount of EU contribution requested: Specify the amount of EU LIFE financial 
contribution requested by the coordinating beneficiary and each of the associated 
beneficiaries to the actions in the detailed budget. 

Form F1 – Direct personnel costs 

Public body personnel: The salary costs of public body personnel may be funded only 
to the extent that they relate to the cost of project implementation activities that the 
relevant public body would not have carried out had the project concerned not been 
undertaken.  The personnel in question, irrespective of whether they are working full or 
part time for the project, must be specifically seconded/assigned to a project; the 
individual assignment shall either take the format of a contractual document or that of a 
letter of assignment signed by the responsible service or authority of the relevant 
beneficiary.   

Moreover, the overall sum of the public bodies' contributions (as coordinating beneficiary 
and / or associated beneficiary) to the project budget must exceed (by at least 2%) the 
sum of the salary costs of their non-additional staff charged to the project. The 
applicants have to ensure that compliance with this 2% rule is reflected in the detailed 
costs for the first period in the financial forms and they have to be aware that this 
compliance will have to be ensured in the subsequent phases and will be checked at 
time of any relevant payment claims in each phase, including in particular the final 
payment. 

The definition of 'additional' personnel costs include the costs of all personnel – 
permanent or temporary – of public bodies whose contracts or contract renewals: 

- start on or after the start date of the project or on or after the date of signature of 
the grant agreement by the Contracting Authority in case this signature takes 
place before the project start date, and 

- specifically seconded/assigned to the LIFE project  

Beneficiary short name: Please use the short name given in the Coordinating 
beneficiary and Associated beneficiary profiles in the LIFE technical forms A2 and A5.   

Action number: Please insert the number(s) of the action(s) in which each member of 
personnel will be involved. 

Type of staff:  Please indicate "additional" if the personnel fall under the above 
definition of additional staff, else blank.  If an action is going to be carried out by both 
additional and non-additional personnel, please split the personnel costs for the action in 
two lines.   
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Note that service contracts with individuals (i.e. natural persons) may be charged to this 
category on condition that the person works under conditions similar to those of an 
employee (in particular regarding the way the work is organised, the tasks that are 
performed and the premises where they are performed); the result belongs to the 
beneficiary (unless exceptionally agreed otherwise), and the costs are not significantly 
different from the costs of staff performing similar tasks under an employment contract 
with the beneficiary. 

Important: The time each employee spends working on the project shall be recorded 
and certified on a timely basis (i.e.  every day, every week) using time sheets or an 
equivalent time registration system, unless the employee is specifically assigned to the 
project full time or for a fixed percentage of his/her time or if he/she works less than 2 
days per month on average for the LIFE project within a calendar year. 

Category/Role in the project: You should identify each professional category in a clear 
and unambiguous manner to enable the Contracting Authority to monitor the labour 
resources allocated to the project.  When the professional category is not explanatory of 
the role that the person will play in the project, you should also include this information.  
Examples of staff categories/roles in the project are: senior engineer/project manager; 
technician/data analysis, administrative/financial management etc. 

Daily rate: The daily rate charged for each member of personnel is calculated on the 
basis of gross salary or wages plus obligatory social charges, any other statutory cost 
but excluding any other costs (see Annex X of the model LIFE grant agreement for 
further guidance on this). For the purpose of establishing the budget proposal, the daily 
rate may be calculated based on indicative average salary costs which are reasonable 
to the concerned category of personnel, sector, country, type of organisation, etc.  
Please take predictable salary increases into account when estimating the average daily 
rates for the project duration.   

Please note that the rates indicated in the budget proposal must not be used when 
reporting the costs of the project.  The rates reported should be based on actual costs 
incurred, i.e.  the actual gross salary, obligatory social charges and any other statutory 
costs, and the actually productive working time for a given year. 

The total number of productive time per year per person should be calculated on the 
basis of the total working hours/days according to national legislation, collective 
agreements, employment contracts, etc.  An example for determining the total 
productive time per year could be as follows (provided what is established in the 
appropriate legislation): 

Days/year 

Less 52 weekends 

Less annual holidays 

Less statutory holidays (bank holidays) 

Less illness / other (when relevant) 

= Total productive time 

365 days 

104 days 

  21 days 

  15 days 

  10 days 

215 days 

 

Please note that the daily rates indicated in the budget proposal must not be used when 
reporting the costs of the project; only actual costs i.e. actual rates and actual hours 
worked on the project may be charged.  Any significant increases will have to be 
justified.  Personnel costs shall be charged on the basis of hourly rates obtained by 
dividing the actual annual gross salary or wages plus obligatory social charges and any 
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other statutory costs included in the remuneration of an employee by the actual total 
productive hours/days for that employee.  In case the actual total productive hours for 
the employee are not to be recorded in a reliable time registration system (e.g. when 
working less than 2 days per month on average for the LIFE project within a calendar 
year or when working full time or on the basis of a fixed percentage of time as indicated 
in the employment contract)  a default value of 1720 productive hours shall be used. 

Number of person-days: The number of person-days needed to carry out the project. 

Direct personnel costs: Calculated automatically by multiplying the total number of 
person-days for a given category by the daily rate for that category. 

 

 

Form F2 – Travel and subsistence costs  

Note: Under this budget category applicants should foresee the travel costs for 2 
persons from the project to attend a regional kick-off meeting with the Contracting 
Authority representatives. Exceptionally, the participation of maximum 5 people at the 
revision meeting referred to in Chapter 6 of the Evaluation guide may also be eligible. 

General: Only costs for travel and subsistence must be included here. Costs related to 
the attendance of conferences, such as conference fees, should be reported under 
"Other costs" (form F7). The cost of participation in a conference is only considered 
eligible if the project is presented at the conference.  The number of participants in 
conferences is limited to those for whose attendance there is a valid technical 
justification. 

Destination (From / To): Identify the origin and destination of the trips.  Specify the 
country and city name, if already known.  If applicable, for repetitive visits to the project 
area, write ‘project area’. 

Outside Europe: Indicate ‘Yes’ for travel outside the European Union. 

Purpose of travel: The purpose of travel must be clearly described, in order to allow an 
assessment of the costs in relation to the objectives of the project (examples: 
‘dissemination event’, ‘technical co-ordination meeting’, ‘project area visit’).  Identify the 
number of trips foreseen and the number of people who will be travelling as well as the 
duration of the travel in days. 

You may use more than one line for the purpose of travel or destination if necessary, but 
costs may be presented grouped, e.g.  for all technical co-ordination meetings.  
(However, the individual costs must be identified when reporting.)  

Travel costs:  Travel costs shall be charged in accordance with the internal rules of the 
beneficiary.  Beneficiaries shall endeavour to travel in the most economical and 
environmentally friendly way – video conferencing must be considered as an alternative. 

In absence of internal rules governing the reimbursement of the use of an organisation's 
own cars (in opposition to private cars) costs related to the use of these are to be 
estimated at 0.25 Euro per km.  If costs for fuel are foreseen in relation to travel 
activities, they should also be listed here, otherwise fuel is reported under consumables. 

Subsistence costs:  Subsistence costs shall be charged in accordance with the internal 
rules of the beneficiary (daily allowances or direct payment of meals, hotel costs, local 
transportation etc.).  Make sure that meals related to travel / meetings of the 
beneficiaries are not included if subsistence costs are already budgeted as per diem 
allowances. 
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Travel and subsistence rate and number of travels: Please insert the travel and 
substance rate and the number of travels. The field 'travel and subsistence costs' should 
contain the unit cost for one person, the field 'number of travels' should contain the 
number of travels per person (i.e. if two persons are traveling 3 times to a coordination 
meeting, then the number of travels is '6'). 

Form F3 – External assistance costs 

General: External assistance costs refer to sub-contracting costs: i.e. services / works 
carried out by external companies or persons (other than those for which costs can be 
included under Form F1), as well as to renting of equipment or infrastructure. Please 
justify in detail if the proposed costs of External assistance is above 35% of the total 
budget. 

For example, the creation of a logo, establishment of a dissemination plan, design of 
dissemination products, translation services, publication of a book or renting of material 
should be included in external assistance.   

Please note that any services supplied under subcontract, but which are related to 
prototype development should be budgeted under prototype and not under external 
assistance.  Costs related to the purchase or leasing (as opposed to renting) of 
equipment and infrastructure supplied under subcontract (e.g. installation services)  
should be budgeted under those cost categories and not under external assistance if 
they are also depreciated in accordance with the accounting rules. 

 

Costs for the lease of land use rights must be charged under "external assistance" 
only if it concerns a short-term lease that expires prior to the project end date.  Longer-

term leases must be declared under long-term lease of land. 

Procedure: Specify the procedure foreseen to sub-contract the work, by using for public 
bodies ‘public procurement’ and for private entities: ‘direct treaty’, 'open tendering 
procedure', 'multiple offers' ‘framework contract’. Subcontracts must be awarded in 
accordance with Articles II.10 and II.11 of the General Conditions of the Model LIFE 
Grant Agreement and the beneficiary's internal rules (for as far as they comply with the 
aforementioned Articles) 

 

Description: Provide a clear description of the subject of the service that will be 
subcontracted, e.g.  ‘carrying out impact assessment’, ‘maintenance of …’, ‘renting of 
…’, ‘consultancy on …’, ‘web page development’, ‘intra-muros assistance’, ‘organisation 
of dissemination event’, etc.  You may use maximum 200 characters for the description 
of the subcontract if necessary.   

General comments on Forms F4.a, F4.b and F4.c – Durable goods 

Please list in this category the costs related to items that according to the accounting 
rules of the beneficiary in question are treated as durable goods (including goods 
obtained through financial leasing, i.e. with option to buy).  Please be informed that 
items which are fully depreciated in the year of purchase, but which are recorded in any 
registry of durable goods for the purpose of this application should also be listed under 
this cost category.  This often applies to low value electrical consumer goods, such as 
laptop computers, smart phones, tablets, photo equipment, GPS equipment, etc.   

In the sub-categories equipment and infrastructure, you need to indicate the actual cost 
as well as the value of depreciation.  Only the depreciation is an eligible cost for the 
project and the EU co-financing will be calculated on the basis of this amount. 

Important: Depreciation of durable goods already owned by beneficiaries at the start of 
the project is not eligible for LIFE funding. 
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Actual cost: Full cost of the infrastructure or equipment without applying any 
depreciation. 

Depreciation: Total value of the depreciation in the accounts of the beneficiaries at the 
end of the project.  For the purpose of establishing the budget proposal, the 
beneficiaries should estimate as precisely as possible the amount of depreciation for 
each item, from the date of entry into the accounts (if relevant) until the end of the 
project.  This estimation is based on their internal accounting rules and / or in 
accordance with national accounting rules.   

The amount of depreciation to be included as eligible costs in the budget is limited to a 
maximum of 25% of the actual cost for infrastructure and a maximum of 50% of the 
actual cost for equipment.  Blocking error messages will be displayed when validating 
the proposal if these rules are not being observed. 

Exception 1: For prototypes, the eligible costs are equal to real costs under the 
conditions set up in the Grant Agreement. 

Exception 2: for the LIFE IP projects, the cost of durable goods purchased by 
beneficiaries that are public bodies or private non-commercial organisations shall be 
considered eligible at 100%, if the organisation complies with all conditions set in the 
Grant Agreement.  In this case, the depreciation amount indicated should be the same 
as the actual cost.   

Form F4.a – Infrastructure costs 

Procedure: Specify the procedure foreseen to sub-contract the work, e.g.  ‘public 
tender’, ‘direct treaty’, ‘framework contract’, etc.  Subcontracts must be awarded in 
accordance with the conditions set in the Grant Agreement.  Please be aware that you 
should be ready to explain why a 'direct treaty' has been used in particular observing the 
principles of sound financial management. 

Description: Give a clear description and breakdown of the infrastructure per cost item, 
e.g.  ‘supporting steel construction’, ‘foundation of installation’, ‘fencing’ etc. 

Important: All the costs related to infrastructure, even if the work is carried out under 
sub-contract with an external entity, should be reported under this heading. 

Investments in large-scale infrastructure are considered ineligible. 

Form F4.b – Equipment costs 

Procedure: Specify the procedure foreseen to sub-contract the work, e.g.  ‘public 
tender’, ‘direct treaty’, ‘framework contract’, etc.  Subcontracts must be awarded in 
accordance with the conditions set in the Grant Agreement.  Please be aware that you 
should be ready to explain why a 'direct treaty' has been used in particular observing the 
principles of sound financial management. 

Description: Provide a clear description of each item, e.g.  ‘laptop computer’, ‘database 
software (off-the-shelf or developed under sub-contract)’, ‘measurement equipment’, 
‘mowing machine’, etc.   

Form F4.c – Prototype costs 

A prototype is an infrastructure and/or equipment specifically created for the 
implementation of the project and that has never been commercialised and is not 
available as a serial product.  It may not be used for commercial purposes during the life 
of the project.  (See the conditions set in the Grant Agreement for definition of 
prototype.)  Durable goods acquired under the project can only be accepted in this cost 
category when they are essential to the pilot or demonstration aspects of the project.   
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Procedure: Specify the procedure foreseen to sub-contract the work, e.g.  ‘public 
tender’, ‘direct treaty’, ‘framework contract’, etc.  Subcontracts must be awarded in 
accordance with the conditions set in the Grant Agreement.  Please be aware that you 
should be ready to explain why a 'direct treaty' has been used in particular observing the 
principles of sound financial management. 

Description: Give a clear description of the prototype. 

Important: All the costs related to the prototype, even if the work is carried out under 
sub-contract with an external entity, should be reported under this heading. 

Form F5.a – Costs for land purchase, Form F5.b – Costs for long-term lease of 
land / use rights and Form F5.c – One-off compensation payments costs 

General: Please consult the Grant Agreement, for the rules concerning land purchase.  
If short-term lease would be appropriate for achieving the project objectives, those costs 
should be presented under external assistance. 

Description of land purchase / long term lease / one-off compensation: Give a 
clear description of each item, e.g.  “purchase of acidic grasslands on sub-site X“, “one-
off compensation for peat exploitation rights on sub-site Y”, etc.  Use different rows for 
different land uses / habitat types / sub-sites, if their prices diverge significantly. 

Estimated cost per hectare: Estimated cost, excluding taxes and other charges, 
rounded to the nearest €. 

Your proposal has to include a letter from the competent authority or from a registered 
notary confirming that the price per hectare is not above the average for the types of 
land and locations concerned. 

Form F6 – Costs for consumables 

General:  

General: Consumables declared on this form must relate to the purchase, manufacture, 
repair or use of items which are not placed in the inventory of durable goods of the 
beneficiaries (such as materials for dissemination, repair of durable goods given that this 
is not capitalised and that they are purchased for the project or used 100% for the 
project etc.). Should the project include a significant dissemination activity in which 
substantial mailing, photocopying, or other communication forms are used, the 
corresponding costs may also be declared here. Costs for consumables must be 
specifically related to the implementation of project actions.  

General consumables / supplies (as opposed to direct costs), such as telephone, 
communication costs, photocopies, office material, water, gas, etc. are covered by the 
overheads category. 

Catering costs/meals/coffees related to dissemination activities, such as presentations 
of the project, workshops or conferences should be reported here.  However, please 
note that if the whole organisation of the conference is subcontracted, the corresponding 
cost should all be budgeted under external assistance.  Catering costs for normal 
meeting activities should be covered by the 7% overhead charges. 

Procedure: Specify the procedure foreseen, e.g.  ‘public tender’, ‘direct treaty’, 
‘framework contract’, etc.  Subcontracts must be awarded in accordance with conditions 
set in the Grant Agreement. 

Description: Provide a clear description of the type of consumable materials, linking it 
to the technical implementation of the project, e.g.  ‘raw materials for experiments action 
2’, ‘stationery for dissemination products (deliverable 5) ’, etc.   
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Form F7– Other costs 

General: Direct costs which do not fall in any other cost category should be placed here.  
Costs for bank charges borne by the Coordinating beneficiary, conference fees, 
insurance costs when these costs originate solely from the project implementation, etc.  
should be placed here.   

Auditor costs (ONLY for those beneficiaries requesting a Union Contribution of at least 
€ 750.000) related to the auditing of the project's financial reports should always be 
placed under this budget category.  For projects with more than one beneficiary, the 
total audit cost will be mentioned as one consolidated amount in the proposal, to be 
incurred by the coordinating beneficiary.   

Costs for translation of reports, if needed, must always be reported in this category. 

The bank guarantee if required, must always be reported in this category.  Please 
refer to the conditions set in the Grant Agreement and to the Guide for the evaluation of 
LIFE Integrated Project proposals 2018 for more information. 

Expenditure related to financial support to third parties may be made under the 
conditions laid down in Article II.12 of the Grant Agreement and in point 1.10.8 of this 
guide in order to finance certain actions that for objective cannot be implemented by one 
of the beneficiaries of the IP  - themselves or via external assistance - but are essential 
for the implementation of the targeted plan. 

Procedure: Specify the procedure foreseen e.g.  ‘public tender’, ‘direct treaty’, 
‘framework contract’, 'call for proposal' etc.  Subcontracts must be awarded in 
accordance with the conditions set in the Grant Agreement. 

Description: Give a clear description of each item, linking it to the technical 

implementation of the project. 

FP – Financial Plan of Complementary actions 

This form should provide updated information from form CNf that was submitted with the 

Concept Note of the applicant. 

In accordance with the descriptions and logic of form B1, the financial plan summarizes 
in a table format the main funding sources planned to be mobilized for the financing of 
the actions or measures intended to be implemented for the purposes of the targeted 
plan or strategy during the lifetime of the Integrated Project.  

Accordingly, the table must indicate funds expected to be co-financing the actions of the 
LIFE IP itself as well as the funds financing the complementary actions/measures 
implemented in addition to the IP. Please pay attention to the interpretation of 
complementary funding in other chapters of this guideline when filling in this table and 
only include amounts that are in line with those provisions. 

The format of the table cannot be modified with the exception of adding the required 
number of rows under the various funding sources. 

The table can indicate larger individual actions (eg. construction of XX) or groups/types 
of actions (eg.  support for grazing activities by farmers in …., land purchase of X ha, 
etc) as best fit for the purposes of a reasonable presentation of the intentions of the 
applicant. 

For the LIFE project itself only the amount of funding needs to be filled in. 

The following information should be provided for complementary actions: 
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Sources of financing: Indicate the name of the financing source/fund (eg.  EAFRD) if 
possible and known already specifying the name of the measure, operational program or 
equivalent scheme of the given funds.  The sources/funds shall be grouped according to 
their types (EU, national, international or private).  Provide the subtotals per funding 
source and per funding type.   

Note that the Funds mentioned specifically in the form are only examples. 

Actions/measures to be financed: Under each funding source/fund, list the 
actions/measures to be financed (for this purpose it is advised to make references to the 
descriptions in form B1 and/or to the plan/strategy).  Related to this listing also indicate 
the corresponding amount of Funding (in EUR). 

Remember, that any non-EU fund (e.g. national, private or international) can either 
directly co-finance the LIFE IP itself – thus covering a part of the 40% "own 
contributions" from the beneficiaries; or it can finance complementary actions, 
depending on the conditions set by the relevant donor.  Funds from other EU sources, 
on the other hand, can only be used for complementary actions. 

Amount of funding: For each funding source, please indicate the specific amount in 

EUR. 

Status/date of Funding: granted/ to be granted/ not yet requested:  

For each funding source/fund, indicate the status of granting.   

Choose between the following options if the funding scheme is already definitive:   

- granted (use this option if the fund has been granted and indicate the date of the grant 
by dd/mm/yyyy),or 

- to be granted (use this option if the grant has been applied for but not yet granted and 
indicate the date of application); or 

- not yet requested (use this option if the grant has not yet been applied for and indicate, 
if known, the deadline of application). 

You may indicate under the notes that the funding scheme is still to be formally adopted. 

Authority/entity managing the fund: For each funding source/fund, indicate the full 
name of the authority managing (granting) the fund. 

NOTE: The form can be extended by additional lines.   
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4.  CHECKLIST 

The questions below aim to help you check that your application is as well prepared as 

possible.  Your answers should in all cases be "yes".  However, the list of questions is 

not exhaustive and the questions do not provide all the detailed information necessary; 

please refer to the detailed information included in other sections of this document. 

1. Have you checked whether your project is a LIFE Integrated Project? (especially 

versus a LIFE 'traditional' project) 

2. Are forms CNc or A3 (and A3a if relevant), A4 and A6 signed and dated? 

3. Are form(s) A8 signed and dated by the relevant managing/funding authority(s)? 

4. Are CNd and B1 forms in English? 

5. Have you included a time safety margin at the end of the project to allow for 

unforeseen delays? 

6. Is the applicant (coordinating beneficiary) legally registered in the EU? 

7. Have you included the mandatory annexes (the targeted plan or strategy for the 

Concept Note and for the full proposal: the annual balance sheet and profit and 

loss account, audit report or auditor-certified balance sheet and profit and loss 

account, simplified financial statement for coordinating beneficiaries that are not 

public bodies; public body declaration for coordinating beneficiaries that are 

public bodies)? 

8. Have you included clear references to the relevant parts of the targeted plan or 

strategy throughout the Concept Note and the full proposal? 

9. For each action, have you detailed the expected results as far as possible in 

quantitative terms? 

10. Have you excluded ongoing activities (only allowed in certain specific cases) and 

ensured that the relevant conditions are met for any recurrent actions? 

11. Have you excluded preparatory actions that do not produce practical 

recommendations for the project? 

12. Have you included a coherent package of communication and dissemination 

actions? 

13. Have you included actions resulting in capacity building and enhanced 

cooperation of the use of funds to implement the targeted plan or strategy? 

14. Have you included indicators and actions to monitor the impact of the project, 

and the impact of its actions on the environmental / climate issues (including 

habitats and species) targeted? 

15. Is the project management team sufficient? Is an organigramme provided? Is 

there a full time project coordinator (not obligatory but strongly recommended)? 

Is there a financial coordinator?  

16. Have you excluded all actions  - in particular research activities and construction 

of large infrastructure – from the IP that could be better financed by other EU 

funding programmes?  

17.  Have you foreseen complementary objectives and actions and a well-structured 

multi-purpose delivery mechanism? 
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18. Have you detailed your efforts towards green procurement? 

19. For land purchase / compensation payments, have you clearly explained how 

you meet all of the eligibility conditions? 

20. Are all obligatory actions foreseen in your IP proposal? 

21. Have you and your associated beneficiaries read the model Grant Agreement 

and the Financial and Administrative Guidelines in full? 
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 ANNEXES 

 

ANNEX 1: Calendar of the evaluation and selection procedure 
for the LIFE 2018 Integrated Projects 

Date or period Activity 

05 September 2018 Deadline for applicants to submit IP Concept Notes to the 

Contracting Authority 

November 2018 Information to applicants about the results of the evaluation 

Invitation to submit full proposals (indicating definitive dates of 

further process) 

Note: The dates below are indicative but reflect the length of the stages concerned 

November 2018 – 

January 2019 

Question-Answer phase  

14 March 2019 Indicative deadline for applicants to submit the full IP proposals 

to the Contracting Authority 

March – May 2019 Evaluation of the proposals 

June - July 2019  Revision of the proposals 

October 2019 Signature of individual grant agreements 

1 November 2019 Earliest possible starting date for the LIFE 2018 IPs 

 

ANNEX 2: Important links 

 Regulation (EU) No 1293/2013 of the European Parliament and of the 

Council of 11 December 2013 

 LIFE Multiannual Work Programme 2018-2020  

 Link to the LIFE Communication toolbox 

 Financial Regulation 

 

 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=OJ:L:2013:347:TOC
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=OJ:L:2013:347:TOC
http://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1518531793134&uri=CELEX:32018D0210
http://ec.europa.eu/environment/life/toolkit/comtools/index.htm
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=OJ:L:2012:298:TOC
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=OJ:L:2012:298:TOC

